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IINNTTRROODDUUCCTTIIOONN  

heTT   New Mexico Environment Department, Construction 

Programs Bureau (CPB) is pleased to provide the July 2007 

Project Status Report for water, wastewater, and solid waste 

projects administered by the Bureau.  The projects listed in 

this report are arranged by county and listed alphabetically.  

Included with each project is the project funding amount, a 

current fund balance, the CPB project manager, and the 

funding source(s).  Also included is a description of the 

project, its current phase and a brief narrative. 

The CPB is composed of two sections – technical and financial.  

Both sections provide specific oversight of projects funded 

through a variety of sources and strive to ensure that these 

projects within the communities are managed on a timely 

basis, are environmentally sound, of high quality, and free of 

waste, fraud, and abuse.  The funding sources include the 

Special Appropriations Program, the Clean Water State 

Revolving Fund, the Rural Infrastructure Revolving Loan 

Program, and the Solid Waste Facility Grant Fund Program.  

More information regarding these programs can be found at 

www.nmenv.state.nm.us/cpb/cpbtop.html. 

 

FINANCIAL SECTION 
Staff in this section are responsible for providing financial 

oversight of projects funded through the above mentioned 

sources.  This includes loan application assistance and review; 

financial review and user charge analysis for smaller 

communities and mutual domestic associations; execution of 

grant or loan agreements; and review and processing of 

disbursement requests.  For questions regarding this section, 

contact Jeff Canney at (505) 827-0513. 

 

TECHNICAL SECTION 
The technical section is staffed with licensed professional 

engineers who manage projects within designated areas of 

the state.  The engineers offer technical assistance to 

communities such as development of a scope of work; 

preparation of a request for proposal for engineering services 

following qualification-based procurement; assistance with 

the environmental review process; review of plans and 

specifications; and assistance during the construction and 

disbursement process.  For questions regarding this section, 

contact Jim Chiasson at (505) 222-9570. 

Public education was almost non-existent in 
New Mexico until the end of the 19th century.  
As late as 1888 there was not a single public 
college or high school in the entire territory. 

 

Tens of thousands of 
bats live in the 
Carlsbad Caverns.  The 
largest chamber of 
Carlsbad Caverns is 
more than 10 football 
fields long and about 
22 stories high. 

http://www.nmenv.state.nm.us/cpb/cpbtop.html


OTHER FUNDING AGENCY ASSISTANCE 
The CPB provides technical assistance to other funding 
agencies for water and wastewater projects including: 
 

• 

• 

• 

• 

• 

US Environmental Protection Agency’s State and Tribal 
Assistance Grants (STAG) 

New Mexico Finance Authority’s Water and Wastewater 
Grant Fund, and Drinking Water State Revolving Fund 

Water Trust Board 

Governor’s Tax Relief Fund 

Governor’s Innovative Fund 

This assistance includes review of preliminary engineering 
reports (PERs), project plans and specifications, and other 
administrative and construction oversight functions. 

Also provided, as a courtesy to other programs, is technical 
assistance for the New Mexico Department of Finance/Local 
Government Division’s Community Development Block Grant 
(CDBG) and the USDA Rural Development grants and loans.  
CPB staff routinely work with other Bureaus within the 
Environment Department, other state and federal funding 
agencies, technical assistance providers, and New Mexico 
communities to ensure successful and cost effective projects 
that protect public health and the environment. 

  

PPRROOGGRRAAMM  HHIIGGHHLLIIGGHHTTSS  
SSPPEECCIIAALL  AAPPPPRROOPPRRIIAATTIIOONNSS  PPRROOGGRRAAMM  ((SSAAPP))  
Special Appropriations are state grants for infrastructure 
projects and are issued annually when authorized by the New 
Mexico Legislature.  Communities must apply for these funds 
through their legislative representative and may be asked to 
testify during the legislative session on the particulars of the 
project.  If money is appropriated and approved by the 
Governor, the funds are then distributed to the communities 
through specific state agencies, who then provide oversight of 
the expenditure of the funds. 

When projects pertain to water, wastewater or other 
environmental infrastructure, construction oversight is 
provided by the NM Environment Department through CPB.  
Grant agreements are executed between CPB and the 
communities for expenditure of the funds and monies are 
disbursed through a reimbursement process. 

 

 

New Mexico has far more sheep and cattle than 
people.  There are only about 12 people per square 
mile. 

Taos Pueblo, located 2 miles north 
of the city of Taos, is one of the 
oldest continuously occupied 
communities in the United States.  
People still live in some of its 900 
year old buildings. 
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Buddy Holly 
recorded 
Peggy Sue at 
Norman 
Petty Studio 
in Clovis in 
1957. 

The father of modern rocketry, 
Massachusetts scientist 
Robert Goddard, whom some 
called a crackpot, came to New 
Mexico in 1930 to test rocket-
ship models.  From those humble 
beginnings the aerospace 
industry became one of New 
Mexico’s leading industries. 

SAP Cont… 
CPB has had a significant increase of SAP projects, in which 
oversight is provided, over the last several years.  In 2002 the 
legislature appropriated funds for 99 environmental projects 
with a combined value of $6,242,000 that were administered 
through CPB.  In comparison, during the 2007 legislative 
session, 237 new projects were approved with a combined 
value of $71,704,065. 

SAP Facts in Brief 
As of June 30, 2007 the CPB was performing administration 
and construction oversight for 779 active projects with an 
outstanding balance of $154,948,298.  The CPB successfully 
closed 96 projects valued at $14,370,588 during the second 
half of fiscal year 2006-07.   
  

CCLLEEAANN  WWAATTEERR  SSTTAATTEE  RREEVVOOLLVVIINNGG  FFUUNNDD  ((CCWWSSRRFF))  
Through the Clean Water State Revolving Fund program, 
NMED maintains a revolving loan fund to provide a source of 
low-cost financing for a wide range of wastewater or storm 
drainage projects that protect surface and ground water.  
Funds may also be used for projects that control non-point 
source water pollution, such as solid waste and septic tank 
installations. 

The CWSRF program was established in 1986 pursuant to the 
Wastewater Facility Construction Loan Act and the federal 
Clean Water Act and provides very attractive low interest loans 
(3% - 0%) that spread projects costs over a repayment period 
of up to twenty years.  Repayments are cycled back into the 
fund and used to pay for additional clean water projects. 

Communities wishing to apply for this loan program may fill 
out a Uniform Funding Application for CPB’s financial staff 
review and loan eligibility determination.  This application 
may be obtained at 
www.nmenv.state.nm.us/cpb/cpbtop.html. 

Communities may also apply for loan funds through the 
Capital Outlay Bureau of the Local Government 
Division/Department of Finance & Administration at 
www.nmdfa.state.nm.us.  The Capital Outlay Bureau will not 
only forward the application to CPB, but also to other funding 
agencies for their evaluation, including the New Mexico 
Finance Authority and USDA Rural Development, to ensure the 
best financing package for the Community.   

 

 

 

iv July 2007 • Project Status Report 

http://www.nmenv.state.nm.us/cpb/cpbtop.html
http://www.nmdfa.state.nm.us/


J. Robert Oppenheimer was 
the director of the 
Manhattan Project, the 
WWII effort to develop the 
first nuclear weapon at the 
secret Los Alamos 
laboratory. 

10000 – 9000 B.C. Clovis 
hunters roam the area now 
known as New Mexico in 
search of mammoth, bison 
and other game. 

CWSRF Facts in Brief 
CPB executed two new construction project loans this 
reporting period.  A loan with the City of Las Vegas for 
$8,900,000 allows the City to complete improvements to the 
wastewater treatment plant.  A loan with the City of Bayard for 
$2,000,000, in addition to monies obtained from other 
funding sources, will be used for construction of a regional 
wastewater treatment facility. 
 
In addition to these loans, CPB is currently performing 
oversight of six other CWSRF construction project loans with 
an outstanding balance of $44,427,328.  There are also 32 
loans in repayment that are currently being serviced with an 
outstanding balance of $88,766.429. 
  

RRUURRAALL  IINNFFRRAASSTTRRUUCCTTUURREE  RREEVVOOLLVVIINNGG  LLOOAANN  PPRROOGGRRAAMM  
((RRIIPP))  
The State Legislature created the Rural Infrastructure 
Revolving Loan Program in 1988.  This program provides 
financial assistance to local authorities for the construction or 
modification of water and wastewater, and now because of 
legislation passed in 2007, solid waste facilities.  The money 
may also be used as a bridge loan for other funding sources 
to provide initial engineering or other services and also as a 
match for federal funding.  Because the funds are state 
monies, the application and approval process is streamlined 
allowing the funds to be available within four to six weeks of 
receiving a complete application.   

The maximum loan amount is now $2,000,000 per project or 
entity, another recent revision.  The base interest rate is 3%, 
with a repayment schedule of up to twenty years.  Eligible 
entities include any incorporated city, town, village, mutual 
domestic association, or water and sanitation district whose 
facilities serve a population of less than 20,000 and counties 
whose population is less than 200,000.   

The loan application requirements are similar to that of 
CWSRF.  The Uniform Funding Application can also be used to 
apply to this program. 

RIP Facts in Brief 
As of June 30, 2007, CPB has twelve active RIP loans in various 
stages with an outstanding balance of $2,325,551.  In 
addition, 119 loans are currently being serviced through the 
repayment process for a total of $10,961,506. 
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Space shuttle 
Columbia landed 
at White Sands 
Space Harbor at 
Holloman Air 
Force Base near 
Alamogordo in 
1992. 

New Mexico was selected in 
2004 to host the private X-
Prize space flight race.. 

SSOOLLIIDD  WWAASSTTEE  FFAACCIILLIITTYY  GGRRAANNTT  FFUUNNDD  ((SSWWFFGGFF))  
The Solid Waste Facility Grant Fund Program was created by 
the Solid Waste Act in 1991 by the State Legislature and was 
appropriated $750,000 from the general fund. The monies 
were available to eligible entities for the establishment or 
modification of solid waste facilities.  In addition to that, the 
State Legislature authorized issuance of $10,000,000 in 
bonds in 1995 and $17,500,000 in 1996 to provide an 
additional source of funds. All funds are currently obligated. 
 

SWFGF Facts in Brief 
As of June 30, 2007, there were two active projects with an 
outstanding balance of $260,482.  One of these projects is in 
the construction phase and the other is in the process of 
closeout. 
 

  
  

1 out of 4 workers in New Mexico work 
directly for the federal government.  
State and local governments are also 
major employers. 
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s Report 

During the height of the 
so-called lawless era of 
the late 1800s when 
Lew Wallace served as 
territorial Governor, he 
wrote the popular 
historical novel Ben-Hur.  
First published in 1880, 
it was made into a 
movie in 1959 starring 
Charlton Heston. 

Lew Wallace 
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Y PROGRAM 
w is the total number of projects managed 
second half of fiscal year 2006-07 for each 
ogram within CPB and for each agency for 
rovides technical oversight. 

    875 
SRF            8 
        12 
FGF            2 
G       42  

V IN            9 
        13 
FA Drinking Water      15 
FA Planning Grant         39 
FA W & WW       56 
FA WTB       15 

 TOTAL             1086 

ENTS 
bursed approximately $33,248,616 to New 
munities during the second half of fiscal year 
nuary – June).  Shown on the graph to the 
mmary of disbursements for each funding 
ring that period. The total disbursed for the 

l year was $53,151,008. 

Y PHASES 
w is the total number of CPB program projects 
nd its phase during the second half of fiscal 
7. The large number of projects in the 
hase of executing agreements reflects 237 

ojects approved in the 2007 legislative 

reement   337 
nning   204 
sign    156 
/Bid      42 
struction   164 

seout/Closed    43 
sed – FY 2007  140 

 TOTAL                1086 



 

Hatch, NM known as the Chili Capital 
of the world. 

 

ACRONYMS 

 
CDBG...................Community Development Block Grant 
CPB ......................Construction Programs Bureau of NMED 
DR.........................Disbursement Request 
DWB .....................Drinking Water Bureau of NMED 
EA.........................Environmental Assessment 
EID........................Environmental Information Document 
EPA ......................US Environmental Protection Agency 
FNSI.....................Finding of No Significant Impact (per the National Environmental Policy Act) 
GF ........................General Fund 
GOV IN.................Governor’s Innovative Fund 
GWQB..................Groundwater Quality Bureau of NMED 
JTR.......................Governor’s Joint Tax Relief Reconciliation Act 
MDWCA...............Mutual Domestic Water Consumers Association 
NMED ..................New Mexico Environment Department 
NMFA ..................New Mexico Finance Authority 
NPDES ................National Pollution Discharge Elimination System (permit) 
OSE......................Office of the State Engineer 
PER ......................Preliminary Engineering Report 
RCAC ...................Rural Community Assistance Corporation 
RFP.......................Request for Proposal 
RD.........................Rural Development of USDA 
RWA .....................Rural Water Association 
SCADA................Supervisory Control and Data Acquisition 
STB ......................Severance Tax Bond 
SWB .....................Solid Waste Bureau of NMED 
SWQB ..................Surface Water Quality Bureau of NMED 
USACOE..............US Army Corps of Engineers 
WTP ......................Water Treatment Plant 
WWTP...................Wastewater Treatment Plant 
 
CPB FUNDING SOURCES 
CWSRF ................Clean Water State Revolving Loan Fund  
RIP........................Rural Infrastructure Revolving Loan Program 
SAP......................Special Appropriations Program 
STAG...................State and Tribal Assistance Grant (from EPA)  

CPB Project Managers 
 
JA...........Jeff Allen 
TLA.........Tom Andrews 
DB ..........David Bishop 
JAC ........Jim Chiasson 
SDD........Stephanie DuBois 
AHE........Andy Edmondson 
SE...........Sandy Edens 
FK ...........Fred Kalish 
RPR ........Richard Rose 
CV ...........Chris Vick 
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NEW MEXICO ENVIRONMENT DEPARTMENT

PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Albuquerque, City of

2004-0187-STB

SDD

Balloon Fiesta Park Utilities

Consultant: Bohannan-Huston

$200,000 for the planning, design and construction of an extension of potable water, sewer and other utilities to the 
north, east and west areas of the Balloon Fiesta park in Bernalillo county.   Note that the City of Albuquerque is "home 
rule" for procurement of services.  Project is in design stage. As of 1-31-07 Colleen Friend with Municipal Development 
is the new project manger. As of 6-8-07 there has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Albuquerque-Bernalillo County WUA

2006-1247-GF-A

SDD

Pajarito Mesa Water System Improvements

Consultant:

$500,000 to plan, design, and construct water system improvements for the Pajarito Mesa Mutual Domestic Water 
Consumers Association in Bernalillo County. 1-30-07 Frank Roth of the Water Utility Authority (WUA) provided a letter 
stating that the WUA and Pajarito agreed to the WUA purchasing land and placing water tanks that will serve as a fill 
station where the Pajarito members could insert a card and fill their containers.  Pajarito would be responsible for billing 
the members for the water consumption at rates that are comparable to City of Albuquerque rates and also for 
maintaining the tanks. As of 6-8-07 there has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$500,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Albuquerque-Bernalillo WUA

2003-2040-STB

SDD

$50,000.00

North Valley Area

Consultant: N/A

This project was reauthorized in 2003 for $50,000 to continue planning, design and construction of sewer lines in the 
north valley area of Bernalillo county.  This grant was intended for sewer work in the South Valley and was appropriated 
by Rep. Kiki Saavedra.  However, the re-appropriation appropriated the funds for "north" valley work not "south" valley 
as intended.  Richard Rose and DFA (Scott Stovall) will not allow the City to use the grant for the intended purpose 
because of this mistake.  Project  must be re-authorized AGAIN or they have to certify readiness for North Valley 
project (probably Area K). 2-7-06 grant was re-authorized for planning, design, & construction of sewer lines in the north
valley area. As of 11-3-06 final pay request was rejected due to insufficient documentation. 1-31-07 Water Utility 
Authority will work on getting proper documents. As of 6-8-07 there has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$50,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Albuquerque-Bernalillo WUA

2006-1084-GF

SDD

Water and Wastewater System Improvements

Consultant: Daniel B. Stevens

to plan, design and construct a water and wastewater system for the Albuquerque-Bernalillo county water utility 
authority (WUA) in Bernalillo county. 3-19-07 grant agreement was executed. As of 6-8-07 there has been no further 
activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$475,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$475,000.00Grant Amount:

Loan Amount:

Albuquerque-Bernalillo WUA

2006-1085-GF

SDD

Arroyo Del Oso Reclamation & Reuse

Consultant: Daniel B. Stevens (DBS)

to plan, design and construct water and wastewater improvements for the Arroyo del Oso system in Albuquerque in 
Bernalillo county. 12-18-06 grant agreement executed. As of 6-11-07 Bear Canyon/Arroyo del Oso Recharge 
Demonstration Project DBS plans to begin drilling next week (June 18, 2007) to install 3 monitoring wells and shallow 
vadose zone monitoring equipment. Drilling should be complete by the end of July, if not sooner. DBS will be submitting 
permit applications to the Office of the State Engineer and the Environment Department in a few weeks. A public 
meeting will be held during the month of July. DBS plans to begin recharging water in November 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$984,660.00Fund Balance:

Project Amount

DesignProject Phase:

$984,660.00Grant Amount:

Loan Amount:

Bernalillo County

2003-0314-STB

SDD

$290,000.00

Sanitary Sewer System for Areas I & J

Consultant: Boyle Engineering

$290,000 to acquire property for, plan, design and construct an expansion of the sanitary sewer system within areas I 
and J in the north valley of Albuquerque in Los Ranchos de Albuquerque.  12/9/04 - The Albuquerque-Bernalillo WUA 
requested that this grant be administered by Bernalillo County instead.  The County issued the RFP and selected Boyle 
Engineering. As of 2-23-06 County decided not to use this grant funding for this project. As of 1-24-07 County decided 
to use funding toward design and construction of area I and J. 2-16-07 Final disbursement request was processed and 
approved for Boyle Engineering design fees of Area I and J.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$290,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Bernalillo County

2004-0188-STB

SDD

$250,000.00

Sanitary Sewer System for Areas I & J

Consultant: Boyle Engineering

$250,000 to acquire property for, plan, design and construct an expansion of the sanitary sewer system to serve areas I 
and J in Los Ranchos de Albuquerque in Bernalillo county.  12/9/04 - The Albuquerque-Bernalillo WUA requested that 
this grant be administered by Bernalillo County instead.  The County issued the RFP and selected Boyle Engineering.  
Project is in design and design has recently been submitted to NMED for final review. 12-20-05 CPB approved plans 
and specifications for bid advertisement for Area I and J sewer project. As of 2-23-06 County decided not to use this 
grant funding for this project. As of 1-24-07 County decided to use funding toward design and construction of area I and 
J. 2-16-07 Final disbursement request was processed and approved for Boyle Engineering design fees of Area I and J.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Bernalillo County

2006-1083-GF

SDD

Water Line Extension on Lisa Lane

Consultant: Bernalillo County

to plan, design and construct a water line extension on Lisa lane in Bernalillo county. March 2007 Bernalillo County 
working on design plans. No other activity as of 6-8-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$110,000.00Fund Balance:

Project Amount

DesignProject Phase:

$110,000.00Grant Amount:

Loan Amount:

Carnuel MDW&WWCA

2002-0125-STB

SDD

$50,000.00

Designing & Constructing a Water System

Consultant: Souder, Miller & Assoc.

This $50,000 grant will be used to prepare a preliminary engineering report (PER) development of a new community 
water system in Carnuel.  The PER is approved.  An exploratory well was drilled and tested for the purpose of 
completing the PER.  The well pump test and water quality tests were good, so the community is pursuing turning it into 
a production well once the EID is complete. 3-13-06 CPB reviewed public hearing notice. Carnuel will hold a public 
hearing and a responsive summary will be included in the final EID. 4-30-06 public hearing was held and no adverse 
comments from the public were received. 5-17-06 CPB reviewed and commented on plans & specifications for 
construction of a water storage tank and waterline connection from the existing well that was drilled last year to the new 
tank. 8-9-06 tank & waterline plans approved. Project may not be bid until EPA issues the FNSI. As of 4-27-07 FNSI is 
being published in local newspaper.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Carnuel MDW&WWCA

2003-0361-STB

SDD

$50,000.00

Design & Construction of a Water Well & Water Storage Tank

Consultant: Souder, Miller & Assoc.

$50,000 for the design and construction of a water well and water storage tank for the Carnuel mutual domestic water 
and wastewater consumers association in Carnuel.  The PER is approved.  An exploratory well was drilled and tested 
for the purpose of completing the PER.  The well pump test and water quality tests were good, so the community is 
pursuing turning it into a production well once the EID is complete. 3-13-06 CPB reviewed public hearing notice. 
Carnuel will hold a public hearing and a responsive summary will be included in the final EID. 4-30-06 public hearing 
was held and no adverse comments from the public were received. 5-17-06 CPB reviewed and commented on plans & 
specifications for construction of a water storage tank and waterline connection from the existing well that was drilled 
last year to the new tank. 8-9-06 Tank & waterline plans approved. Project may not be bid until the Finding of No 
Significant Impact has been issued by EPA. As of 4-27-07 FNSI is being published in local newspaper.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$34,754.91Fund Balance:

Project Amount

Ad/BidProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Carnuel MDW&WWCA

2004-0186-STB

SDD

Design & Construct Water System

Consultant: Souder, Miller & Assoc.

$100,000 to design and construct a water system for the Carnuel mutual domestic water and wastewater consumers 
association in Tijeras in Bernalillo county.  The PER is approved.  An exploratory well was drilled and tested for the 
purpose of completing the PER.  The well pump test and water quality tests were good, so the community is pursuing 
turning it into a production well once the EID is complete. 3-13-06 CPB reviewed public hearing notice. Carnuel will hold 
a public hearing and a responsive summary will be included in the final EID. 4-30-06 public hearing was held and no 
adverse comments from the public were received. 5-17-06 CPB reviewed and commented on plans & specifications for 
construction of a water storage tank and waterline connection from the existing well that was drilled last year to the new 
tank. 8-9-06 Tank & waterline plans approved. Project may not be bid until the Finding of No Significant Impact has 
been issued by EPA. As of 4-27-07 FNSI is being published in local newspaper.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$100,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Carnuel MDW&WWCA

2004-1528-STB

SDD

Design & Construct Water Storage Tank

Consultant: Souder, Miller & Assoc.

$50,000 to design and construct a foundation and purchase and install a water storage tank for the Carnuel mutual 
domestic water and wastewater consumers association in Bernalillo county.  The PER is approved.  An exploratory well 
was drilled and tested for the purpose of completing the PER.  The well pump test and water quality tests were good, so
the community is pursuing turning it into a production well once the EID is complete. 3-13-06 CPB reviewed public 
hearing notice. Carnuel will hold a public hearing and a responsive summary will be included in the final EID. 4-30-06 
public hearing was held and no adverse comments from the public were received. 5-17-06 CPB reviewed and 
commented on plans & specifications for construction of a water storage tank and waterline connection from the 
existing well that was drilled last year to the new tank. 8-9-06 Tank & waterline plans approved. Project may not be bid 
until the Finding of No Significant Impact has been issued by EPA. As of 4-27-07 FNSI is being published in local 
newspaper.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$50,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Carnuel MDW&WWCA

2004-2112-CP

SDD

Water Storage Tank

Consultant: Souder, Miller & Assoc.

$50,000 to design and construct a foundation and purchase and install a water storage tank for the Carnuel mutual 
domestic water and wastewater consumers association in Bernalillo county.  The PER is approved.  An exploratory well 
was drilled and tested for the purpose of completing the PER.  The well pump test and water quality tests were good, so
the community is pursuing turning it into a production well once the EID is complete. 3-13-06 CPB reviewed public 
hearing notice. Carnuel will hold a public hearing and a responsive summary will be included in the final EID. 4-30-06 
public hearing was held and no adverse comments from the public were received. 5-17-06 CPB reviewed and 
commented on plans & specifications for construction of a water storage tank and waterline connection from the 
existing well that was drilled last year to the new tank. 8-9-06 Tank & waterline plans approved. Project may not be bid 
until the Finding of No Significant Impact has been issued by EPA. As of 4-27-07 FNSI is being published in local 
newspaper.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$50,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$50,000.00Grant Amount:

Loan Amount:

New Mexico State Land Office

2005-0121-STB

SDD

Landfill Reuse & Renewable Energy Project

Consultant:

$75,000 for design, drainage, erosion control, grading and slope stabilization, including a solar photovoltaic system on 
the erosion control slope, as part of a landfill reuse and renewable energy project on land owned by the state land office 
and the Albuquerque public school district in Albuquerque in Bernalillo county. 6-16-06 CPB emailed the grant 
agreement to Ralph Grule of the City of Albuquerque. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

New Mexico State Land Office

2005-1170-GF

SDD

Landfill Reuse & Renewable Energy Project

Consultant:

for design, drainage, erosion control, grading and slope stabilization, including a solar photovoltaic system on the 
erosion control slope, as part of a landfill reuse and renewable energy project on land owned by the state land office 
and the Albuquerque public school district in Albuquerque in Bernalillo county. 6-16-06 CPB emailed the grant 
agreement to Ralph Grule of the City of Albuquerque. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$43,933.00Fund Balance:

Project Amount

AgreementProject Phase:

$43,933.00Grant Amount:

Loan Amount:

New Mexico State Land Office

2006-0151-STB

SDD

Landfill Reuse & Renewable Energy Project

Consultant:

for design, drainage, erosion control, grading and slope stabilization, including a solar photovoltaic system on the 
erosion control slope, as part of a landfill reuse and renewable energy project on land owned by the state land office 
and the Albuquerque public school district in Albuquerque in Bernalillo county. 6-16-06 CPB emailed the grant 
agreement to Ralph Grule of the City of Albuquerque. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Paa-ko

2005-04

SDD

$500,000.00

Wastewater Treatment Plant

Consultant: Souder, Miller & Associates

$500,000 for design and construction of a new wastewater treatment plant.  RFP and Engineering Agreement have 
been reviewed and approved.  Engineering contract has been approved.  PER has been reviewed and approved. 
Preliminary engineering design underway. 4-4-06 plans reviewed and comments must be addressed, prior to 
advertising. 4-18-06 plans approved for bid advertisement. 6-9-06 one bid was received from Triad and rejected 
because the total is more than triple the engineer's estimate and the current available funding. The project will be re-bid.
As of 6-11-07 Construction is approximately 50% complete. 6-27-07 final draw down was processed on this loan. 
Closeout documents were not requested because project is still under construction and the 2006 loan remains open.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Bernalillo

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

$500,000.00Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Paa-ko

2006-01

SDD

wastewater treatment plant improvements

Consultant: Souder Miller & Assoc.

$500,000 for design and construction of a new wastewater treatment plant.  RFP and Engineering Agreement have 
been reviewed and approved.  Engineering contract has been approved.  PER has been reviewed and approved. 
Preliminary engineering design underway. 4-4-06 plans reviewed and comments must be addressed, prior to 
advertising. 4-18-06 plans approved for bid advertisement. 6-9-06 one bid was received from Triad and rejected 
because the total is more than triple the engineer's estimate and the current available funding. The project will be re-bid.
As of 6-11-07 Construction is approximately 50% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Bernalillo

$292,344.84Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$500,000.00Loan Amount:

Paa-Ko Communities SA

2004-11

SDD

$500,000.00

Wastewater Treatment Plant

Consultant: Souder, Miller & Assoc.

$500,000 for design and construction of a new wastewater treatment plant.  RFP and Engineering Agreement have 
been reviewed and approved.  Engineering contract has been approved.  PER has been reviewed and approved. 
Preliminary engineering design underway. 4-4-06 plans reviewed and comments must be addressed, prior to 
advertising. 4-18-06 plans approved for bid advertisement. 6-9-06 one bid was received from Triad and rejected 
because the total is more than triple the engineer's estimate and the current available funding. The project will be re-bid.
As of 3-2-07 Construction is 20% complete with the  basin walls poured, underground piping started, and electrical 
service trench installed. 3-29-07 RIP loan 2004-11 funds drawn down. Other 2 loans 2005-04 and 2006-01 will pay for 
remaining construction costs. Closeout documents were not requested because other loans remain open.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Bernalillo

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

$500,000.00Loan Amount:

Sierra Vista MDA

2006-0153-STB

SDD

Water System Improve

Consultant:

to plan, design, construct and equip improvements to the water system for the Sierra Vista mutual domestic association 
in Bernalillo county. 5-24-07 grant agreement executed by NMED secretary. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$55,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$55,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Tijeras, Village of

2002-0076-STB

SDD

$45,000.00

Water System Improvements - Phase 3

Consultant: Molzen-Corbin & Assoc.

$45,000 for Water System Improvements - Phase 3 in Tijeras.  Water system improvements include the installation of 
approximately 1-mile of water transmission line and fire hydrants. 3-20-06 Tijeras will use state grants as the match 
portion for their EPA STAG grants to complete phase 3 C & D of the waterline. 5-24-07 Tijeras went out for bids to 
purchase fire hydrants for the water system. Bid was awarded to Baker Utility Supply who could supply Mueller fire 
hydrants. 6-4-07 CPB approved final pay request to reimburse the Village for the purchase of the fire hydrants. Closeout
documents were not requested because the funds were used toward the purchase of water system materials.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2002-0124-STB

SDD

$90,000.00

Water System Improvements - Phase 3

Consultant: Molzen-Corbin & Assoc.

Water system improvements include the installation of approximately 1-mile of water transmission line and fire 
hydrants. Project to use both federal and state funds. 3-20-06 Tijeras will use state grants as the match portion for their 
EPA STAG grants to complete phase 3 C & D of the waterline. 5-24-07 Tijeras went out for bids to purchase fire 
hydrants for the water system. Bid was awarded to Baker Utility Supply who could supply Mueller fire hydrants. 6-4-07 
CPB approved final pay request to reimburse the Village for the purchase of the fire hydrants. Closeout documents 
were not requested because the funds were used toward the purchase of water system materials.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$90,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2003-0019-GF

SDD

$100,000.00

Phase 3 Water System Improvements

Consultant: Molzen-Corbin & Assoc.

$100,000.00 to plan, design and construct phase 3 water system improvements. Project to use both federal and state 
funds. 3-20-06 Tijeras will use state grants as the match portion for their EPA STAG grants to complete phase 3 C & D 
of the waterline. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Tijeras, Village of

2004-2110-CP

SDD

Water System Improvements Ph 3

Consultant: Molzen-Corbin & Assoc.

$120,000 to plan, design and construct phase 3 water system improvements in Tijeras in Bernalillo county. Project to 
use both federal and state funds. 3-20-06 Tijeras will use state grants as the match portion for their EPA STAG grants 
to complete phase 3 C & D of the waterline. .No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$120,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$120,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2005-1092-GF

SDD

Water System

Consultant: Molzen-Corbin & Assoc.

$385,000 to plan, design and construct the water system in Tijeras in Bernalillo county.  As of 3-16-06 the grant 
agreement has not been executed. 3-20-06 Tijeras will use state grants as the match portion for their EPA STAG grants 
to complete phase 3 C & D of the waterline. May 2006 Tijeras returned grant agreements without the required exhibit 
forms. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$385,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$385,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2006-0150-STB

SDD

Water System Improvements

Consultant:

to plan, design and construct water  system improvements in Tijeras in Bernalillo county. Bonds not sold in June or 
December 2006. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2006-0152-STB

SDD

Wastewater System Construction

Consultant:

to plan, design and construct a wastewater system in Tijeras in Bernalillo county. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$300,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$300,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Tijeras, Village of

2006-1081-GF

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements in Tijeras in Bernalillo county. No further activity as of 6-11-
07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$953,400.00Fund Balance:

Project Amount

PlanningProject Phase:

$953,400.00Grant Amount:

Loan Amount:

Tijeras, Village of

2006-1082-GF

SDD

Wastewater System Construction

Consultant:

to plan, design and construct a wastewater system in Tijeras in Bernalillo county. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Catron County

2006-0154-STB

SE

Water Tank Purchase

Consultant:

$10,000 to purchase and install a water tank for the Wildwood substation fire suppression in Catron county.  6/11/07 
County does not have enough funds, attempting to obtain additional funds. Grant Agreement has not been returned.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Catron

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Page 10 of 206



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Cumberland Co-Op WUA

2002-0077-STB

DB

$35,000.00

Water System Improvements

Consultant: Smith Engineering Co. Roswell

Water system improvements consists of the replacement of old water lines, construction of a new well and storage, and 
the addition of new water meters. The Mutual Domestic is in the process of completing a planning grant. 10-15-04 grant 
agreement executed and the co-op is in the process of putting together a request for proposal (RFP) to hire engineering
services. 2-9-05 CPB received RFP, ranking sheets, and engineering agreement between Cumberland and Smith 
Engineering. 6-28-05  CPB reviewed and commented on the plans and specifications. Comments must be addressed, 
prior to advertising for bids. 7-8-05 CPB approved plans and specifications for bid advertisement. 9-15-05 project was 
awarded to Constructors Inc. 10-6-05 CPB received copy of executed contract documents. 11-9-05 CPB received a 
copy of the notice to proceed with construction beginning on 10-31-05 and completed by 4-28-06. As of 6-20-06 
construction is 95% complete. As of 10-17-06 Phase II preliminary design is approximately 100% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Cumberland Co-Op WUA

2005-0064-STB

DB

Water System Improvements

Consultant: Smith Engineering Co.

$150,000 to plan, design and construct water system improvements for the Cumberland cooperative water users 
association in Chaves county. 6-28-05 CPB reviewed and commented on the plans and specifications. Comments must 
be addressed, prior to advertising for bids. 7-8-05 CPB approved plans and specifications for bid advertisement. 9-15-
05 project was awarded to Constructors Inc. 10-6-05 CPB received copy of executed contract documents. 11-9-05 CPB 
received a copy of the notice to proceed with construction beginning on 10-31-05 and completed by July 2006.  As of 6-
19-06 construction is approximately 95% complete.  As of 10-17-06 Phase II preliminary design is approximately 100% 
complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$40,421.63Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Cumberland Co-Op WUA

2005-1172-GF

DB

water lines

Consultant: Smith Engineering Co.

$50,000 to plan, design and construct improvements to water lines in the Cumberland cooperative water users 
association in Chaves county. 6-28-05  10-11-05 grant agreement executed by NMED secretary.  As of 6-19-06 
construction is approximately 95% complete. As of 10-17-06 Phase II preliminary design is approximately 100% 
complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Fambrough MDWCA

2004-0562-CP

DB

Water System Improvements

Consultant: Souder, Miller & Assoc.

$22,000 for improvements, including additional water storage capacity and water hydrants, replacement of water lines, 
relocation of water hydrants and development of an old well for backup, to the Fambrough mutual domestic water 
consumers association in Chaves county. 5-14-04 CPB received fax copy of engineering agreement with Souder Miller. 
6-2-04 CPB reviewed and commented on the preliminary engineering report (PER) and environmental information 
document (EID). Comments need to be addressed, prior to starting design. 7-7-04 CPB accepted PER as complete. 
Previous comments were adequately addressed. 5-26-05 CPB reviewed plans and specifications for waterlines, valves, 
well rehab, and storage tank installation. Comments need to be addressed prior to advertising. 7-11-05 CPB approved 
plans and specifications for bid advertisement. 10-31-05 S.DuBois approved bid tabulation awarding Constructors Inc in
the amount of $370,920. Only bidder to respond. 11-4-05 pre-construction meeting held.   4-17-06 Change order #1 
approved ($5520) for 2" waterline and valve sizing increase. The revised contract amount is $376,440.  As of 7/15/06 
the construction is completed.  NMED awaiting closeout documents and final disbursement. 12/27/06 Dbishop 
approved CO #2 and #3 for contract extension of 120 days and recoating and cathodic protection of water storage tank. 
The revised contract amount is $425,240. Construction is 90% complete. 3/21/07 Construction complete. 5/23/07 no 
change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$22,000.00Grant Amount:

Loan Amount:

Fambrough MDWCA

2004-1543-STB

DB

Water System Improvements

Consultant: Souder, Miller & Assoc.

$25,000 including additional water storage capacity and water hydrants, replacement of water lines, relocation of water 
hydrants and development of an old well for backup, to the Fambrough mutual domestic water consumers association 
in Chaves county. 5-14-04 CPB received fax copy of engineering agreement with Souder Miller. 6-2-04 CPB reviewed 
and commented on the preliminary engineering report (PER) and environmental information document (EID). 
Comments need to be addressed, prior to starting design.  5-26-05 CPB reviewed plans and specifications for 
waterlines, valves, well rehab, and storage tank installation. Comments need to be addressed prior to advertising. 7-11-
05 CPB approved plans and specifications for bid advertisement. 10-31-05 S.DuBois approved bid tabulation awarding 
Constructors Inc in the amount of $370,920. Only bidder to respond. 11-4-05 pre-construction meeting held. As of 12-
16-05 construction is approximately 25% complete.  4-17-06 Change order #1 approved ($5,520) for 2" waterline and 
valve sizing increase. The revised contract amount is $376,440.00. Construction is complete as of 7/1/06.  Awaiting 
final closeout documents from contractor and engineer. Dbishop Approved CO #2 and #3 for contract extension of 120 
day and $48,800 for recoating and cathodic protection of water storage tank. The revised contract amount is $425,240. 
Construction is 90% complete. 3/21/07 Construction is complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Fambrough MDWCA

2005-1173-GF

DB

Water System Improvements

Consultant: Souder, Miller & Assoc.

$50,000 to plan, design and construct improvements to the Fambrough mutual domestic water consumers association 
water system in Chaves county. 5-26-05 CPB reviewed plans and specifications for waterlines, valves, well rehab, and 
storage tank installation. Comments need to be addressed prior to advertising. 7-11-05 CPB approved plans and 
specifications for bid advertisement. 10-31-05 S.DuBois approved bid tabulation awarding Constructors Inc in the 
amount of $370,920. Only bidder to respond. 11-4-05 pre-construction meeting held. As of 12-16-05 construction is 
approximately 25% complete.  4-17-06 Change order #1 approved ($5,520) for 2" waterline and valve sizing increase. 
The revised contract amount is $376,440.  Project is complete as of 7/10/06.  NMED awaiting closeout documentation. 
12/22/06 DR requests for construction includes work for CO#3 recoating of water tank and cathodic projection, but no 
approval of CO#3 in file. 12/27/06 Dbishop approved CO #2 and #3 for 120 day contract extension and $48,800 for 
recoating and cathodic protection of water storage tank. Construction is 90% complete. 3/21/07 construction complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Fambrough MDWCA

2006-0156-STB

DB

System Improvements Phs. 2 Distribution

Consultant:

to plan, design and construct improvements to the Fambrough mutual domestic water consumers association water 
system in Chaves county.  NMED Awaiting return of grant agreements. Grant agreement executed 10/13/06. 6/4/07 DB 
Approved RFP for engineering services for Phs. 2 distribution. 7/2/07 RFP for engineering services.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$81,520.91Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Hagerman, Town of

2004-0565-CP

DB

Sewer System Improvements

Consultant: Smith Engineering Co.

$25,000 for improvements to the sewer system in Hagerman in Chaves county. 11-1-05 Mayor stated that grant will be 
used for match portion for next CDBG grant. As of 12-16-05 Town has applied for new CDBG grant. 4/9/07 Waiting for 
re-appropriation. 7/2/07 no change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Hagerman, Town of

2004-1541-STB

DB

Sewer System Improvements

Consultant: Smith Engineering Co.

$25,000 for improvements to the sewer system in Hagerman in Chaves county. 11-1-05 Mayor stated that grant will be 
used for match portion for next CDBG grant. As of 12-16-05 Town has applied for new CDBG grant. Waiting for re-
appropriation. 7/2/07 No change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Hagerman, Town of

2005-1171-GF

DB

Water System Improvements

Consultant:

$75,000 to plan, design and construct water system improvements, including drilling of a new well and pipeline 
improvements, in Hagerman in Chaves county. As of 12-16-05 CPB waiting for forms to execute the grant agreement. 
1/8/07 No forms in files. 7/2/07 No change in project status

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Roswell, City of

2002-0127-STB

DB

$50,000.00

Roswell Training Center Water Line Extension

Consultant: Smith Engineering Co.

Project improvements include the design and extension of a waterline as the preliminary aspect in the phased 
development of a regional training center for fire fighting activities and public safety police training. On 1-9-03, CPB 
reviewed and approved engineering contract between the City and Smith Engineering. On 8-1-03 CPB approved plans 
and specifications for advertisement of bids. 2-25-04 CPB approved bid tabulation awarding White Cloud Pipeline Co. 
the construction contract. Notice to Proceed issued to White Cloud on 2-16-04, prior to CPB reviewing the bid 
tabulation. 6-2-04 CPB approved closeout documents and final pay request for engineering services and construction of
the waterline extension. As of 7-19-05 the Floyd Lard of the City will use the remaining funds for additional waterlines at 
a drill tower. The city will produce plans and specifications and will spend the funds by the end of December 2005. As of
12-16-05 there has been no activity. 5/23/07 no change in project status. 6/8/07 funds will be reverted

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$26,073.09Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Bluewater Acres DWUA

2006-1089-GF

SE

Water System Improvements

Consultant: SMA

$50,000 to improve the water system for the Bluewater Acres domestic water users association, including purchasing 
and installing new water tanks and distribution lines, in Cibola county. 6/11/07 plans for a temporary tank and water line 
replacement on Dolphine road have been received and reviewed.  Plans were not approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Bluewater Acres DWUA

2006-1090-GF

SE

Waterline Repair Equipment

Consultant:

$75,000 to purchase a backhoe and other equipment for repairing waterlines for the Bluewater Acres domestic water 
users association in Cibola county. Bluewater Acres has purchased extend-a-hoe. Project Closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Bluewater W&SD

2005-0065-STB

SE

Well & Water System Improvements

Consultant:

$45,000 to plan, design and construct well and water system improvements for the Bluewater water and sanitation 
district in Cibola county. Related to SAP 2005-1175 (25,000). 6/11/07 Project not started.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$45,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Bluewater W&SD

2005-1175-GF

SE

Well & Water System Improvements

Consultant:

$25,000 to plan, design and construct well and water system improvements for the Bluewater water and sanitation 
district in Cibola county. Related To SAP 2005-0065-STB ($45,000). See project 2005-0065 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Bluewater W&SD

2006-1087-GF

SE

Well/Water System Improvements

Consultant:

$ 68,000 to plan, design and construct well and water system improvements for the Bluewater water and sanitation 
district in Cibola county. 7/6/06 Grant Agreement mailed. 6/11/07 Grant agreement has not been returned.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$68,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$68,000.00Grant Amount:

Loan Amount:

Cebolleta

2006-1091-GF

SE

Wastewater System Improvements

Consultant:

$50,000 to plan, design and construct improvements to the Cebolleta land grant wastewater system in Seboyeta in 
Cibola county. 6/11/07 Grant Agreement has not been returned.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cibola County for Cubero

2003-0317-STB

AHE

$35,000.00

Plan & Design Wastewater System

Consultant: Smith Engineering Co.

$35,000 to plan and design the Cubero wastewater system. This project is related to SAP 2003-0369-STB ($50,000) 
and SAP 2004-2120-CP ($50,000).

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Cibola County for Cubero

2003-0369-STB

AHE

$50,000.00

Plan, Design & Construct a Water & Wastewater System

Consultant: Smith Engineering Co.

$50,000 to plan, design and construct the Cubero Water and Wastewater system. This project is related to SAP 2003-
0317-STB ($35,000) ) and SAP 2004-2120-CP ($50,000). See project 2003-0317-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Cibola County for Cubero

2004-2120-CP

SE

Water and Sewer System

Consultant: Smith Engineering Co.

$50,000 for a water and sewer system for the Cubero water association in Cibola county. This project is related to SAP 
2003-0369-STB ($50,000), SAP 2006-0160-STB ($75,000) and SAP 2003-0317-STB ($35,000). See Project 2006-
0160-STB for updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$6,087.53Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cibola County for Cubero MDWC&MSWA

2006-0160-STB

SE

Wastewater System Construct

Consultant:

$75,000 to plan, design and construct the Cubero land grant wastewater system in Cubero in Cibola county. This 
project is related to SAP 2003-0369-STB ($50,000), SAP 2003-0317-STB ($35,000)  and SAP 2004-2120-CP 
($50,000). 6/11/07 Design is approximately 50% complete.  7/5/2007Design approximately 90% complete and SE 
should review P&S the week of 7/9/2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$75,000.00Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Grants, City of

2005-1093-GF

SE

Wastewater Treatment Plant Renovations

Consultant:

$1,000,000 to plan, design and construct renovations to the wastewater treatment plant in Grants in Cibola county. 
6/11/07 Grants was to receive funds from Corps of Engineers to complete project. Corp did not provide the funds. 
Project on hold until funds are secured.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$312,637.62Fund Balance:

Project Amount

DesignProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Page 17 of 206



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Grants, City of

2006-0157-STB

SE

Water/Sewer Lines Improve

Consultant:

$200,000 to plan, design, construct, repair and improve a water well in Grants in Cibola county. 6/11/07 Language in 
grant is inadequate to drill new well. Grants wants to change grant wording. Grants is also requesting information from 
NMED-DWB to determine if new well can be connected to system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Grants, City of

2006-0158-STB

SE

Water and Sewer Lines Improve

Consultant:

$100,000 to replace and improve water and sewer lines in Grants in Cibola county. 6/1/07 City has hired engineer to do 
design and is currently in contract negotiation.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Grants, City of

2006-0159-STB

SE

Water and Sewer Line Repair

Consultant:

$200,000 to replace and improve water and sewer lines on Roosevelt, First and Second streets in Grants in Cibola 
county. 6/1/07 City has hired engineer to do design and is currently in contract negotiation.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Grants, City of

2006-1086-GF

AHE

Water/Sewer Dept Equip

Consultant:

$50,000 to purchase equipment for the water and sewer department in Grants in Cibola county. Grant Agreement 
mailed 7/6/06. Truck Purchased Closed 1/9/07

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Grants, City of

2006-1088-GF

SE

Water Well Repair and Improve

Consultant:

$200,000 to plan, design, construct, repair and improve a water well in Grants in Cibola county.  6/11/07 Language in 
grant is inadequate to drill new well. Grants wants to change grant wording. Grants is also requesting information from 
NMED-DWB to determine if new well can be connected to system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Grants, City of

2006-1092-GF

SE

Water Tank Renovate

Consultant:

$180,000 for water tank renovations in Grants in Cibola county. 6/11/07 City did not get additional funds during the 
session. City will proceed with reduced scope project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$180,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$180,000.00Grant Amount:

Loan Amount:

Laguna, Pueblo of

2004-0573-CP

SE

Water and Wastewater Project

Consultant: Indian Health Service

$470,000 for water and wastewater projects in the Pueblo of Laguna in Cibola County. Grant Agreement has been 
returned includes list of projects to be funded.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$470,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$470,000.00Grant Amount:

Loan Amount:

Milan, Village of

2004-0566-CP

SE

Uranium & Milan St. Water & Sewer Lines

Consultant: Resource Technology Inc.

$25,000 for the design and planning of water and sewer lines on Uranium and Milan streets in Milan in Cibola county. 
10/18/05 Engineer is working on revising the PER for resubmittal. 12/16/25 No change in Status.  7/6/06 no change in 
status.  1/8/07 PER is still in need of revision. 6/11/07 no change

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$14,971.33Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Moquino MDWCA

2005-1094-GF

SE

Water System Improvements

Consultant:

$100,000 to plan, design and construct water system improvements for the Moquino mutual domestic water consumers 
association in Cibola county. 7/6/06  Grant Agreement has not been returned. 1/8/07 Grant Agreement has not been 
returned 6/11/07 Grant Agreement has not been returned.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

San Mateo DWUA

2003-0020-GF

SE

$62,000.00

Sewer System

Consultant: Smith Engineering Co.

$62,000 to plan, design & construct a water & wastewater system. Project is related to SAP 2004-2121-CP $50,000 and
SAP 2004-0572-CP $50,000.  See SAP 04-0572 for Updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$17,326.70Fund Balance:

Project Amount

DesignProject Phase:

$62,000.00Grant Amount:

Loan Amount:

San Mateo DWUA

2004-0572-CP

SE

Sewer System

Consultant: Smith Engineering Co.

$50,000 for a new sewer system for the San Mateo mutual domestic water consumers association in Cibola county. 
Project is related to SAP 2004-0572-CP $50,000 and SAP 2003-0020-GF $62,000. 12/11/05 Preliminary Engineering 
Report  approved. 7/6/06 No Change in Status.6/11/07 community needs additional funds for construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

San Mateo DWUA

2004-2121-CP

SE

Sewer System

Consultant: Smith Engineering Co.

$50,000 for a new sewer system for the San Mateo mutual domestic water consumers association in Cibola county. 
Project is related to SAP 2004-2121-CP $50,000 and SAP 2003-0020-GF $62,000.  See SAP 04-0572 for Updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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San Rafael W&SD

2006-1093-GF

SE

Water System

Consultant:

$35,000 to engineer and design a water system for the San Rafael water and sanitation district in Cibola county. 7/6/06 
Grant Agreement mailed. 6/11/07 Agreement has not been returned.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$35,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Angel Fire, Village of

2003-0373-STB

TLA

$20,000.00

Development of a Master Sewage System

Consultant: Molzen-Corbin & Assoc.

$20,000 for the development of a master sewage system for Angel Fire. Wastewater collection master plan being 
prepared by Molzen-Corbin and Associates. EID in preparation for wastewater collection line improvements, Fall 2006. 
Approved collection system preliminary engineering report in March 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$8,257.50Fund Balance:

Project Amount

DesignProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Angel Fire, Village of

2003-1750-CP

TLA

$40,000.00

Plan & Design a Master Sewage System

Consultant: Molzen-Corbin & Assoc.

$40,000 to plan and design a master sewage system for Angel Fire.  Engineer selected.  Wastewater collection master 
plan being prepared by Molzen-Corbin and Associates. See Project 2002-0129-STB for update. EID in preparation for 
wastewater collection line improvements, Fall 2006. Master Plan approved March 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Cimarron, Village of

2003-0021-GF

TLA

$45,000.00

Repairs to Water Treatment Plant

Consultant: Nolte

$45,000.00 for repairs to the water treatment plant. March 2007 - approved engineering contract with Nolte Associates 
for next phase of transmission line and water and wastewater engineering reports. April 2007 - received PSA for water 
report. Wastewater report, and water transmission line design engineering.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$45,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$45,000.00Grant Amount:

Loan Amount:
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Cimarron, Village of

2003-0372-STB

TLA

$30,000.00

Improvements to Sewer Lagoons

Consultant: Nolte

$30,000 for improvements to the sewer lagoons in Cimarron.  The Village has requested that solar powered pond 
circulators be considered for placement in the sewer lagoons to reduce the level of sludge.  Information has been 
submitted and is under reviewed.  The Village has a new Clerk who will be the Signatory Authority.  A new Resolution 
will be passed at the next Village Council meeting.  The grant agreement will then be submitted.  WUTAP submitted a 
report on the lagoons, including a suggestion that a solar powered pond circulator may be effective in reducing sludge 
build-up.  The pond circulator has been installed. March 2007 - approved engineering contract with Nolte Associates for 
next phase of transmission line and water and wastewater engineering reports. April 2007 - received PSA for water 
report. Wastewater report, and water transmission line design engineering.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$11,200.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Cimarron, Village of

2004-0574-CP

TLA

Water Distribution System Pipeline Replacement

Consultant: Nolte

$30,000 for replacement of a water distribution system pipeline for Cimarron in Colfax County. See SAP-04-0575-CP 
(water meters) also. March 2007 - approved engineering contract with Nolte Associates for next phase of transmission 
line and water and wastewater engineering reports. April 2007 - received PSA for water report. Wastewater report, and 
water transmission line design engineering.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Cimarron, Village of

2005-0123-STB

TLA

Water & Wastewater System

Consultant: Nolte

$50,000 to plan, design and construct improvements to the water and wastewater system and water meter system in 
Cimarron in Colfax County. March 2007 - approved engineering contract with Nolte Associates for next phase of 
transmission line and water and wastewater engineering reports. April 2007 - received PSA for water report. 
Wastewater report, and water transmission line design engineering.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Cimarron, Village of

2005-1177-GF

TLA

Water & Wastewater System

Consultant: Nolte and Associates

$30,000 to plan, design and construct improvements to the water and wastewater system and water meter system in 
Cimarron in Colfax County.  March 2007 - Approved engineering contract with Nolte Associates for next phase of 
transmission line and water and wastewater engineering reports. April 2007 - received PSA for water report. 
Wastewater report, and water transmission line design engineering.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Cimarron, Village of

2006-1094-GF

TLA

Water Transmision Line Replacement

Consultant: Nolte

to plan, design and construct a replacement water transmission line from the water treatment plant to the water storage 
facility in Cimarron in Colfax County. March 2007 - approved engineering contract with Nolte Associates for next phase 
of transmission line and water and wastewater engineering reports. April 2007 - received PSA for water report. 
Wastewater report, and water transmission line design engineering.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Eagle Nest

2006-2489-STB

TLA

plan, design, construct water system

Consultant:

Reviewing GA in February 2007

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Eagle Nest, Village of

2005-1097-GF

TLA

Water & Wastewater System Improvements

Consultant: Dennis Engineering Co.

$120,000 to plan, design and construct water and wastewater system improvements, including sewer lagoons, in Eagle 
Nest in Colfax County. January 2007 - 20% complete. Lift Station repairs completed as of March 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$19,396.95Fund Balance:

Project Amount

DesignProject Phase:

$120,000.00Grant Amount:

Loan Amount:
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Eagle Nest, Village of

2006-1096-GF

TLA

Sewer Line Extend

Consultant:

to plan, design and construct sewer line extensions in Eagle Nest in Colfax County. December 2006 - WWTP surveying 
for design is 45% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$3,841.66Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

French MDWC&MSWA

2005-1096-GF

TLA

Water System Improvements

Consultant: Burton Engineers

$45,000 to plan, design and construct water system improvements for the French mutual domestic water consumers 
and mutual sewage works association in Colfax County. GA approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Maxwell, Village of

2004-0576-CP

TLA

New Wastewater Lift Station & Collection System

Consultant: Engineers Inc.

$20,000 to plan, design and construct a new wastewater lift station and collection system for the septic system in 
Maxwell in Colfax County.  Project started construction in Summer 2005. Approximately 80% complete as of December 
2005. Lift Station completed as of Spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$1,699.65Fund Balance:

Project Amount

CloseoutProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Maxwell, Village of

2005-1095-GF

TLA

Water & Wastewater Systems Improvements

Consultant: GFW

$30,000 to plan, design and construct improvements, including water line installation, to the water and wastewater 
systems in Maxwell in Colfax County. Bid awarded to Garcia Underground in January 2007 for Phase III water system 
improvements and construction underway June 2007..

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$0.30Fund Balance:

Project Amount

ConstructionProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Raton, City of

2005-0122-STB

TLA

Water Reclamation System

Consultant:

$50,000 to plan, design and construct improvements to the water reclamation system in Raton in Colfax County. See 
SAP 2005-1176-GF also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Raton, City of

2005-1176-GF

TLA

Water Reclamation System

Consultant:

$150,000 to plan, design and construct improvements to the water reclamation system in Raton in Colfax County. See 
SAP 2005-0122-STB also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Springer, Town of

2006-1095-GF

TLA

Water and W/Water System Improve

Consultant: SMA

to plan, design and construct water and wastewater system improvements in Springer in Colfax County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$22,074.44Fund Balance:

Project Amount

ConstructionProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Clovis

002

DB

Wastewater Improvements

Consultant:

$9.5 MM Loan to improve wastewater Southwest Cheese Co. pretreatment facility, pipeline and City lagoon expansion. 
Pipeline completed and DR's being prepared. Lagoons 95% completed as of November 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Curry

$1,743,363.01Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$9,500,000.00Loan Amount:
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Clovis, City of

2006-0162-STB

DB

Wastewater Infrastructure Improvements & Land acquisition

Consultant:

to purchase a wastewater pretreatment plant, acquire land, make improvements and design, equip and construct 
wastewater system infrastructure for economic development projects in Curry County. Pipeline 100% complete and 
lagoons 80% completed as of June 2006. Lagoons 95% completed as of November 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Clovis, City of

2006-1097-GF

DB

Wastewater Infrastructure Improvement & Land

Consultant:

to purchase a wastewater pretreatment plant, to acquire land, make improvements and design, equip and construct 
wastewater system infrastructure for economic development projects in Clovis in Curry county. Approved payment as 
part of the Initial Closing ($5,500,000) for SWC Pretreatment Facility, 5/26/06. See CWSRF 002.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Eastern NMRWA

2006-1161-GF

JAC

Rural Water System Project

Consultant:

to plan, design, develop and implement a water system for the rural eastern section of the state.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$159,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$159,000.00Grant Amount:

Loan Amount:

Melrose, Village of

2002-0130-STB

DB

$30,000.00

Water Tower Renovation

Consultant: N/A

Project is rehabilitation of the existing water tower.  Bids solicited twice with no response, third solicitation resulted in a 
qualified bidder.  The contractor is MK Painting.  Project is complete.  Final inspection made 2/19/04.  Current tank 
repairs are complete.  The Village is contemplating uses for the balance of the grant prior to expiration. Project closed 
in May 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Melrose, Village of

2004-2133-CP

DB

Water Tank

Consultant: Dennis Engineering

$150,000 to purchase and install a water tank in Melrose in Curry county.  The Village went out for RFP for engineering 
services and selected Dennis Engineering.  NMED has approved the RFP process. 7/2006 design approved, to bid, and
plans and specifications distributed. Fall 2006 to bidding. Construction 95% complete 2/2007 and 100% as of 3/2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Melrose, Village of

2005-0066-STB

DB

Water System Improvements

Consultant: DEC

$100,000 to plan, design and construct water system improvements, including replacing the water tank, in Melrose in 
Curry County. Grant closing with DR#1, final, of $100,000 for water tank construction cost in January 2007. Project 
100% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Melrose, Village of

2006-0161-STB

DB

Water Tank & System Improvements

Consultant:

to plan, design, construct and equip water system improvements, including replacing the water tank, lines and fire 
hydrants, in Melrose in Curry County. Fall 2006 to bidding. Construction 95% complete 2/2007 and 100% as of 3/2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$3,396.75Fund Balance:

Project Amount

CloseoutProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Melrose, Village of

2006-1098-GF

DB

Wastewater System Improvements

Consultant: SEC

to plan, design and construct wastewater system improvements in Melrose in Curry county. PER underway Fall 2006. 
December 2006 - completed new groundwater monitoring wells. Project 70% complete as of May 1, 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$9,730.31Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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De Baca County

2002-02

DB

$126,000.00

Landfill Building, Equipment and Monitoring Wells

Consultant: Gordon Environmental Inc.

Project is landfill equipment, building construction, and monitor well installation. Second monitoring well installed. 
Chipper purchased. Oil recycling station installed. A third monitoring well has been drilled.  All three monitoring wells 
have been logged.  The County plans to construct a maintenance building with the remaining funds.  The new 
monitoring well has produced water that may be a shallow aquifer, possibly leading to a need for more site investigation 
or abandonment of the landfill.  Remainder of funds to be used for building materials for completion and closeout. Grant 
fully expended and closure and transfer station in progress of acquiring additional funding as of December 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: De Baca

$76.08Fund Balance:

Project Amount

ClosedProject Phase:

$126,000.00Grant Amount:

Loan Amount:

Fort Sumner, Village of

2006-1099-GF

DB

Water/Wastewater System Improvements

Consultant: SEC

to plan, design and construct water and wastewater system improvements, including line and valve replacements and 
purchase and installation of hydrants and security fencing, in Fort Sumner in De Baca County. Current  wastewater 
improvement design 100% complete as of 3/30/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: De Baca

$185,321.65Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Alto De Las Flores DWCA

2004-0584-CP

JAC

Water System Improvements

Consultant: Bohannan-Huston, Inc.

Project Re-authorized in 2005 to: $100,000 . . . for water system improvements for the Alto de las Flores mutual 
domestic water consumers association in San Miguel in Dona Ana county.  The county is slated to acquire this system 
in the next  few months.  This acquisition was approved by the Mutual Domestic Board on 5/19/05.  Dona Ana County 
will be proceeding with the project.  No further word on progress of this project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Alto De Las Flores DWCA

2004-1552-STB

JAC

Water System Improvements

Consultant:

Project Re-authorized in 2005 to: $50,000 for the Alto de las Flores mutual domestic water consumers association in 
San Miguel in Dona Ana county.  Bonds sold in June 2005.  Agreement has been executed with Dona Ana County as 
fiscal agent, but there has been no movement on this project to date.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Anthony

2004-1475-STB

JAC

Equip/Furnish

Consultant:

Grant agreements mailed on 2/15/2005.  Grant agreements have  been returned and disbursement requests have been 
received for review and payment.  Equipment purchases completed and approved by NMED on 5/10/2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$33,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2004-0579-CP

JAC

Sewer Line Extension

Consultant: Molzen-Corbin & Assoc.

$51,000 for a sewer line extension in Anthony in Dona Ana county.  Mr. Banegas and Lauren Schoonover stopped in to 
drop off grant agreement exhibits 1/28/05.   JLK approves engineering contract on 2/23/05.  Plans and specifications 
approved 10/11/2005 for sewer line construction.   Project was bid and was awarded to Morrow Enterprises on 
12/7/2005.  Construction complete 2/6/2006.  Closeout received 3/8/2006.  Awaiting word on what grantee will do with 
remaining funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$5,698.89Fund Balance:

Project Amount

CloseoutProject Phase:

$51,000.00Grant Amount:

Loan Amount:
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Anthony W&SD

2005-1099-GF

JAC

Sludge Belt Press

Consultant: Molzen-Corbin & Assoc.

$30,000 to design, purchase and install a sludge belt press for the Anthony water and sanitation district in Anthony in 
Dona Ana county.  Sludge belt press ordered with down payment from 2004 funds.  Remainder of purchase will be 
funded with this grant and local funds.  Belt press is due to be delivered in summer of  2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$30,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2005-1100-GF

JAC

Sewage Effluent Line

Consultant: Molzen-Corbin & Assoc.

$40,000 to plan, design and construct a sewage effluent line in Anthony in Dona Ana county.  Contract with Molzen 
Corbin for design.  JLK approves engineering contract on 2/23/05.  Project is under design.  Design plan comments 
sent 1/12/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2006-1106-GF

JAC

Water Tank Removal

Consultant:

for removal of water tanks in the Anthony water and sanitation district in Anthony in Dona Ana county.  Grant agreement
not returned as yet.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2006-1107-GF

JAC

Sludge Belt Press

Consultant:

to purchase, equip, construct and furnish a sludge belt press for the Anthony water and sanitation district in Anthony in 
Dona Ana county.  Filter Press has been purchased and project is now closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Anthony W&SD

2006-1109-GF

JAC

Wastewater Lagoon Closure

Consultant:

to plan, design and construct improvements, including the closure of a lagoon, at the wastewater treatment plant for the 
Anthony water and sanitation district in Anthony in Dona Ana county.  Awaiting return of grant agreement from grantee.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2006-1113-GF

JAC

Drinking Water System Improvements - Arsenic

Consultant:

to plan, design and construct improvements to the drinking water system to address arsenic content in Anthony in Dona 
Ana county. Awaiting return of the grant agreement from grantee.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Berino MDWC&MSWA

2002-0083-STB

JAC

$92,000.00

Administration Office

Consultant: Williams Design Group

Project has bid and construction on the new administration building began in June 2004.  Construction is 100% 
complete and a final inspection was performed by Judi Kahl of NMED on 2/11/05.  NMED awaiting request for use of 
remainder of funds from Berino.  No change as of 5/6/05.  Berino has decided to make some minor changes to the new 
office building with the remaining funds.  Final reimbursement requests have been reviewed and approved with $138.12 
to be reverted when the  grant  expires on June 30, 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$138.14Fund Balance:

Project Amount

ClosedProject Phase:

$92,000.00Grant Amount:

Loan Amount:
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Berino MDWC&MSWA

2002-0084-STB

JAC

$68,000.00

Engineering/Environmental Assessment

Consultant: Huitt-Zollars

Engineering contracts approved 1/26/05 with Huitt-Zollars.  Berino has not acted on awarding the engineering contract 
to date.  10/17/2005.  Berino will request that this funding be reappropriated for arsenic treatment in 2006 legislative 
session.  The original EA work was RFP'd in Summer of 2006 and Huit-Zollars retained contract.  Notice to proceed 
was dated 10/30/06 with a 180-day work period to complete the EA.  NMED received first draft of document on 6/7/07 
and it is currently under review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$68,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$68,000.00Grant Amount:

Loan Amount:

Chamberino MDWCA

2006-1112-GF

JAC

Water and Wastewater improvements

Consultant: Souder, Miller & Assoc.

to plan, design and construct water and wastewater system improvements, including water storage and distribution, 
Chamberino in Dona Ana county.  Engineer has been procured and design now under way.  5/2/2007 Called engineer 
for more information. NMED received PER/EID/40-Year Water Plan on 6/1/07 and documents are currently under 
review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$75,296.97Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Desert Sands MDWCA

2004-0578-CP

JAC

Water System Improvements

Consultant: Bohannan-Huston

$51,000 for water system improvements for the Desert Sands mutual domestic water consumers association in Dona 
Ana county.  Grant returned and approved 6/6/04.  .Design complete and plans reviewed 12/5/2005.  Minor comments 
sent to grantee.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$51,000.00Grant Amount:

Loan Amount:
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Dona Ana County

1438047

JAC

$5,400,000.00

Wastewater Improvements

Consultant: Various

CWSRF Loan to complete new wastewater infrastructure that was begun under the EPA Colonias Grant Program (now 
closed).  Loan funds are to be used to complete construction of the La Union, Chamberino and La Mesa/San Miguel 
projects.  Also, the County has used some of the funds to install a SCADA System through out the system.  Installation 
underway.  The remainder of the funds are being used for a new septage receiving facility at the Vado WWTP.  NMED 
approved the application for and signed the Categorical exclusion in March, 2007.  Construction set to begin in April 
2007 and continue through the summer of 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Dona Ana

$2,210,298.93Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$5,400,000.00Loan Amount:

Dona Ana County

2004-2146-CP

JAC

Wastewater Collection & Treatment Facility

Consultant: Bohannan-Huston

$300,000 to construct a wastewater collection and treatment facility in Chaparral in Dona Ana county. Grant agreement 
executed on 10/12/2004.  Engineering contract approved and the design is proceeding.  NMED awaiting plans for 
review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$300,000.00Fund Balance:

Project Amount

DesignProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Dona Ana County

2005-0067-STB

JAC

Collection Lines & a Wastewater Treatment Facility

Consultant: Bohannan-Huston

$70,000 to plan, design and construct collection lines and a wastewater treatment facility in Chaparral in Dona Ana 
county.  Engineering contract approved and the design is proceeding.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$70,000.00Fund Balance:

Project Amount

DesignProject Phase:

$70,000.00Grant Amount:

Loan Amount:
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Dona Ana County

2005-0069-STB

JAC

Water & Wastewater System

Consultant: Bohannan-Huston

$1,000,000 to plan, develop and implement a water and wastewater system in Chaparral in Dona Ana county.  
Engineering contract approved and the design is proceeding.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$1,000,000.00Fund Balance:

Project Amount

DesignProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Dona Ana County

2006-0163-STB

JAC

Fairgrounds Septic System/Improvements

Consultant:

to plan, design and construct a septic system and make other improvements at the fairgrounds in Dona Ana county.  
Executed grant agreement returned.  Project beginning the planning and design process.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Dona Ana County

2006-1104-GF

JAC

Septic System/Improvements

Consultant:

to plan, design and construct a septic system and make other improvements at the fairgrounds in Dona Ana county. 
NMED awaiting return of the grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Dona Ana County

2006-1105-GF

JAC

Water System

Consultant:

to design and construct a pump house, chlorination unit and looping of the southern and northern water systems in 
Santa Teresa in Dona Ana county. Grant agreement has be returned and project planning now underway.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Dona Ana County Utilities

2006-0164-STB

JAC

Wastewater Improvements

Consultant: Bohannan-Huston

to plan, design and construct wastewater improvements, including sewer lines and a force main line, in Milagro in Dona 
Ana county.  Agreement has been executed and design is under way.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2002-0085-STB

JAC

$80,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

An $80,000 grant to fund the acquisition of rights-of-way, surveying, design and construction for water system 
improvements to the Dona Ana MDWCA water system. Grant Agreement and documentation has been executed and 
an engineer has been procured. The final engineering contract has been reviewed  and approved by NMED.    Facilities 
Plan for wastewater was reviewed and comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on 
June 2, 2005.  It was rejected by BECC and NMED as unresponsive to previous comments and was not a 90% 
submittal.  Meetings between NMED and BECC with DAMDWCA have been unsuccessful in getting the project on 
track.  BECC sent a letter on October 7, 2005 outlining the problems this far in the planning process.  The revised 
Wastewater Facilities is due on October 30, and the First draft of the water facilities plan is due in early December 
2005.   The revised facility plans were received by NMED in early January 2007 and have been reviewed.  Final 
reimbursement request received and approved by NMED June 4, 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$80,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2002-0131-STB

JAC

$100,000.00

Water System Improvements ROW

Consultant: Souder, Miller & Assoc.

Grant consists of $100,000 for acquisition of rights-of-way, surveying, design and construction for water system 
improvements to the Dona Ana MDWCA water system. Grant agreements are in place and an engineer has been 
procured. The final engineering contract has been reviewed by NMED.    Facilities Plan for wastewater was reviewed 
and comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by 
BECC and NMED as unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and 
BECC with DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 
outlining the problems this far in the planning process.  The first draft of the water facilities plan was received in 
December 2006 and is currently under review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2003-0023-GF

JAC

$150,000.00

Design & Construct a Surface Water Treatment pPant.

Consultant: Souder, Miller & Assoc.

$150,000.00 to design and construct a surface water treatment plant.  NMED received executed grant agreements and 
preliminary design and environmental clearance is now underway.  The facility plan has been submitted to NMED and is
currently under review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2003-0388-STB

JAC

$16,000.00

Water & Wastewater System Design

Consultant: Souder, Miller & Assoc.

$16,000 for water and wastewater system design for the Dona Ana mutual domestic water consumers association.  
NMED has received the executed grant agreement.   Facilities Plan for wastewater was reviewed and comments sent 
on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC and NMED as 
unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and BECC with 
DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 outlining 
the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the First 
draft of the water facilities plan is due in early December 2005.   The revised facility plan was received by NMED and is 
currently under review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$16,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2003-1765-CP

JAC

$71,400.00

Design & Construct a Surface Water Treatment Plant

Consultant: Souder, Miller & Assoc.

$71,400 to design and construct a surface water treatment plant for the Dona Ana mutual domestic water consumers 
association.  NMED has received the executed grant agreement.   Facilities Plan for wastewater was reviewed and 
comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC 
and NMED as unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and BECC 
with DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 
outlining the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the 
First draft of the water facilities plan is due in early December 2005.   The revised facility plan was received by NMED 
and are currently under review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$71,400.00Fund Balance:

Project Amount

PlanningProject Phase:

$71,400.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2004-0189-STB

JAC

Wastewater Facilities & Surface Water Plant

Consultant: Souder, Miller & Assoc.

$190,000 to plan, design and construct a wastewater treatment, collection and surface water treatment plant for the 
Dona Ana mutual domestic water consumers association in Dona Ana in Dona Ana county.  Grant agreement executed 
9/30/04.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC and NMED as unresponsive 
to previous comments and was not a 90% submittal.  Meetings between NMED and BECC with DAMDWCA have been 
unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 outlining the problems this far in the
planning process.  The revised Wastewater Facilities is due in November, and the First draft of the water facilities plan 
is due in early December 2006.   The revised facility plans were received by NMED and are currently under review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$190,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$190,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2004-0583-CP

JAC

Water System Improvements

Consultant: Souder, Miller & Assoc.

$70,000 for water system improvements, including engineering, planning, permitting and installation, for the Dona Ana 
mutual domestic water consumers association in Dona Ana county.  Grant agreement executed 8/23/04.  Project on the 
East Mesa is stalled due to ruling by the PRC.  Waiting for further legal action.  Facilities plan/PER was resubmitted on 
June 2, 2005.  It was rejected by BECC and NMED as unresponsive to previous comments and was not a 90% 
submittal.  Meetings between NMED and BECC with DAMDWCA have been unsuccessful in getting the project on 
track.  BECC sent a letter on October 7, 2005 outlining the problems this far in the planning process.  The revised 
Wastewater Facilities is due on October 30, and the First draft of the water facilities plan is due in early December 
2005.   The revised facility plan was received by NMED and is currently under review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$63,530.00Fund Balance:

Project Amount

PlanningProject Phase:

$70,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2004-2122-CP

JAC

Wastewater Facilities & Surface Water Plant

Consultant: Souder, Miller & Assoc.

$28,000 to design and construct a wastewater treatment, collection and surface water treatment plant for the Dona Ana 
mutual domestic water consumers association in Dona Ana county.   Facilities Plan for wastewater was reviewed and 
comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC 
and NMED as unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and BECC 
with DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 
outlining the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the 
First draft of the water facilities plan is due in early December 2005.   The revised facilities plans were received by 
NMED and they are currently under review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$28,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$28,000.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2004-2123-CP

JAC

Transmission & Distribution Lines

Consultant: Souder, Miller & Assoc.

$50,000 for a Dona Ana mutual domestic water consumers association project, including the design and construction of 
a transmission line and a distribution line, in Dona Ana county.  Grant agreement executed 8/23/04.  Project on the East
Mesa is stalled due to ruling by the PRC.  Waiting for further legal action.   Facilities Plan for wastewater was reviewed 
and comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by 
BECC and NMED as unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and 
BECC with DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 
outlining the problems this far in the planning process.  The revised Wastewater Facilities Plan is due on October 30, 
and the first draft of the water facilities plan is due in early December 2005.   The revised facility plan was received by 
NMED and is currently under review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$49,408.33Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2004-2124-CP

JAC

Water Storage Reservoir & New Well

Consultant: Souder, Miller & Assoc.

$200,000 for a Dona Ana mutual domestic water consumers association project, including the construction of a one-
million-gallon water storage reservoir and a new well with a backup generator, in Dona Ana county.  Grant agreement 
executed 8/23/04.  Project on the East Mesa is stalled due to ruling by the PRC.  Waiting for further legal action.  
Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC and NMED as unresponsive to previous
comments and was not a 90% submittal.  Meetings between NMED and BECC with DAMDWCA have been 
unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 outlining the problems this far in the
planning process.  The revised Wastewater Facilities is due on October 30, and the First draft of the water facilities plan 
is due in early December 2005.   No revised facilities plans have been received as of 12/16/2005.  Continuation of new 
well construction from RIP 97-06.  Construction of the well is now completed.  Certificate of substantial completion 
received by NMED.  Awaiting remaining close out documents and final reimbursement request.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$74,795.56Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2005-1098-GF

JAC

Water & Wastewater System

Consultant: Souder, Miller & Assoc.

$100,000 to plan, design and construct improvements to the Dona Ana mutual domestic water consumers association 
water and wastewater system in Dona Ana county.   Facilities Plan for wastewater was reviewed and comments sent on
August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC and NMED as 
unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and BECC with 
DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 outlining 
the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the First 
draft of the water facilities plan is due in early December 2005.   The revised facility plans were received by NMED in 
early January of 2007 and are currently under review.  5/14/07 JAC reviews and contingent approval of plans and specs
for I-25 crossing of water line.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$22,225.94Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Hatch, Village of

2004-0582-CP

JAC

Industrial Park Water Line

Consultant: Bohannan-Huston

$120,000 to construct a water line to Hatch industrial park in Hatch in Dona Ana county.  Grant agreement returned, 
executed and mailed back to Hatch. Plans and specs for road and railroad borings received on 2/28/05.  Comments 
sent to Matt Thompson on 3/3/05.  City plans to bid out the borings and construct the remainder of the system 
themselves.  We will pay for the pipe and they will install with village personnel.  Plans for the railroad and road crossing
approved 4/4/2005.  Borings bid 5/05.  Low Bid awarded to White Cloud Pipeline Corp.  5/6/05 in the amount of 
$12,580.  Closeout documents for borings submitted 9/15/2005.  Hatch has submitted bids for pumps and electrical 
work for booster pump station which were approved by JLK on 10/6/2005.  Final inspection for construction completed 
on 2/22/2006.  Hatch has remaining funds and they are getting bids on some additional improvements to the system to 
expend the remaining funds. No response from Hatch as to how the remaining funds will be used to date.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$16,406.72Fund Balance:

Project Amount

ConstructionProject Phase:

$120,000.00Grant Amount:

Loan Amount:

Hatch, Village of

2006-1101-GF

JAC

Water and Wastewater System Improvements

Consultant: Bohannan-Huston, Inc.

to construct a water and wastewater system, including an extension of the water line, in Hatch in Dona Ana county.  
Project is currently under design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$31,000.00Fund Balance:

Project Amount

DesignProject Phase:

$31,000.00Grant Amount:

Loan Amount:
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Hatch, Village of

2006-1114-GF

JAC

Wastewater System Improvements

Consultant: Bohannan-Huston, Inc.

to plan, design, construct and improve a regional wastewater system in Hatch in Dona Ana county.  Project is currently 
under design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$213,181.70Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

La Union

2004-0191-STB

JAC

Water System Improvements

Consultant: Brown and Caldwell

$500,000 for improvements to the water system in La Union in Dona Ana county.  Grant agreement executed 10/14/04. 
RFP for engineering advertised and only one response from Brown and Caldwell.  Gabaldon Road Plans approved and 
Bid due to open 5/24/2005.  Gabaldon road water line extension completed 9/20/2005.  PER for system expansion 
comments sent on June 27, 2005 to engineer and La Union MDWCA. System improvements for arsenic treatment are 
being designed under a CDBG grant with Dona Ana County.  Revised PER received and minor comments sent to 
Community and engineer on 12/9/2005.  PER for distribution system approved 1/11/2006.  JLK approves plans and 
specs on 4/29/06.  Project was bid in May 2006 and is currently at 95% of construction completion.  No word on 
completion of this project to date.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$200,727.38Fund Balance:

Project Amount

ConstructionProject Phase:

$500,000.00Grant Amount:

Loan Amount:

La Union MDS& WA

2003-0321-STB

JAC

$90,000.00

Construction of Administration Building & Water System Improvements

Consultant: Carrillo Consulting/Miguel Trujill

$90,000 for the construction of an administration building and water system improvements for La Union domestic water 
association.  Grant agreement and supporting documentation was accepted by NMED on 6/17/04.  Preliminary plans 
for admin building reviewed.  Waiting for updated plans.  Updated plans submitted 8/2005.  Signed by licensed 
architect.  La Union discussing how to proceed with bidding the building.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$83,651.25Fund Balance:

Project Amount

DesignProject Phase:

$90,000.00Grant Amount:

Loan Amount:
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La Union MDS&WA

2006-1110-GF

JAC

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including a new waterline, for the La Union mutual domestic 
water consumers association in La Union in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Las Cruces, City of

2006-1108-GF

JAC

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including the replacement of a well, in Las Cruces in Dona 
Ana county.  Awaiting submittal of preliminary design documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$450,000.00Fund Balance:

Project Amount

DesignProject Phase:

$450,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2002-0086-STB

JAC

$55,000.00

Estrada Road Water System Extension

Consultant: Molzen-Corbin & Assoc.

A $30,000 STB grant to extend the water distribution system at the south end of Estrada Road in Mesilla in Dona Ana 
County. NMED has received all grant agreement documentation and has reviewed the RFP for engineering design 
services and approved selection of consultant.  Awaiting submittal of design documents. Design plans and specs 
submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John Montoya at Molzen.   Design Plans approved, 
project advertised on 2/27/05.  Project awarded to Burn Construction.  Construction started 5/05.  Construction is 
proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Mesilla, Town of

2002-0134-STB

JAC

$25,000.00

Water System Extension

Consultant: Molzen-Corbin & Assoc.

A $25,000 STB grant to extend the water distribution lines to loop the water system in the northern area of Mesilla in 
Dona Ana County. NMED has received all grant documentation and has reviewed the RFP for design services. NMED 
awaiting receipt of consultant selection documentation. Design plans and specs submitted 1/21/05.  Comments mailed 
and emailed on 1/28/05 to John Montoya at Molzen.  Design Plans approved, project advertised on 2/27/05.  Project 
awarded to Burn Construction.  Construction started 5/05.   Construction is proceeding on schedule and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2002-0135-STB

JAC

$5,000.00

Water Line Extension (Mesilla-Calle Oeste/Estrada/Arenales)

Consultant: Molzen-Corbin & Assoc.

A $5,000 STB grant for water line extensions on Calle de Oeste, Estrada and Arenales Road in Mesilla in Dona Ana 
County. NMED has received all grant agreement documentation and has reviewed the RFP for design services. 
Engineering design work now underway.  .Design plans and specs submitted 1/21/05.  Comments mailed and emailed 
on 1/28/05 to John Montoya at Molzen.   Design Plans approved, project advertised on 2/27/05.  Project awarded to 
Burn Construction.  Construction started 5/05.   Construction is proceeding on schedule and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$5,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2002-0136-STB

JAC

$5,000.00

Water Line Extension (Mesilla-Snow Road)

Consultant: Molzen-Corbin & Assoc.

A $5,000 STB grant for water line extensions on Snow Road in Mesilla in Dona Ana County. NMED has received all 
grant agreement documentation and has reviewed the RFP. Preliminary engineering design now underway.  .Design 
plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John Montoya at Molzen.  Design 
Plans approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  Construction started 5/05.   
Construction is proceeding on schedule and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$5,000.00Grant Amount:

Loan Amount:
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Mesilla, Town of

2003-0024-GF

JAC

$21,000.00

Improve Collection System

Consultant: Molzen-Corbin & Assoc.

$21,000.00 to improve the Callejon Guerra sewer collection system.  NMED has received executed grant agreements 
on 11/03/03.  Consultant has been selected and preliminary engineering design is now underway.  .Design plans and 
specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John Montoya at Molzen. Design Plans 
approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  Construction started 5/05.  
Construction is proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$21,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2003-0320-STB

JAC

$20,500.00

Installation of a New Sewer Line

Consultant: Molzen-Corbin & Assoc.

$20,500 for installation of a new sewer line on Callejon Guerra in Mesilla .  NMED received executed grant agreement 
on 11/13/03.  Consultant selection has been approved by NMED and preliminary engineering design is now underway.  
.Design plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John Montoya at Molzen.   
Design Plans approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  Construction started 
5/05.  Construction is proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$20,500.00Grant Amount:

Loan Amount:

Mesilla, Town of

2003-0387-STB

JAC

$46,000.00

Waterline Extension

Consultant: Molzen-Corbin & Assoc.

$46,000 for a water line extension near Estrada road in Mesilla.  Grant agreement has been executed and design 
consultant selected.  Preliminary engineering design is now underway.  .Design plans and specs submitted 1/21/05.  
Comments mailed and emailed on 1/28/05 to John Montoya at Molzen.   Design Plans approved, project advertised on 
2/27/05.  Project awarded to Burn Construction.  Construction started 5/05.  Construction is proceeding on time and on 
budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$46,000.00Grant Amount:

Loan Amount:
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Mesilla, Town of

2004-0192-STB

JAC

Paisano Road Water Distribution Improvements

Consultant: Molzen-Corbin & Assoc.

$100,000 for water distribution system improvements on Paisano road in Mesilla in Dona Ana county.  Awaiting return 
of grant agreement.  Reminder letter sent 10/21/04.  New copy of grant agreement sent on 1/21.05.  Mesilla could not 
locate previous copy.  .Design plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John 
Montoya at Molzen.   Design Plans approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  
Construction started 5/05.  Construction is proceeding on schedule and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2004-0585-CP

JAC

Calle del Oeste Water System Improvements

Consultant: Molzen-Corbin & Assoc.

$20,000 for water distribution system improvements on Calle del Oeste in Mesilla in Dona Ana County.  Grant 
agreement executed 7/9/04.  .Design plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to 
John Montoya at Molzen.   Design Plans approved, project advertised on 2/27/05.  Project awarded to Burn 
Construction.  Construction started 5/05.  Construction is proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2004-2147-CP

JAC

Water System Extensions & Improvements

Consultant: Molzen-Corbin & Assoc.

$100,000 for water line extensions and water system improvements in La Mesilla in Dona Ana county.  Awaiting return 
of grant agreement.  Reminder letter sent 10/21/04.  New copy of grant agreement sent 1/21/05 - Mesilla could not find 
previous copy.  .Design plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John 
Montoya at Molzen.   Design Plans approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  
Construction started 5/05.  Construction is proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Mesquite MDWC&MSWA

2005-0068-STB

JAC

Water System & Building & Grounds

Consultant: Gannett Fleming West Inc.

$130,000 to plan, design, construct and equip water system and building and grounds improvements, including water 
meters, water lines, hydrants and an office building, for the Mesquite mutual domestic water consumers and mutual 
sewage works association serving the communities of Mesquite, Vado and Del Cerro in Dona Ana county.  RUS has 
the majority of the funding for this project.  PER for the project has not been approved as yet by RUS or NMED, 
however the project is at 95% design.  NMED has deferred to RUS for PER approval and will only fund the distribution 
portion of the project.  Will not participate in storage or booster station project  NMED received final plans for review in 
late March 2007. Plans and specs have been reviewed and conditionally approved. NMED is awaiting bid tabs and 
notice to proceed with construction phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$130,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$130,000.00Grant Amount:

Loan Amount:

Mesquite MDWC&MSWA

2005-1101-GF

JAC

Water System & Building & Grounds

Consultant: Gannett Fleming West Inc.

$100,000 to plan, design, construct and equip water system and building and grounds improvements, including water 
meters, water lines, hydrants and an office building, for the Mesquite mutual domestic water consumers and mutual 
sewage works association serving the communities of Mesquite, Vado and Del Cerro in Dona Ana county.  RUS has 
the majority of the funding for this project.  The PER has not yet been approved by NMED or RUS after several 
submittals, however the plans and specifications for Phase I & II ae at 95% complete.  NMED has deferred to RUS to 
approve PER but CPB will only fund the distribution rehab portion of the project.  NMED received plans and specs for 
review in late March 2007 and is currently reviewing the documents.  4/30/07 - plans and specs approved with comment
that CPB will not pay for booster or storage  NMED awaiting bid tabs and notice to proceed with construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Mesquite MDWC&MSWA

2006-1100-GF

JAC

Water System Improvements

Consultant: Vencor

to plan, design, construct and equip water system improvements, including replacement and extension of water lines, 
for the Mesquite mutual domestic water consumers and mutual sewage works association in Dona Ana county.  The 
grant agreement has been executed and Mesquite has selected Vencor as the engineer for the project.  NMED has 
reviewed and approved the final PER.  Project design is now underway.  NMED awaiting submittal of plans and specs.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$89,880.00Fund Balance:

Project Amount

DesignProject Phase:

$105,000.00Grant Amount:

Loan Amount:
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San Pablo MDWCA

2003-2043-STB

JAC

$35,000.00

Wastewater Collection System

Consultant: Engineers Inc.

This grant was reauthorized in 2003 for $35,000 to construct water and wastewater improvements to the system in San 
Pablo in Dona Ana county.  Reauthorized grant agreement executed 12/10/04.  Project bids opened on 2/24/2005.  
Contract awarded to Morrow Enterprises, Inc.  Total bid is $727,982 plus GRT.  Construction began on June 30, 2005.  
Majority of funding is RUS.  Executed contract received.  Final Pay request finally submitted in April with problems.  
Proper invoices were eventually sent in and project closed on 5/29/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Sunland Park, City of

2006-1111-GF

JAC

wastewater system improve

Consultant:

to plan, design and construct wastewater system improvements in Sunland Park in Dona Ana county.  Construction 
underway in fall 2006 and scheduled for completion in early March 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Sunland Park, City of

2006-1111-GF

JAC

Water System Improvements

Consultant: Molzen-Corbin

to plan, design and construct  wastewater improvements in Sunland Park in Dona Ana County.  Project construction is 
complete and closeout documents received on 6/6/07.  Awaiting final reimbursement request to close project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$21,923.03Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Sunland Park, City of

2006-1115-GF

JAC

Water/WWater System Improve

Consultant:

to plan, design and construct improvements to the water and wastewater system in Sunland Park in Dona Ana county. 
Construction is currently complete and final closeout documents reviewed by NMED on 6/6/07. Awaiting final 
reimbursement request prior to closing grant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Talavera MDWCA

2005-1102-GF

JAC

Well Improvements

Consultant: Souder, Miller & Associates

$35,000 to plan, design and construct improvements to the well in Talavera in Dona Ana county.  Talavera needs 
additional funding to complete this project.  They applied for a RIP loan, but were unable to provide necessary financial 
information to qualify.  Plans for new well and upgrades reviewed on 11/28/2005 and comments transmitted to the 
engineer and community.  Plans approved 1/13/2006.  Bid opening is 1/13/2006.  Project nearing completion of 
construction.  NMED awaiting final DR and close out documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$6,562.32Fund Balance:

Project Amount

ConstructionProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Talavera MDWCA

2006-1103-GF

JAC

Water System Improvements

Consultant:

to plan, design and construct improvements to the water system for the Talavera mutual domestic water consumers 
association in Las Cruces in Dona Ana county.  Project currently under design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$45,000.00Fund Balance:

Project Amount

DesignProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Artesia, City of

2003-0324-STB

DB

$50,000.00

Construct phase 2 at the Wastewater Treatment Plant

Consultant: Smith Engineering Co.

$50,000 to construct phase 2, including effluent ponds and a major sewer interceptor, to meet environmental protection 
agency regulations for the Artesia wastewater treatment plant. 9-23-04 CPB reviewed and commented on the draft RFP 
and engineering agreement for phase II of the WWTP. Comments must be addressed, prior to advertising. 10-12-04 
CPB approved the RFP for advertisement. 6-30-05 Smith Engineering stated that Constructor's Inc. was the only bid 
received for Artesia wastewater effluent storage pond and the City will pay the additional money to build the entire 
project with both additive alternatives. Grant is being used in combination with a Governor's tax relief grant, which 
requires a finding of no significant impact. 7-6-05 CPB issued letter to the City of Artesia stating that plans and 
specifications were not reviewed and approved by CPB, but CPB is aware that the project was advertised for bids on 6-
8-05 to meet expiration date of the grant. As of 8-5-05 CPB has received all NEPA correspondence letters and issued a 
supplemental report to DFA for signature and approval. Once issued by DFA, the notice to proceed (NTP) with 
construction may be issued to Constructor's Inc. 10-10-05 the NTP was issued to Constructors Inc and complete the 
work within 120 calendar days.  Construction is approximately 95% complete. 1/7/06 waiting on close out 
documentation.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Artesia, City of

2003-1754-CP

DB

$25,000.00

Construct phase 2 at the Wastewater Treatment Plant

Consultant: Smith Engineering Co.

$25,000 to construct phase 2, including effluent ponds and a major sewer interceptor, to meet environmental protection 
agency regulations at the Artesia wastewater treatment plant. 9-23-04 CPB reviewed and commented on the draft RFP 
and engineering agreement for phase II of the WWTP. Comments must be addressed, prior to advertising. 10-12-04 
CPB approved the RFP for advertisement by phone with purchasing director. 6-30-05 Smith Engineering stated that 
Constructor's Inc. was the only bid received for Artesia wastewater effluent storage pond and the City will pay the 
additional money to build the entire project with both additive alternatives. Grant is being used in combination with a 
Governor's tax relief grant, which requires a finding of no significant impact. 7-6-05 CPB issued letter to the City of 
Artesia stating that plans and specifications were not reviewed and approved by CPB, but CPB is aware that the project 
was advertised for bids on 6-8-05 to meet expiration date of the grant. As of 8-5-05 CPB has received all NEPA 
correspondence letters and issued a supplemental report to DFA for signature and approval. Once issued by DFA, the 
notice to proceed (NTP) with construction may be issued to Constructor's Inc. 10-10-05 the NTP was issued to 
Constructors Inc and complete the work within 120 calendar days. As of 12-16-05 construction is approximately 30% 
complete. Construction is approximately 50% complete. Waiting on Close out documentation.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Artesia, City of

2006-0168-STB

DB

Wastewater System Improvements

Consultant: Smith Engineering

to plan, design and construct improvements to the wastewater system in Artesia in Eddy county. Grant agreement 
executed 10/13/06. 6/21/07 DB approved award of construction contract to Burn Construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$200,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Artesia, City of

2006-1120-GF

DB

Wastewater System Improvements

Consultant: Smith Engineering

to plan, design and construct improvements to the wastewater system in Artesia in Eddy county. Grant executed 8/2/06.
4/12/07 DB approved plans and specs for advertisement. 6/21/07 DB approved award of construction to Burn 
Construction Co.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$400,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$400,000.00Grant Amount:

Loan Amount:
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Carlsbad, City of

2002-0089-STB

DB

$30,000.00

Golf Course Effluent Reuse Project

Consultant: Washington Group International

Phase III of the Wastewater Effluent Reuse Project consists of the installation of one or more storage ponds at the 
Carlsbad Municipal Golf Course. The project also calls for the installation of a pumping station at the largest storage 
pond, and for improvements to the existing irrigation system at the municipal golf course. On 12/23/02 approved 
engineering contract with Washington Group. On 5-30-03 reviewed and commented on the draft version of the 
preliminary engineering report (PER). CPB stated that the engineer coordinate with the Ground Water Quality Bureau 
(GWQB) for wastewater reuse and submit the final PER when completed. As of 12-21-04 Mayor Luis Camero is 
reviewing their funding needs to determine what can be completed and will arrange the PER following RUS guidelines 
to apply for EPA or RUS funding. One option the City is considering at this time is to use an existing pond and install a 
waterline for irrigation. As of 6-24-05 City is going out for a new RFP to hire engineering services for improvements to 
the wastewater treatment plant. No activity as of 12-16-05. Spoke with Anna Beason regarding available funds on 
1/13/2006. Received a fax with Bid Summary on trenching for power and effluent line. Dwhite approved award to M&M 
excavation low bidder ($21,314.44). Refer to the project folder for discussion notes. City chose not to award to M&M 
excavating. New bid documents were submitted for trenching with provisions to include power in the same trench as the
water line. Dwhite approved new bid/spec documents pending submittal of a site certificate on 4/4/06. Site certificate 
sent by email on 4/6/06. 11/13/06 AHE approved award of construction contract to Grandos ($41,735.41) and Field 
Lining Systems ($62,888.00). 12/21/06 DBishop approved change order #1 and #2 with Grandos ($331.54 and 
$1,231.13). 5/14/07 Construction completed 3/30/07

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Carlsbad, City of

2005-0070-STB

DB

Golf Course Effluent Reuse Project

Consultant:

Phase III of the Wastewater Effluent Reuse Project consists of the installation of one or more storage ponds at the 
Carlsbad Municipal Golf Course. The project also calls for the installation of a pumping station at the largest storage 
pond, and for improvements to the existing irrigation system at the municipal golf course. .11/13/06 AHE approved 
award of construction contract to Grandos ($41,735.41) and Field Lining Systems ($62,888.00). 5/14/07 Construction 
completed 3/30/07

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Carlsbad, City of

2005-1105-GF

DB

Golf Course Effluent Reuse Project

Consultant:

Phase III of the Wastewater Effluent Reuse Project consists of the installation of one or more storage ponds at the 
Carlsbad Municipal Golf Course. The project also calls for the installation of a pumping station at the largest storage 
pond, and for improvements to the existing irrigation system at the municipal golf course. 11/13/06 AHE approved 
award of construction contract to Grandos ($41,735.41) and Field Lining Systems ($62,888.00). 5/14/07 Construction 
completed 3/30/07

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Carlsbad, City of

2006-0165-STB

DB

Golf Course Effluent Reuse Project

Consultant: Engineers Inc.

for construction of the effluent reuse project at the Carlsbad municipal golf course in Carlsbad in Eddy County.  1/5/06 
construction approximately 75% complete. 5/14/07 Construction completed 3/30/07. 3/30/07 DB approved engineering 
contract with Engineers Inc. 5/14/07 Construction on Effluent Reuse Project Phase III is complete and accepted. 6/8/07 
Engineers Inc provided plans and specs Effluent Reuse Phase III - Pump Station for CPB review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$100,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Carlsbad, City of

2006-1117-GF

DB

Golf Course Effluent Reuse Project

Consultant: Engineers Inc

for construction of the effluent reuse project at the Carlsbad municipal golf course in Carlsbad in Eddy county. 1/7/06 
Construction 85% complete. 5/14/07 Construction is 100% complete final payment to Grandos and Field Lining on 
3/30/07. 3/30/07 DB approves engineering contract with Engineers inc. 5/14/07 Construction on Effluent Reuse Project 
Phase III is complete and accepted. 6/8/07 Engineers Inc provided plans and specs Effluent Reuse Phase III - pump 
station for CPB review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$361,477.51Fund Balance:

Project Amount

Ad/BidProject Phase:

$375,000.00Grant Amount:

Loan Amount:
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Eddy County/Morningside

2006-0167-STB

DB

Water and W/Water Improvements

Consultant: Engineers Inc

to plan, design and construct water and wastewater improvements to the Morningside and lower subdivision area of 
Eddy county. Grant agreement executed 10/19/06. 7/2/07 no change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Eddy County/Morningside

2006-1119-GF

DB

Water and W/Water Improvements

Consultant: Engineers Inc

to plan, design and construct water and wastewater improvements to the Morningside and lower subdivision area of 
Eddy county. Grant agreement executed 8/26/06. 7/2/07 no change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Eddy County/Otis

2005-1106-GF

DB

Water Improvements

Consultant: Engineers Inc.

$20,000 to plan, design and construct improvements for the Otis water users cooperative in Eddy county. Grant will pay 
for the preparation of a PER. As of 5-26-06 PER reviewed and comments must be addressed. 3/5/07 PER approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

PlanningProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Eddy County/Otis MDWC & SWA

2006-0166-STB

DB

Water System Improvements

Consultant: Engineers Inc.

to plan, design and construct water system improvements for the Otis water users cooperative in Eddy county. 1/5/07 
Preliminary Engineering Report has been reviewed. Engineer is currently making revisions. 1/19/07 Revised PER 
submitted. 3/7/07 PER approved. 7/2/07 no change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$45,774.09Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Eddy County/Otis MDWC & SWA

2006-1118-GF

DB

Water System Improvements

Consultant: Engineers Inc.

to plan, design and construct water system improvements for the Otis water users cooperative in Eddy county. 7-13-05 
CPB reviewed and commented on plans and specifications for booster station and tank installation. Comments must be 
addressed, prior to advertising.  9-26-05 CPB approved plans and specs for bid advertisement of the booster station & 
tank installation. 10-2005 Bids were rejected because they exceeded the project budget. The job was rebid on Nov. 9, 
2005 but there was no response. After the second bid, the County negotiated successfully negotiated a construction 
contract with three different contractors to perform work on the tank, electric, and pump house. Waiting on executed 
contract from County. 4-14-06 received agreement between Eddy County and Columbian Tech Tank ($83,272); 
agreement with Walker Electric ($65,748); agreement with WW Construction ($157,553). 4-18-06 CPB approved 
change order #1 for decrease in contract price to remove mobilization fee and add 40 feet of 6" drain pipe. 5-22-06 CPB
approved change order #2, $3051 increase for the relocation of a fire hydrant requested by Frank Weldon of the Eddy 
County Road Department and the plumbing items necessary to install the auxiliary pump.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$110,000.00Grant Amount:

Loan Amount:

Loving, Village of

2004-0586-CP

DB

Wastewater Collection & Treatment System Upgrades

Consultant: Engineers Inc.

$47,000 to upgrade the wastewater collection and treatment system in Loving in Eddy county. 12-8-04 grant agreement 
executed. 4-15-05 CPB reviewed and approved plan and profile sheet for emergency procurement for the replacement 
of 100 feet of sewer line. Line was video inspected showing the cause of the stoppage to be corrosion of the line. 5-11-
05 CPB approved change order no. 1 in the amount of $1515 for the replacement of two cubic yards of concrete on the 
existing box culvert and to secure the steel casing of the sewer line. As of 12-8-05 Engineers Inc. is 95% complete with 
the PER. Draft PER submitted on 3/8/06. AHE Reviewed draft PER 6/12/06.  PER submitted 8/18/06. AHE reviewed 
PER 9/7/06 approved moving forward with Phase 1 with conditions. Updated PER submitted 11/27/06. 12/27/07 
Dbishop approved award of Phase1 construction to Constructors Inc. 1/26/07 Dbishop approved PER. 3/2/07 Dbishop 
approved amendment to engineering contract

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$47,000.00Grant Amount:

Loan Amount:
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Loving, Village of

2004-1551-STB

DB

Wastewater Collection & Treatment System Upgrades

Consultant: Engineers Inc.

$100,000 to upgrade the wastewater collection and treatment system in Loving in Eddy county. 12-8-04 grant 
agreement executed. 4-15-05 CPB reviewed and approved plan and profile sheet for emergency procurement for the 
replacement of 100 feet of sewer line. Line was video inspected showing the cause of the stoppage to be corrosion of 
the line. 5-11-05 CPB approved change order no. 1 in the amount of $1515 for the replacement of two cubic yards of 
concrete on the existing box culvert and to secure the steel casing of the sewer line. As of 12-8-05 Engineers Inc. is 
95% complete with the PER. Draft PER submitted 3/8/06. AHE Reviewed draft PER 6/12/06.  PER submitted 8/18/06. 
AHE reviewed per 9/7/06. 11/27/06 revised PER submitted. 12/27/06 Dbishop approved award Phase 1 construction to 
Constructors Inc. 1/26/07 Dbishop approved PER. 3/5/07 received executed contract documents. 5/17/07 Construction 
of Phase 1 underway by Constructors Inc.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$5,492.45Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Loving, Village of

2005-0124-STB

DB

Wastewater Treatment Plant

Consultant: Engineers Inc.

$75,000 to plan, design and construct improvements, including sewer line replacements, to the wastewater treatment 
plant in Loving in Eddy county. As of 12-16-05 CPB waiting for forms to execute the grant agreement. Draft  PER 
submitted 3/8/06. Grant forms executed 1/4/06. Construction contract awarded to Constructors Inc. 5/17/07 
Construction of Phase 1 underway by Constructors Inc.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$44,506.76Fund Balance:

Project Amount

ConstructionProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Loving, Village of

2005-1104-GF

DB

Wastewater Treatment Plant

Consultant: Engineers Inc

$50,000 to plan, design and construct improvements, including sewer line replacements, to the wastewater treatment 
plant in Loving in Eddy County. As of 12-16-05 CPB waiting for forms to execute the grant agreement. Grant forms 
executed 1/4/06. Construction contract awarded to Constructors Inc. 5/17/07 Construction of Phase 1 underway by 
Constructors Inc.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Loving, Village of

2006-1116-GF

DB

Wastewater Treatment System Improvements

Consultant: Engineers Inc.

to plan, design and construct improvements to the wastewater collection and treatment system in Loving in Eddy 
county. 5/17/07 Construction of Phase 1 underway by Constructors Inc.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$200,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Arenas Valley MDWCA

2006-1126-GF

JAC

Purchase Vehicles & Equipment & Construct Maintenance Building

Consultant:

to purchase vehicles and equipment and to plan, design and construct a maintenance building for the Arenas valley 
water development association in Grant county.  The county has requested bids for a new backhoe/loader, a dump 
truck, and a new maintenance building.  NMED has reviewed and approved the advertisement and the apparent low-
bidders and has given approval for the Association to make the purchases per the bid specs.  Awaiting proof of 
purchases prior to reimbursement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Bayard, City of

2004-0592-CP

JAC

Regional Wastewater Project PH 2

Consultant: Molzen-Corbin & Assoc.

$250,000 for phase 2 improvements to the regional wastewater project in Bayard in Grant county. 6/27/05 Waiting for 
issuance of Finding of no Significant Impact by EPA.  FONSI issued by EPA on September 13, 2005.  Plans have been 
submitted for review 12/2005.  Plans have been approved by NMED and the project bid in May 2006.  Construction is 
now approximately 45% complete and is scheduled to continue thru 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$165,728.46Fund Balance:

Project Amount

ConstructionProject Phase:

$247,500.00Grant Amount:

Loan Amount:
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Bayard, City of

2005-0075-STB

JAC

Regional Wastewater Facility

Consultant: Molzen-Corbin & Assoc.

$400,000 for planning, design and construction of a regional wastewater facility with the city of Bayard for the village of 
Santa Clara in Grant county.  Plans have been submitted for review 12/2005.  Project bid in May 2006 and construction 
is now at 45% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$5,434.93Fund Balance:

Project Amount

ConstructionProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Bayard, City of

2006-1122-GF

JAC

Wastewater System

Consultant:

to plan, design and construct a regional wastewater system in Santa Clara in Grant county.  Grant agreement was 
executed on 8/8/2006.  Project is currently in construction at 45% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Bayard, City of

2006-1247-GF

JAC

Regional Wastewater Facility

Consultant:

for planning, design and construction of a regional wastewater facility with the city of Bayard for the village of Santa 
Clara in Grant county.  Will be used to fund construction of the new WWTP.  Construction began in 2006 and is 
currently 45% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$311,348.91Fund Balance:

Project Amount

ConstructionProject Phase:

$400,000.00Grant Amount:

Loan Amount:

City of Bayard

CWSRF 005

JAC

New WWTP Construction

Consultant: Molzen-Corbin

A $2M loan to the City of Bayard to complete construction of a new WWTP.  Construction is ongoing and currently at 
50% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Grant

$2,000,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$2,000,000.00Loan Amount:
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Grant County

2006-1127-GF

JAC

Water System Improvements

Consultant:

to plan, design and construct water system improvements in Grant county. NMED awaiting return of grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$1,036,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,036,000.00Grant Amount:

Loan Amount:

Hachita MDWCA

2006-1125-GF

JAC

Water System Improve

Consultant: Souder, Miller, and Assoc.

to plan, design, construct and improve the water system at Hachita domestic mutual water consumers association in 
Grant county.  PER has been reviewed by CPB and conditionally approved pending satisfactory outcome of 
receivership and water rights acquisition.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Hanover MDWCA

2005-0074-STB

JAC

Water System Improvements

Consultant: Souder, Miller & Assoc.

$200,000 to plan, design and construct improvements to the water system in Hanover in Grant county. PER comments 
given to Souder Miller verbally 5/05.  Per approved 8/23/2005 for water system improvements.   Hanover cannot afford 
to operate and maintain the system proposed.  They also have an outstanding RIP loan which they have not made a 
payment on since October 2004.  CPB, Rural Water, Souder Miller, NMFA, SWCOG, drinking water, and RUS met with 
Hanover on August 31, 2005 to try and see how Hanover could move forward with water system improvements.  They 
submitted a letter to CPB with a proposed loan repayment schedule that would only cover the interest part of the 
payment until they pay off their RUS loan.  CPB responded with a letter asking for a complete financial analysis of how 
they could afford an upgraded system on 9/21/2005. No response received as of 12/16/2005.  Financial issues have 
been settled, the PER was approved by JLK in August, 2006 and design was completed by the consultant SMA in 
February of 2007.  NMED currently reviewing plans and specs.  Plans and specs review completed on May 2, 2007 with
letter sent to Evatt and engineer.  Awaiting final submittal of plans and beginning of construction phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$194,650.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Hanover MDWCA

2005-1107-GF

JAC

Water System Improvements

Consultant: Souder, Miller & Assoc.

$50,000 to plan, design and construct improvements to the water system in Hanover in Grant county.  PER comments 
given to Souder Miller verbally 5/05.   PER approved 8/23/2005 for water system improvements.   Hanover cannot 
afford to operate and maintain the system proposed.  They also have an outstanding RIP loan which they have not 
made a payment on since October 2004.  CPB, Rural Water, Souder Miller, NMFA, SWCOG, drinking water, and RUS 
met with Hanover on August 31, 2005 to try and see how Hanover could move forward with water system 
improvements.  They submitted a letter to CPB with a proposed loan repayment schedule that would only cover the 
interest part of the payment until they pay off their RUS loan.  CPB responded with a letter asking for a complete 
financial analysis of how they could afford an upgraded system on 9/21/2005. No response received as of 12/16/2005.  
The financial issues have been settled and the PER was approved by JKL in August of 2006.  Design has been 
completed by the design consultant SMA in February 2007 and NMED has completed review of design documents. 
NMED awaiting construction phase bid documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$36,189.81Fund Balance:

Project Amount

Ad/BidProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Hurley, Town of

2006-1123-GF

JAC

Wastewater System Construction

Consultant: Engineers Inc.

to plan, design, construct and equip a wastewater system in Hurley in Grant county.  PER has been submitted and 
reviewed with comments by NMED.  Awaiting resubmittal and approval of final PER version.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Hurley, Town of

2006-1124-GF

JAC

Water System Construction

Consultant:

to plan, design and construct a water system in Hurley in Grant county.  Grant agreement has been executed and 
engineering consultant procured.  Planning is underway.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Silver City, Town of

2006-0169-STB

JAC

Wastewater Treatment Plant Improve

Consultant: Engineers Inc.

to plan, design and construct improvements to the wastewater treatment plant in Silver City in Grant county.  Bids open 
and project awarded to Tastch Construction.  Construction began in November 2006.  Scheduled completion in late July
of 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$5,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$225,000.00Grant Amount:

Loan Amount:

Southwest Solid Waste Authority

2004-0590-CP

JAC

Solid Waste Expansion Project

Consultant:

$72,000 for expansion at the solid waste facility in Silver City in Grant county. (6/27/05) Project is scheduled for 
construction in late 2005.  Liner was bid on 9/15/205.;  Bid awarded to Snow Company in the amount of 160,033.80.  
Liner delivery delayed due to factory being hit by hurricane.  Delivery of liner now scheduled for December 2005.  Liner 
installation taking place week of 12/12/2005.  Awaiting final invoices and closeout documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$72,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$72,000.00Grant Amount:

Loan Amount:

Dilia MDWCA

CV

Water System Improvements

Consultant: Souder, Miller & Assoc.

$6,000 to plan, design and construct water system improvements for the Dilia mutual domestic water consumers 
association in Dilia in Guadalupe County. 30,000-gallon tank construction completed 5/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Guadalupe

$1,337.20Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

$6,000.00Loan Amount:
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Dilia MDWCA

2002-1417-GF

CV

$50,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

Project is waterline replacement and extension and tank replacement. Plans & specs approved for new tank and level 
controller. Level controller installed. Geo-technical investigation completed.  Tank design in progress.  Pre-bid 
scheduled for 10/6/04.  Cost estimate exceeds existing funding so the Association is awaiting a 2005 grant to be 
available before completing the project. See 05-0125-STB.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Dilia MDWCA

2005-0125-STB

CV

Water System Improvements

Consultant:

$50,000 to plan, design and construct water system improvements for the Dilia mutual domestic water consumers 
association in Dilia in Guadalupe County. 30,000-gallon tank under construction 5/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Guadalupe County

2005-1108-GF

CV

Water Improvements

Consultant: Souder, Miller & Associates

$30,000 to plan, design, construct and replace water lines and storage tanks, refurbish wells, add fire protection and 
expand water lines in Guadalupe County. GA executed 9/12/05. Final construction Plans and Specifications approved 
May 2006. Fall 2006 completing construction. Part of Sangre de Cristo Regional MDWC&MSWA. 100% complete as of 
December 2006. Phase 1C underway as of 3/30/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$11,679.75Fund Balance:

Project Amount

ConstructionProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Guadalupe County

2006-1128-GF

CV

Water System Improvements

Consultant: SMA

to plan, design, construct and replace water lines and storage tanks, refurbish wells, add fire protection and expand 
water lines in Guadalupe County. Project covers Dilia and Upper Dilia portion of the Sangre de Cristo Regional 
MDWC&MSWA. Rivera Construction at 70% complete Phase 1C.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$866,825.21Fund Balance:

Project Amount

ConstructionProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Pastura MDWCA

2003-0362-STB

CV

$30,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

$30,000 for the planning, designing, constructing and equipping of a water system in the community of Pastura .  Grant 
Agreement executed.  A PER has been reviewed and approved.  Awaiting preliminary design documents for review. No 
change, Fall 2006 and Summer 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Puerto De Luna MDWC & SWA

2004-2698-STB

CV

$47,500.00

Water Tank Construction - RET

Consultant: Engineers Inc.

Project is construction of a water line to connect with Santa Rosa's system to supply water to Table Top residents.  
Reauthorization of this grant to PdL has been approved, for construction of a water tank in Table Top.  The Table Top 
MDWCA will be dissolved and the members absorbed by the Puerto de Luna MDWCA.  Engineers, Inc. is updating the 
PER to include the tank at Table Top and a water line connected to Santa Rosa.  PER nearly complete. Construction 
nearly complete, June 2006

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$47,500.00Grant Amount:

Loan Amount:

Page 60 of 206



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Rio Pecos Villa MDWSA

2006-1129-GF

CV

Water System Improvements

Consultant:

To improve and repair the water system for the Rio Pecos Villa domestic mutual water system association in 
Guadalupe County. Mike Maestas work phone is 472-5049.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$80,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$80,000.00Grant Amount:

Loan Amount:

Santa Rosa, City of

2002-12

CV

$72,000.00

Landfill Closure

Consultant: Engineers Inc.

Closure of landfill. Closure plan is in progress.  Baseline samples completed.  Hydraulic conductivity and depth of cover 
analysis complete.  Revision of closure plan to include additional landfill area in progress.  No change in status as of 
12/2005. Dan Fuqua is SWB contact. Grant closed as of 12/31/06; balance reverted.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Guadalupe

$11,827.13Fund Balance:

Project Amount

ClosedProject Phase:

$72,000.00Grant Amount:

Loan Amount:

Vaughn, Town of

2006-1130-GF

CV

Landfill Constuct

Consultant:

to plan, design and construct a landfill in Vaughn in Guadalupe County. Going to RFP for geohydrologist in Spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Mosquero, Village of

2005-1110-GF

TLA

Water Distribution System

Consultant: DEC

$50,000 to plan, design, construct and equip a water distribution system in Mosquero in Harding County. Project into 
final design as of 12/2006. Grant closed 2/7/07 and project continues. Project 80% complete at final design as of 
February 2007

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Mosquero, Village of

2006-1131-GF

TLA

Wastewater System Improvements

Consultant: DEC

to plan, design and construct wastewater system improvements, including purchase and installation of equipment, in 
Mosquero in Harding County. Planning reports on improvements underway in June 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Mosquero, Village of

2006-1133-GF

TLA

Water System Improve

Consultant: DEC

to plan, design and construct water system improvements, including purchase and installation of equipment, in 
Mosquero in Harding County. Project 80% complete at final design as of February 2007

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$135,962.83Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Roy, Village of

2005-0076-STB

TLA

Water System Improvements

Consultant: DEC

$200,000 to plan, design and construct a water system, including storage and distribution, in Roy in Harding County. 
Engineering 12% complete as of June 2007. See SAP 2005-1109-GF also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$168,914.43Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Roy, Village of

2005-1109-GF

TLA

Water & Wastewater System Improvements

Consultant:

$25,000 to plan, design and construct water and wastewater system improvements, including water storage and 
distribution, in Roy in Harding County. See SAP 2005 0076-STB and 2006-1132-GF also. In design as of Spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Roy, Village of

2006-1132-GF

TLA

Water System Storage/Distribution Improvements

Consultant: DEC

to plan, design and construct a water system, including storage and distribution, in Roy in Harding County. In design as 
of Spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2004-0597-CP

JAC

Fluoride Reduction equipment

Consultant: Souder, Miller & Assoc.

$250,000 to plan, design and construct a water supply system to reduce the fluoride in the water supply in Lordsburg.  
Related to SAP 2004-0595-CP $50,000,SAP 2004-0596-CP $300,000, SAP 2004-1558-STB $50,000).  (7/30/04)  Grant
Agreement received. (7/30/04)  Wants to schedule meeting to discuss funding for project and grant procedures. 
(8/13/04) Meeting  held with Irene  to discuss Grant Agreements and procedures for completing.  PER for Fluoride 
treatment was approved 8/15/2005.  Design is underway.  Plans and specs submitted 3/06 - rejected by drinking water 
for more information.  1/12/07 - New Plans and specs reviewed and approved by NMED.  Awaiting construction phase 
documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo

$150,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2005-0078-STB

JAC

Water System Fluoride

Consultant: Souder, Miller & Assoc.

$100,000 to plan, design and construct water system fluoride improvements in Lordsburg in Hidalgo county.  PER 
comments mailed to Souder Miller on 5/12/2005.  PER approved on 8/15/2005.  Design is complete and approved.  
Awaiting notice of ad/bid.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo

$100,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Lordsburg, City of

2006-0170-STB

JAC

Sewer & Water Line Extension

Consultant: Engineers Inc.

to plan, design, construct and equip a southern extension of the sewer and water line in Lordsburg in Hidalgo county.  
The grant agreement and all documentation has been returned to NMED as of 10/17/06.  Project design is completed 
and ready for construction bid in early June.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo 

$300,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2006-1134-GF

JAC

Water System Fluoride Improvements

Consultant: SMA

to plan, design and construct water system fluoride improvements in Lordsburg in Hidalgo county.  NMED has reviewed 
plans and specs and project will bid in early July.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo 

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2006-1135-GF

JAC

Sewer & Water Line Extension

Consultant: Engineers Inc.

to plan, design, construct and equip a southern extension of the sewer and water line in Lordsburg in Hidalgo county.  
Project is ready for construction bid.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo 

$397,239.49Fund Balance:

Project Amount

Ad/BidProject Phase:

$450,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2006-1136-GF

JAC

Water/Wastewater Infrastructure

Consultant:

to plan, design and construct  water and wastewater system infrastructure in Lordsburg in Hidalgo county.  Project 
currently under design. Plans and Specs have been reviewed and conditionally approved.  Construction project set to 
bid in early June.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo 

$200,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Eunice, City of

2005-0080-STB

DB

Affordable Housing Sewer Lines

Consultant:

$39,300 to plan, design and construct sewer lines for an affordable housing project in Eunice in Lea county. 10-17-05 
grant agreement executed by the NMED secretary. No activity as of 12-16-05. 2/16/07 Ken Weaver was to determine if 
the remaining funds could be used to purchase additional materials to be installed by Eunice.  7/2/07 status 
unchanged - trying to determine how to spend remaining funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$32,631.50Fund Balance:

Project Amount

DesignProject Phase:

$39,300.00Grant Amount:

Loan Amount:

Eunice, City of

2005-0082-STB

DB

Wastewater Treatment Plant

Consultant: Molzen-Corbin

$1,000,000 to plan, design, construct and upgrade a wastewater treatment plant in Eunice in Lea county.  The grant 
funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 1978. 10-17-05 grant 
agreement executed by the NMED secretary.  NMED reviewed RFP for engineering services and have approved 
selection of consultant. Awaiting re-submittal of contract and cost for approval for PER and EID work. PER is currently 
being completed. 3/29/07 PER submitted. 5/1/07 DB reviewed PER not approved comments must be addressed. 7/2/07
no change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$916,503.13Fund Balance:

Project Amount

DesignProject Phase:

$990,000.00Grant Amount:

Loan Amount:

Eunice, City of

2006-0173-STB

DB

Water System Wells/Storage/Booster Station

Consultant: Molzen-Corbin

to plan, design and construct water system improvements, including water wells, storage tanks and a booster station, in 
Eunice in Lea county. Waiting on return of grant agreement. 3/7/07 Grant agreement returned. 4/19/07 Molzen 
submitted PER for review and comment. 5/1/07 DB reviewed PER not approved comments must be addressed. 6/8/07 
no change in project status.6/26/07 meet w/ Robert Fowlie of MC. 7/2/07 waiting on MC to address comments.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$187,674.75Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Eunice, City of

2006-1139-GF

DB

Water System Well/Storage/Booster Station

Consultant: Molzen-Corbin

to plan, design and construct water system improvements, including water wells, storage tanks and a booster station, in 
Eunice in Lea county. Waiting on return of grant agreement. Grant agreement returned 3/7/07. 4/4/07 Molzen working 
on PER. 4/19/07 Molzen submitted PER for review and comment. 5/1/07 DB reviewed PER not approved comments 
must be addressed. 5/1/07 DB reviewed PER not approved Comments must be addressed. 6/26/07 meet w/ Robert 
Fowlie of MC. 7/2/07 waiting on MC to address comments.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Hobbs, City of

001

DB

$30,719,714.00

Wastewater Treatment Plant

Consultant: CDM - Design; HDR - Construct

Construction contract awarded to Triad Western Constructors for $30,719,714 + NMGRT. 1/2/07 Notice to proceed with 
construction was given with contract time of 760 calendar days. 5/14/07 Construction is approximately 7% complete. 
6/5/07 Construction is underway with site demolition and rough grading completed. 6/22/07 DB approved CO #1 ($-
528,203.27).

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Lea

$17,079,471.73Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$20,000,000.00Loan Amount:

Jal, City of

2003-0380-STB

DB

$100,000.00

Purchase & Install Water System Security

Consultant: N/A

$100,000 to purchase and install fencing for the Jal water system storage tanks. 9-3-03 CPB reviewed and approved 
the bid specifications for bid advertisement. 10-15-03 CPB reviewed the bid tabulation and recommended that the City 
of Jal reject all bids and re-advertise the project. 11-7-03 CPB reviewed the second bid tabulation awarding G&O Fence
the construction contract in the amount of $29,642.44. 6-14-04 CPB approved specifications for advertisement of 
materials and installation for security cameras at the water storage tanks and the booster station at West Field. 12-15-
04 CPB conducted site visit. All security cameras installed on corners of fence, however wiring was run along the fence 
line instead of buried. 2-1-05 CPB approved change order no. 1 for the burial of the security camera wiring.  (1/5/07) 
Awaiting submittal of final DR and closeout documents. Jal is currently researching the purchase of additional security 
cameras, Lightning damaged the existing cameras. 5/23/07 Remaining funds are to be used to construct a fence 
around the new tank to be built by US Army Corps of Engineers.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$13,915.23Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Jal, City of

2004-1550-STB

DB

Sewer Improvements

Consultant: Smith Engineering Co.

$70,000 to replace the sewer system, install sewer mains and connect residences to the main in the general addition in 
Jal in Lea county. Construction completed $12,440.75 left in grant. 5/23/07 Jal is determining how to expend. 7/2/07 No 
Change in project status. 7/18/07 remaining funds will be expended on engineering design fees for the wastewater 
treatment plant upgrades.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$12,440.75Fund Balance:

Project Amount

PlanningProject Phase:

$70,000.00Grant Amount:

Loan Amount:

Jal, City of

2005-0126-STB

DB

Wastewater Treatment Plant Upgrades

Consultant: Smith Engineering Albuq.

$100,000 to plan, design and construct upgrades at the wastewater treatment plant in Jal in Lea county. 1/5/07 
Preliminary Engineering Report 95% complete. Engineer provided monitoring well test results as requested by NMED 
GWQB. 3/7/07 NMED GWQB gave verbal approval of planning report. 3/26/07Smith Eng working on cost proposal to 
design Phase 1A improvements. 5/23/07 amendment for design of Phs 1A approved by Jal. 7/2/07 Project in design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$89,313.12Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Jal, City of

2005-1113-GF

DB

Storage Tank

Consultant: Smith Engineering

$200,000 to design, construct and acquire land for a water storage tank in Jal in Lea county. 1/5/07 Plans are complete, 
pending review.  to plan, design and construct a one-million-gallon water storage tank to provide forty-eight hours of 
water usage in an emergency for Jal in Lea county. 5/23/07 funds to be used as match for USACE project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Jal, City of

2005-1115-GF

DB

Wastewater Project

Consultant: Smith Engineering Inc.

$400,000 to plan, design and construct upgrades for existing waste water treatment plant for City of Jal in Lea county. 
Funds reauthorized in 2006 session for wastewater system improvements. Preliminary Engineering Report 95% 
complete. Engineer provided monitoring well test results as requested by NMED GWQB. 3/7/07 NMED GWQB gave 
verbal approval of planning report. 4/4/07 Negotiating with Smith for Phs 1A design fee. 5/23/07 amendment for design 
of Phs 1A approved by Jal. 7/2/07 Project in design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$400,000.00Fund Balance:

Project Amount

DesignProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Jal, City of

2005-1180-GF

DB

Wastewater Treatment Plant Upgrades

Consultant: Smith Engineering Albuq.

$50,000 to plan, design and construct upgrades at the wastewater treatment plant in Jal in Lea county. 8-1-05 CPB 
reviewed and approved the request for proposals in hiring engineering services for advertisement. 9-29-05 CPB 
received the ranking sheet in which Smith Engineering is the most qualified firm to provide engineering services for the 
City.  Engineer working on PER planning document, currently 95% complete. Engineer provided monitoring well test 
results as requested by NMED GWQB. 3/7/07 NMED GWQB gave verbal approval of planning report.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Jal, City of

2006-0171-STB

DB

Wastewater Treatment Plant Upgrade

Consultant: Smith Engineering

to plan, design and construct upgrades at the wastewater treatment plant in Jal in Lea county.  Awaiting return of 
executed grant agreement. 1/5/06 Preliminary Engineering Report (PER) has been completed- GWQB required 3 
monitoring wells be drilled prior to completion of PER. Engineer provided monitoring well test results as requested by 
NMED GWQB. 3/7/07 NMED GWQB gave verbal approval of planning report. 3/26/07 Smith to provide cost proposal 
for Phase 1A design. 7/2/07 project in design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Jal, City of

2006-1137-GF

DB

Wastewater Treatment Plant Upgrade

Consultant: Smith Engineering

to plan, design and construct upgrades at the wastewater treatment plant in Jal in Lea county.  Awaiting return of 
executed grant agreement. 1/5/07 PER is currently 95% complete. Engineer provided monitoring well test results as 
requested by NMED GWQB. 3/7/07 NMED GWQB gave verbal approval of planning report. 4/4/09 Smith working on 
cost proposal for Phs 1A engineering services. 5/23/07 amendment for design of Phs 1A approved by Jal. 7/2/07 
Project in design

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Lovington, City of

1438148

DB

$4,211,650.00

Water and Wastewater System Improvements

Consultant: Larkin Group

$4,211,650 to be used as match portion for the Environmental Protection Agency (EPA) grant. Other sources of funds 
are from the Department of Agriculture, RUS, Department of Commerce, Economic Development, Local Share.  
12/26/06 construction is approximately 92% complete. 4/9/07 Construction is 98% complete. 5/23/07 Construction is 
complete waiting on final walk through.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Lea

$651,490.26Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$5,500,000.00Loan Amount:

Lovington, City of

2003-0025-GF

DB

$50,000.00

Replace Waterlines & Water System Improvements

Consultant: Larkin Group

$50,000.00 to replace water lines and make water system improvements. As of 7-20-06 the City has purchased piping 
material and pipe adjoiner and will submit a pay request for the reimbursement of those items. 3/26/07 no change in 
project status. 4/27/07 Project closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Lovington, City of

2003-0326-STB

DB

$50,000.00

Replace Waterlines & Water System Improvements

Consultant: Larkin Group

$50,000 to replace water lines and make water system improvements in Lovington. 7-28-04 CPB approved pay request 
for purchase of piping materials. As of 6-6-06 the City has purchased piping material and pipe adjoiner and will submit a 
pay request for the reimbursement of those items.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Lovington, City of

2006-0174-STB

DB

Water Distribution System

Consultant: Smith Engineering

to plan, design and construct improvements, including replacement of pumps and related equipment, to the water 
distribution system in Lovington in Lea county. Awaiting return of grant agreement. Executed grant agreement in files. 
5/23/07 engineering agreement with Smith Engineering approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Lovington, City of

2006-0175-STB

DB

Water Wells Drill

Consultant:

to drill and construct water wells in Lovington in Lea county.  Awaiting return of grant agreement. 4/2/07 Lovington 
provided copy of RFP, ranking sheets and contract for review by CPB. 5/23/07 no change in project status. 7/2/07 
Kelley working on RFP for engineering services.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$240,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$240,000.00Grant Amount:

Loan Amount:
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Monument MDWUA

2006-1140-GF

DB

Water System Improvements

Consultant: Smith Engineer

to plan, design and construct water system improvements, including water storage and distribution, for the Monument 
mutual domestic water users association in Monument in Lea county. 1/5/07 Construction Complete - Pending receipt 
of closeout documents. 1/25/07 Engineer provided close out documentation. Need to determine how to spend 
remaining.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Tatum, Town of

2006-1138-GF

DB

Garbage Trucks Purchase

Consultant:

to purchase and equip garbage trucks in Tatum in Lea county. Grant executed 9/18/06. $15,000 used to pay for 
garbage truck, see 2006-0172-STB. Remaining funds to be used for purchase of bins. 2/27/07 Dbishop approved 
procurement for side bins for use with new truck, waiting on DR request. 7/2/07 grantee needs to determine how to 
spend or revert.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$230.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Tatum, Town of

2006-1141-GF

DB

Water System Improvements

Consultant: F.L. Miller

to plan, design, construct and improve the water system in Tatum in Lea county. Grant forms executed 9/21/06. 
Engineering agreement received ?. AHE letter to Tatum regarding engineering agreement needing amendment. 
Amendment to engineering contract received 12/11/06. 4/27/07 under construction by Armstrong construction. 5/23/07 
project is approx. 30% complete. 6/26/07 construction is approx. 75% complete. 7/2/07 construction is 90% complete

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$185,889.08Fund Balance:

Project Amount

ConstructionProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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Carrizozo, Town of

2005-0083-STB

SE

Water System Improvements

Consultant: Engineers Inc.

$200,000 to plan, design and construct water system improvements in Carrizozo in Lincoln county  10-03-05 CPB 
approved engineering agreement with Engineers Inc. 9-16-05 grant agreement executed by the NMED secretary. As of 
12-5-05, the engineer's construction cost estimate for the tank design is over the funding amount. Town will continue 
with the original scope of the tank and go to the legislature hoping to receive additional grant funding for the 
construction of the tank. Tank plans and specs approved for advertisement provided that comments were corrected. 
4/17/07 DB approves award to D&R Tank $547,915 + NMGRT, waiting on return of executed contract. 6/8/07 no 
change in project status. 6/20/07 Pre-construction meeting held with NTP to be issued 7/9/07 with 180 calendar days to 
complete project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$184,544.26Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Carrizozo, Town of

2006-1142-GF

SE

Water System Improvements

Consultant: Engineers Inc.

to plan, design and construct water system improvements in Carrizozo in Lincoln county.  8-26-06 grant agreement was 
executed by NMED secretary. 12-20-06 CPB approved tank plans and specifications for advertisement, provided that 
comments were corrected in the bid set. 4/9/07 no change in project status. 4/17/07 DB approves award to D&R Tank 
$547,915 + NMGRT, waiting on return of executed contract. 6/8/07 no change in project status. 6/20/07 Pre-
construction meeting held with NTP to be issued 7/9/07 with 180 calendar days to complete project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$612,591.41Fund Balance:

Project Amount

ConstructionProject Phase:

$660,000.00Grant Amount:

Loan Amount:

Corona, Village of

2003-2000-STB

SE

$209,750.00

Water Tank Construct-Water Sys. Improvements

Consultant: Bohannan-Huston

Project was reauthorized (combined grants 02-0092 and 02-0145) in 2003 in the amount of $244,750 from construction 
of a water storage tank to water system improvements in Corona in Lincoln County. 1/5/07 Corona is attempting to 
determine best method for Iron Bacteria removal in water system. Remaining $47,211.99 will be spent on treatment 
process. 6/01/07 remaining funds were spent on misc, items including fencing for storage tank, paint for storage tanks, 
fire hydrants, and meters.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$2,100.00Fund Balance:

Project Amount

ClosedProject Phase:

$209,750.00Grant Amount:

Loan Amount:
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Corona, Village of

2005-1181-GF

SE

Wastewater System

Consultant: Smith Engineering Company

$100,000 to design and construct a wastewater system in Corona in Lincoln county. 6/11/07 Design is 75% complete.  
7/19/2007 Design reported to be 90% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$8,504.60Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Corona, Village of

2006-0176-STB

SE

Wastewater System

Consultant: Smith Engineering Company

to plan, design and construct or acquire a wastewater management system in Corona in Lincoln county.  6/11/07 
Wastewater system is 75% designed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$225,000.00Fund Balance:

Project Amount

DesignProject Phase:

$380,000.00Grant Amount:

Loan Amount:

High Sierra Estates MDWUA

2004-03

SE

$80,000.00

Water System Improvements

Consultant: Livingston & Associates

$80,000 loan for new distribution lines, installation of an automatic chlorinator, installation of fire hydrants, and 
connection of meters to new lines. . 9-7-06 CPB reviewed and commented on waterline plans and specifications. 
4/27/07 waiting on Livingston to address comments and advertise for bids. 6/8/07 no change in project status. 7/2/07 
Livingston addressed comments and will provide plans.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Lincoln

$80,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

Grant Amount:

$80,000.00Loan Amount:

Lincoln County SWA

2006-0178-STB

SE

Solid Waste Transfer Station/Admin Bldg

Consultant:

to plan, design and construct the Green Tree solid waste transfer station and administration building for the Lincoln 
county solid waste authority in Ruidoso Downs in Lincoln county. Grant executed 11/7/06. Project is under construction 
by Gentry Construction. 4/9/07 additional phase in design. 5/23/07 DB approved bid request for hauling of material. 
6/8/07 project in design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$251,375.00Fund Balance:

Project Amount

DesignProject Phase:

$297,000.00Grant Amount:

Loan Amount:
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Ruidoso Downs, City of

2004-0194-STB

SE

Wastewater Treatment Facility

Consultant: Molzen-Corbin & Assoc.

$150,000 to plan, design and construct the wastewater treatment facility to meet the requirements of the environmental 
protection agency in Ruidoso Downs in Lincoln county. Grant is for a new influent lift station with submersible sewage 
lift pumps (replacing old screw lift pumps) and the installation of a new mechanical bar screen and aerated grit 
chamber.  NMED has received and is completing review of the PER and EID.  The project was placed on hold by the 
Joint Use Board after the Public Hearing due to the possible change in alternatives.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2004-0195-STB

SE

Sewer Collection Expansion

Consultant: ASCG

$200,000 to expand the sewer collection system to areas in housing subdivisions in Ruidoso Downs in Lincoln county.  
Project construction is now complete and project is now closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2004-0195-STB

SE

Water Storage Tank

Consultant: ASCG Inc.

$200,000 to design and construct a water storage tank for Ruidoso Downs in Lincoln county. On 5-2-03, approved 
contract documents and specifications to advertise the project for bid. 12-8-03 one bid was received and rejected due to
being over budget. The City will restructure and expand the scope to increase storage capacity and request additional 
funding to assist in completing the project. 4-22-04 CPB reviewed and approved the RFP and ranking for engineering 
services, awarding ASCG the contract. ASCG was the only firm to respond. 6-17-04 City will use funding in  
combination with 2004 legislative funds to construct a 1-million gallon water storage tank with appurtenances. 8-4-04 
CPB approved the draft contract agreement between the City and ASCG for execution. 8-7-04 CPB conducted site visit 
with the City clerk. Received executed contract agreement and grant agreement forms. Engineer will begin design of 
the tank. 10-15-04 CPB reviewed and commented on a PER that the City of Ruidoso Downs requested that ASCG 
complete for the water storage tank. The PER is not required under this source of funding. 11-9-04 CPB conducted site 
visit for project update. ASCG working on design plans for water tank. 2-21-05 CPB approved the revised PER. 2-22-05 
CPB reviewed and commented on the design plans. Comments must be addressed, prior to bid advertisement. 3-18-05 
CPB reviewed and approved comment letter, which adequately addresses letter dated 2-22-05.  4-25-05 Carl Kelley 
Construction, LLC was awarded the construction contract for the 1-million gallon tank in the amount of $497,532.63 
(includes tax). As of 12-13-2005 construction of the 1-million gallon tank is 100% complete.  NMED needs to receive 
final close-out documents and final disbursement request. Project closed

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Ruidoso Downs, City of

2004-0601-CP

SE

Water Tank

Consultant: ASCG Inc.

$150,000 to purchase a water tank for Ruidoso Downs in Lincoln county. On 5-2-03, approved contract documents and 
specifications to advertise the project for bid. 12-8-03 one bid was received and rejected due to being over budget. The 
City will restructure and expand the scope to increase storage capacity and request additional funding to assist in 
completing the project. 4-22-04 CPB reviewed and approved the RFP and ranking for engineering services, awarding 
ASCG the contract. ASCG was the only firm to respond. 6-17-04 City will use funding in  combination with 2004 
legislative funds to construct a 1-million gallon water storage tank with appurtenances. 8-4-04 CPB approved the draft 
contract agreement between the City and ASCG for execution. 8-7-04 CPB conducted site visit with the City clerk. 
Received executed contract agreement, grant agreement forms. Engineer will begin design of the tank. 10-15-04 CPB 
reviewed and commented on a PER that the City of Ruidoso Downs requested that ASCG complete for the water 
storage tank. The PER is not required under this source of funding. 11-9-04 CPB conducted site visit for project update. 
ASCG working on design plans for water tank. 2-21-05 CPB approved the revised PER. 2-22-05 CPB reviewed and 
commented on the design plans. Comments must be addressed, prior to bid advertisement. 3-18-05 CPB reviewed and 
approved comment letter, which adequately addresses letter dated 2-22-05. Project may be advertised for bids. 4-25-05
Carl Kelley Construction, LLC was awarded the construction contract for the 1-million gallon tank in the amount of 
$497,532.63 (includes tax). As of 12-13-2005 construction of the 1-million gallon tank is 22% complete with the tank 
ring wall foundation work, reinforcing steel, other site improvement work completed. Project is not on schedule due to 
Gulf Coast hurricanes impacting delivery of steel material.  The project is completed and has been inspected by NMED, 
however NMED is awaiting final closeout documentation and final disbursement request.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$7,500.00Fund Balance:

Project Amount

CloseoutProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2005-0085-STB

SE

Water Well & Chlorination Facility

Consultant: ASCG

$500,000 to plan, design and construct, including drilling, a water well and chlorination facility in Ruidoso Downs in 
Lincoln county.  The grant funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 
1978. David White attended project kick-off meeting on 3/17/06.  Project is now completed and NMED is awaiting final 
closeout documents and disbursement requests. 5/17/07 ASCG is working on PER for treatment options and water 
system improvements should be submitted by 6/17/07. New well is completed and costs for engineering and 
construction were paid by Bureau or Reclamation (BOR).

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$495,000.00Fund Balance:

Project Amount

DesignProject Phase:

$495,000.00Grant Amount:

Loan Amount:
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Ruidoso Downs, City of

2005-1117-GF

SE

Water System Improvements

Consultant: ASCG

$200,000 to plan, design and construct water system improvements in Ruidoso Downs in Lincoln county. 11-8-05 CPB 
reviewed and approved the request for proposals for advertisement to hire an engineer. 5/17/07 ASCG is working on 
PER for treatment options and water system improvements should be submitted by 6/17/07. New well is completed and 
costs for engineering and construction were paid by Bureau or Reclamation (BOR).

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2005-1183-GF

SE

Water Well & Chlorination Facility

Consultant: ASCG

$25,000 to plan, design and construct, including drilling, a water well and chlorination facility in Ruidoso Downs in 
Lincoln county.  The construction is completed and NMED awaiting final closeout documents and final pay request. 
5/17/07 ASCG is working on PER for treatment options and water system improvements should be submitted by 
6/17/07. New well is completed and costs for engineering and construction were paid by Bureau or Reclamation (BOR).

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2006-0177-STB

SE

Wastewater Facility

Consultant:

to plan, design, construct and equip the expansion of the wastewater treatment plant jointly owned by Ruidoso and 
Ruidoso Downs in Lincoln county.  NMED awaiting return of executed grant agreement forms. Grant executed 10/3/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$161,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$161,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2006-1144-GF

SE

Wastewater System Improvements

Consultant:

to plan, design and construct improvements to the wastewater system in Ruidoso Downs in Lincoln county.  NMED has 
received executed grant agreements and the project is ready to move forward. Waiting on Exhibits A and B from City.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Ruidoso, Village of

2004-0598-CP

SE

Grindstone Dr. & Resort Dr. Sewer Line Extension

Consultant: Wilson & Company

$25,000 to design and construct a sewer line extension on Grindstone drive and Resort drive in Ruidoso in Lincoln 
county.  As of 12-16-06 there has been no activity. 3/30/07 Plans and Specs approved for advertisement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$25,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Ruidoso, Village of

2004-0600-CP

SE

Sewer Line Extensions

Consultant: Wilson & Company

$250,000 for sewer line extensions in Ruidoso in Lincoln county. 6 10-14-05 CPB reviewed and commented on the 
plans and specifications for Grindstone Canyon Rd. sewer line improvements. As of 12-16-05 there has been no 
activity. 3/30/07 Plans and specs approved for advertisement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$250,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Ruidoso, Village of

2006-1143-GF

SE

Regional Wastewater Facility

Consultant:

to plan, design, construct and equip a regional wastewater facility in Ruidoso in Lincoln county. Grant agreement 
executed on 8/6/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$489,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$489,000.00Grant Amount:

Loan Amount:

Ruidoso/Ruidoso Downs Joint Use Board

2006-0179-STB

SE

Regional Wastewater Facility

Consultant:

#Deleted

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Ruidoso/Ruidoso Downs Treatment Plant Expansion

2005-0084-STB

SE

Treatment Plant Expansion

Consultant: Molzen-Corbin & Assoc.

$350,000 to plan, design, construct and equip the expansion of the treatment plant jointly owned by Ruidoso and 
Ruidoso Downs in Lincoln county.  The grant funds include one percent (1%) for Art in Public Places, pursuant to 
Section 13-4A-4 NMSA 1978.  As of 3-10-04 Molzen Corbin is working on the preliminary engineering report (PER) and 
environmental information document (EID). The Village & City is awaiting the administrative order for phosphorus levels 
from EPA, which will determine the recommended design alternative for the WWTP. 8-6-04 CPB conducted site visit to 
get an update on where Molzen is at with the PER. John Waters-Ruidoso Downs stated that EPA has not yet issued the
administrator order (AO) that was supposed to be received January 2004. Molzen will not look at alternatives  until the 
AO is received. 11-9-04 CPB conducted site visit for project update. City is still awaiting the AO from EPA and has been 
in contact with Taylor Sharp of the EPA enforcement branch, but not yet received anything. 5-18-05 CPB reviewed and 
commented on the draft PER. 6-24-05 Meeting conducted to discuss operation and maintenance costs of the preferred 
alternative that will meet the phosphorus limit and future population projection. NMED met with Ruidoso and consultant 
(MCA) and visited existing WWTP on April 12, 2006 and NMED has reviewed draft PER.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$346,500.00Fund Balance:

Project Amount

PlanningProject Phase:

$346,500.00Grant Amount:

Loan Amount:

Ruidoso/Ruidoso Downs Treatment Plant Expansion

2005-1182-GF

SE

Treatment Plant Expansion

Consultant: Molzen-Corbin & Assoc.

$25,000 to plan, design, construct and equip the expansion of the treatment plant jointly owned by Ruidoso and 
Ruidoso Downs in Lincoln county. 5-18-05 CPB reviewed and commented on the draft PER. 6-24-05 Meeting 
conducted to discuss operation and maintenance costs of the preferred alternative that will meet the phosphorus limit 
and future population projection.  Awaiting return of the grant agreement. Executed grant agreement in file.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Los Alamos County

1438143

CV

$13,000,000.00

Bayo WWTP Renovate/Replace

Consultant: Molzen-Corbin & Assoc.

See also SAP-2002-0093-STB. Project includes renovation/replacement of the Los Alamos County (Bayo Canyon) 
WWTP. AE attended progress meeting on 9/13/06. Construction Approximately 50% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Los Alamos

$1,945,455.65Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$15,000,000.00Loan Amount:
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Los Alamos County

2005-0086-STB

CV

Wastewater Treatment Plant

Consultant: Molzen-Corbin & Assoc.

$100,000 to restore the site for, demolish the old building and plan, design and construct the Bayo wastewater 
treatment plant in Los Alamos county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Los Alamos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Los Alamos County

2006-0180-STB

CV

Wastewater Treatment Plant

Consultant:

to restore the site for, demolish the old building and plan, design and construct the Bayo wastewater treatment plant in 
Los Alamos county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Los Alamos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Los Alamos County

2006-1145-GF

CV

Wastewater Treatment Plant

Consultant:

to restore the site for, demolish the old building and plan, design and construct the Bayo wastewater treatment plant in 
Los Alamos county.  Awaiting the return of the grant agreement. Grant funds used for engineering and site observation 
at treatment plant renovations. Closed 1/8/07

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Los Alamos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Columbus, Village of

2004-0605-CP

JAC

Wastewater Line extensions

Consultant: Parkhill Smith and Cooper

$200,000 for wastewater line extensions in Columbus in Luna county.  Funds reauthorized in 2005 to make wastewater 
system improvements in Columbus.  Engineering services being RFP for design work.  PER was done under BECC 
contract procedures.  Engineering contract approved and design is moving forward.  Project is projected to go to bid the 
end of June 2006.  Plans for the wastewater treatment plant upgrades and system extension approved 6/21/2006.  
Project was bid in November of 2006 and construction began in January of 2007.  Construction is approximately 35% 
complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Columbus, Village of

2005-0127-STB

JAC

Wastewater System Improvements

Consultant: Parkhill, Smith and Cooper

$150,000 to plan, design, construct and equip wastewater system improvements in Columbus in Luna county.  
Engineering contract approved and design is moving forward.  Plans for the wastewater treatment plant upgrades and 
system extension approved 6/21/2006.  Project was bid in November of 2006 and construction began in January of 
2007.  Project is currently 35% complete and is scheduled to be completed in early summer of 2007 and the remainder 
of the project will be paid for with other funding sources.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Columbus, Village of

2005-1118-GF

JAC

Wastewater System Improvements

Consultant: Parkhill Smith and Cooper

$240,000 to plan, design, construct and equip wastewater system improvements in Columbus in Luna county. 
Engineering contract approved and design is moving forward.   Project was projected  bid in July 2006.  Plans for the 
wastewater treatment plant upgrades and system extension approved 6/21/2006.  Project bid in November of 2006 and 
construction began in January of 2007.  Construction is currently 35% complete and is scheduled to be completed by 
early summer of 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$240,000.00Grant Amount:

Loan Amount:
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Columbus, Village of

2006-1146-GF

JAC

Wastewater System Improvements

Consultant: Parkhill Smith and Cooper

to plan, design, construct and equip wastewater system improvements and expansion, including acquiring land, in 
Columbus in Luna county.  Plans for the wastewater treatment plant upgrades and system extension approved 
6/21/2006.  The project bid in November of 2006 and construction began in January of 2007.  Construction is currently 
at 50% complete and scheduled to be completed in summer of 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$200,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Deming, City of

2004-0602-CP

JAC

Peru Hill Mill Remediation

Consultant: None

$180,000 to complete remediation, demolition and construction in accordance with the department of environment-
approved work plan for the Peru Hill mill remediation activities in Deming in Luna county.    Requested copy of approved
work plan from the City.  Have not received it to date.  Work plan under revision and subject to approval by the surface 
water bureau.  12/05 - Deming requested permission to purchase a front end loader with this funding for ongoing 
maintenance of the Peru Mill site and the landfill.  NMED ok's  pending Groundwater bureau indicating this was 
necessary, part of the work plan and that Deming had sufficient funds to complete the work at the site prior to 
purchasing the front end loader.  Letter from GWB send May 2, 2006 requesting documentation of available funds to 
complete the remediation of the Peru Mill Site.  New work plan has finally been submitted and approved.  Final work to 
close out project now underway.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$180,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$180,000.00Grant Amount:

Loan Amount:

Deming, City of

2004-0603-CP

JAC

Landfill Facilities

Consultant:

$172,000 to plan, design and construct city and county landfill facilities in Deming in Luna county.  8/17/04 reviewed 
RFP for engineering contract with Engineers Inc.  Does not meet procurement code - not project specific.  Sent letter to 
Tom Bates with comments on eng. Contract.   Engineering contract approved 9/21/2005.  Part of ongoing project that 
Deming is constructing using their own forces.  No permit has been issued for the new landfill.  Permit application is 
under review by the Solid Waste Bureau.  Engineering contract expired on 3/2006.  Have not heard from Deming 
regarding RFP that was supposed to be issued in November 2005 if they have hired a new engineer.  New RFP and 
consultant approved in 10/06.  The permit was recently approved by the Solid Water Bureau and construction by the 
grantee is to begin soon.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$172,000.00Fund Balance:

Project Amount

DesignProject Phase:

$172,000.00Grant Amount:

Loan Amount:
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Deming, City of

2004-0604-CP

JAC

Regional Landfill Project

Consultant: Engineers Inc.

$500,000 for the Deming and Luna county regional landfill project.  8/17/04 reviewed RFP for engineering contract with 
Engineers Inc.  Does not meet procurement code - not project specific.  Sent letter to Tom Bates with comments on 
eng. Contract.  Engineering contract approved 9/21/2005.  Part of ongoing project that Deming is constructing using 
their own forces.  The Solid Waste Bureau recently approved the Permit and construction is set to begin shortly.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$422,870.89Fund Balance:

Project Amount

DesignProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Deming, City of

2004-1561-STB

JAC

Storm Sewer & Water Reuse

Consultant: Engineers Inc.

$100,000 for a storm sewer and water reuse project in Deming in Luna county.  Executed grant agreement received.  
Project design is now under design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$80,226.15Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Deming, City of

2004-2152-CP

JAC

Peru Hill Mill Remediation

Consultant:

$100,000 to complete remediation, demolition and construction in accordance with the department of environment 
approved work plan for the Peru Hill mill remediation activities in Deming in Luna county.  Requested copy of approved 
work plan from the City.  Have not received it to date.  Work plan under revision and subject to approval by the surface 
water bureau.  12/05 - Deming requested permission to purchase a front end loader with this funding for ongoing 
maintenance of the Peru Mill site and the landfill.  NMED ok's pending Groundwater bureau indicating this was 
necessary, part of the work plan and that Deming had sufficient funds to complete the work at the site prior to 
purchasing the front end loader.  Letter from GWB send May 2, 2006 requesting documentation of available funds to 
complete the remediation of the Peru Mill Site.  NMED met with City officials in August of 2006 and have reached 
agreement on what invoices are payable under the program.  NMED has received over 300 new invoices under a new 
DR and is currently reviewing each of them for grant conformity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Deming, City of

2004-2153-CP

JAC

Landfill Facilities

Consultant: Engineers Inc.

$63,000 to plan, design and construct city and county landfill facilities in Deming in Luna county.  8/17/04 reviewed RFP 
for engineering contract with Engineers Inc.  Does not meet procurement code - not project specific.  Sent letter to Tom 
Bates with comments on eng. Contract.  Engineering contract approved on 9/21/2005.  Part of ongoing project that 
Deming is constructing using their own forces.  The permit was recently approved by the Solid Waste Bureau and 
construction is set to begin soon.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$63,000.00Fund Balance:

Project Amount

DesignProject Phase:

$63,000.00Grant Amount:

Loan Amount:

Deming, City of

2005-0087-STB

JAC

New Landfill & Transfer Station

Consultant:

$250,000 to close the existing landfill and to construct and purchase equipment for a new landfill and transfer station on 
property owned by Deming in Luna county.  Part of ongoing project that Deming is constructing using their own forces.  
No permit has been issued for the new landfill.  Permit application was recently approved  by the Solid Waste Bureau 
and construction on the landfill should begin soon.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$250,000.00Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Deming, City of

2005-1119-GF

JAC

Landfill Closure & New Landfill & Transfer Station

Consultant: Engineers Inc.

$200,000 to close the existing landfill and to construct and purchase equipment for a new landfill and transfer station on 
property owned by Deming in Luna county. Part of ongoing project that Deming is constructing using their own forces.  
The permit was recently approved by NMED Solid Waste Bureau and construction is set to begin soon.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Deming, City of

2005-1120-GF

JAC

Peru Hill Mill Remediation, Demolition, Construction & Reclamation

Consultant:

$75,000 for remediation, demolition, construction and reclamation at the Peru Hill mill in Luna county.  Peru Mill 
remediation is under construction by the City of Deming in house forces.  Work plan is under revision and subject to 
review by the Ground water bureau.  12/05 - Deming requested permission to purchase a front end loader with this 
funding for ongoing maintenance of the Peru Mill site and the landfill.  NMED ok's  pending Groundwater bureau 
indicating this was necessary, part of the work plan and that Deming had sufficient funds to complete the work at the 
site prior to purchasing the front end loader.  Letter from GWB send May 2, 2006 requesting documentation of available 
funds to complete the remediation of the Peru Mill Site.  New plan approved and final closeout work now underway.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$75,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Deming, City of

2006-1147-GF

JAC

Water System Improvements

Consultant: Smith Engineering

to plan, design and improve the water system in Deming in Luna county.  NMED has received executed grant 
agreement and has approved procurement and signed consultant contract.  PER work now underway.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Deming, City of

2006-1148-GF

JAC

Wasewater System Improvements

Consultant: Engineers Inc.

to plan, design, construct and equip wastewater system improvements, including an interceptor line and force main, in 
Deming in Luna county.  Grant agreement has been executed and work now starting in the design phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Deming, City of

2006-1149-GF

JAC

Wastewater Plant Renovate

Consultant: Engineers Inc.

to plan, design, construct and renovate the wastewater plant in Deming in Luna county.  Grant agreement not returned 
to date.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$300,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Bluewater Lake MDWCA

2006-0185-STB

SE

Engineering Study

Consultant:

$50,000 to plan and design an engineering study for the Bluewater Lake mutual domestic water consumers association 
in McKinley county.  7/6/06 Grant Agreement mailed. 6/11/07 Grant Agreement has not been returned

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Gallup, City of

2002-0095-STB

AHE

$183,810.00

Wastewater Treatment Plant Expansion

Consultant: Souder, Miller & Assoc.

Current funding for this project being administered by CPB includes three stag Grants ( FY03- $433,600.00, FY02 
$727,500 and FY04 $289,300) and four SAPs (2002-0095-STB - $183,810.00, 2003-0390-STB- $50,000.00, 2002-0147
STB-$50,000.00, 2004-2148-CP -$100,000). See SAP 2004-2148 for Status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$183,810.00Grant Amount:

Loan Amount:

Gallup, City of

2003-0391-STB

AHE

Maloney Street Waterline Replacement

Consultant: Gallup, City of

$50,000 to replace the water line on Maloney street in Gallup in McKinley county. Project is completed  - City needs to 
request reimbursement of funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Gallup, City of

2004-0608-CP

AHE

Canyon Project

Consultant: Corp of Engineers

$50,000 to plan, design and construct the Canyon project, including redirecting treated wastewater within the Gallup 
service area, in McKinley county. Related to SAP 2005-1206-GF. See SAP 2005-1206-GF for Update.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Gallup, City of

2004-2148-CP

AHE

Wastewater Treatment Plant Expansion

Consultant: Souder, Miller & Assoc.

Current funding for this project being administered by CPB includes three stag Grants ( FY03- $433,600.00, FY02 
$727,500 and FY04 $289,300) and four SAPs (2002-0095-STB - $183,810.00, 2003-0390-STB- $50,000.00, 2002-0147
STB-$50,000.00, 2004-2148-CP -$100,000).7/6/06 Project under construction 5% complete. All state and federal feds 
expended as of 11/6/06. Project expected to be complete in May of 07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Gallup, City of

2005-1206-GF

AHE

Water Reclamation Study Federal Match

Consultant: BLM

$50,000 to match federal funds for a water reclamation study in Gallup. Project has been completed- Gallup needs to 
request reimbursement of remaining funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Gamerco Townsite W&SD

RIP 2003-07

AHE

Installation of Water Tank

Consultant: DePauli Engineering & Surveyin

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: McKinley

Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$150,000.00Loan Amount:
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McKinley County

2006-1151-GF

AHE

Regional Water System

Consultant:

$30,000 to plan, design and construct a regional water system in McKinley county. 7/6/06 Grant Agreement mailed. 
County has selected an engineer and is negotiating a contract

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

McKinley County for Gamerco Townsite W&SD

2002-0096-STB

AHE

$60,000.00

Water Improvements

Consultant: Marc Depauli

$60,000 for construction improvements for the Gamerco Water and Sanitation District. Related to SAP 2006-0181-STB 
($70,000), and SAP 2005-1121-GF ($100,000). 90% complete with construction

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$60,000.00Grant Amount:

Loan Amount:

McKinley County for Gamerco Townsite W&SD

2006-0181-STB

AHE

Water System Improvements

Consultant:

$70,000 for improvements to the Gamerco water and sanitation district water system in McKinley county.  Related to 
SAP 2002-0096-STB ($60,000) and SAP 2005-1121-GF ($100,000). See SAP 2002-0096-STB for Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$40,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$70,000.00Grant Amount:

Loan Amount:

McKinley County for Gamerco Water and Sanitation

2005-1121-GF

AHE

Water System Improvements

Consultant: De-Pauli Engineering

$100,000 for improvements to the Gamerco water and sanitation district water system in McKinley county. Related to 
SAP 2002-0096-STB $60,000 and SAP 2006-0181-STB ($70,000).  See SAP 2002-0096 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Northwest NM Regional SWA

2005-1188-GF

AHE

Maintenance Shop

Consultant:

$6500 for improvements to the maintenance shop of the northwest New Mexico regional solid waste authority in Cibola 
and McKinley counties. Related to SAP 2006-1162-GF ($200,000) and 2006-1150-GF ($100,000). See SAP 2006-1160-
GF for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$750.00Fund Balance:

Project Amount

ConstructionProject Phase:

$6,500.00Grant Amount:

Loan Amount:

Northwest NM Regional SWA

2006-1150-GF

AHE

Maintenance Facility

Consultant:

$100,000 to plan, design and construct a maintenance facility for the northwest New Mexico solid waste authority in 
Thoreau in McKinley county. Related to SAP 2006-1162-GF ($200,000) and SAP  2005-1188-GF ($6,500).  6/11/07 
Project was designed and bid. Bid were excessive. Landfill wants to purchase materials and do work themselves.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Northwest NM Regional SWA

2006-1162-GF

AHE

Regional Solid Waste Authority Landfill

Consultant: Engineering Solutions

$200,000 to plan, design and construct a regional landfill for the northwest New Mexico regional solid waste authority in 
Cibola and McKinley counties. Project still in design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Ramah water and sanitation district

2005-1122-GF

AHE

Wastewater Treatment Standby Generators & a Transfer Switch

Consultant:

$28,000 to purchase and install wastewater treatment standby generators and a transfer switch for the Ramah water 
and sanitation district in McKinley county. Related to SAP 2005-1185-GF $28,000. Generator has been purchased and 
installed Funds cannot be used according to language. Funds need to be reauthorized

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$28,000.00Grant Amount:

Loan Amount:
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Ramah water and sanitation district

2005-1185-GF

AHE

Wastewater Treatment Standby Generators & a Transfer Switch

Consultant:

$28,000 to purchase and install wastewater treatment standby generators and a transfer switch for the Ramah water 
and sanitation district in McKinley county. Related to SAP 2005-1122-GF $28,000 See SAP 2005-1185. Generator has 
been purchased and installed Funds cannot be used according to language. Funds need to be reauthorized

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$28,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$28,000.00Grant Amount:

Loan Amount:

White Cliffs MDWUA, Inc.

2004-0607-CP

AHE

Sewer System Replacement

Consultant: Marc Depauli

To replace failing sewer plant and disposal system in White Cliffs.  Related to  NMFA 1352PG ($ 25,000), SAP 2005-
0090-STB ($100,000), SAP 2006-0184-STB ($450,000) and SAP 2004-1553-STB ($75,000). See SAP 2005-0090-STB 
for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

White Cliffs MDWUA, Inc.

2005-0090-STB

AHE

Wastewater System

Consultant:

$100,000 To Plan Design and Construct Improvements to the Wastewater System in White Cliffs.  W Related to  NMFA 
1352PG ($ 25,000), SAP  2004-0607-CP ($100,000) ,  SAP 2006-0184-STB ($450,000) and SAP 2004-1553-STB 
($75,000).6/11/07  Draft Construction Plans being reviewed by Owner.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

White Cliffs MDWUA, Inc.

2006-0184-STB

AHE

Water/Wastewater System

Consultant:

$450,00- to plan, design and construct a water and wastewater system for the White Cliffs mutual domestic water users 
association in McKinley county. Related to  NMFA 1352PG ($ 25,000), SAP  2004-0607-CP ($100,000) , SAP 2005-
0090-STB ($100,000), and SAP 2004-1553-STB ($75,000). See SAP 2005-0090-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$450,000.00Fund Balance:

Project Amount

DesignProject Phase:

$450,000.00Grant Amount:

Loan Amount:
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White Cliffs Mutual DWUA, Inc.

2004-1553-STB

AHE

Sewer System Replacement

Consultant: Marc Depauli

$100,000 to replace failing sewer plant and disposal system in White Cliffs.  Related to  NMFA 1352PG ($ 25,000), 
SAP  2004-0607-CP ($100,000) , SAP 2005-0090-STB ($100,000), and SAP 2006-0184-STB ($450,000). See SAP 
2005-0090-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$75,000.00Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Williams Acres SD

2004-1554-STB

AHE

Treatment Facility Replacement

Consultant: Marc Depauli

Replacement of the existing treatment facility with a new sewage pump station and force main for improvements of the 
Williams Acres water and sanitation district wastewater system in McKinley county.  Project is related to  SAP 2005-
0089-STB ($100,000), Sap 2006-0182-STB $225,000 and SAP 2005-0128-STB ($50,000). 7/6/06  District still needs 
addition funds before project can begin.6/11/07 District needs additional funds to begin project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Williams Acres SD

2005-0089-STB

AHE

Wastewater Treatment System

Consultant:

$100,000 to plan, design and construct the Williams Acres water and sanitation district wastewater treatment system 
project in McKinley county. Related to SAP 2005-0128- STB ($50,000) and SAP 2004-1454-STB ($50,000) SEE SAP 
04-1554 for Updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Williams Acres SD

2005-0128-STB

AHE

Treatment System Project

Consultant:

$50,000 to plan, design and construct the Williams Acres water and sanitation district treatment system project in 
McKinley county.   Project is related to  SAP 2004-1554-STB ($50,000), SAP 2005-0089-STB ($100,000), and  Sap 
2006-0182-STB $225,000. See SAP 2004-114-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Williams Acres SD

2006-0182-STB

AHE

Water Treatment System

Consultant:

$225,000 to plan, design and construct the Williams Acres water and sanitation district water treatment system project 
in McKinley county.  Project is related to  SAP 2004-1554-STB ($50,000), SAP 2005-0089-STB ($100,000), and SAP 
2005-0128-STB ($50,000).  See SAP 2004-1558-STB for Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$225,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$225,000.00Grant Amount:

Loan Amount:

Ya-Tah-Hey W&SD

2006-0183-STB

AHE

Water System Improvements

Consultant:

$100,000 to plan, design and construct water system improvements for the Ya-Tah-Hey water and sanitation district in 
McKinley county. 7/6/06 Grant Agreement mailed. 6/11/07 Grant Agreement has not been returned

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Zuni, Pueblo of

2002-0148-STB

AHE

$15,000.00

Wastewater Treatment Study

Consultant: ASCG Inc.

$15,000 for wastewater treatment plant study. 12-16-05  Engineer has completed draft preliminary engineering report 
and submitted it to Zuni for review. No change in Status. 6/11/07 Funds were reauthorized for an extension of time in 
2007 session..

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$15,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$15,000.00Grant Amount:

Loan Amount:
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Agua Pura MDWC&MSWA

2004-0609-CP

TLA

Chacon Water System Improvements

Consultant:

$25,000 for Agua Pura mutual domestic water consumers association water system improvements in Chacon in Mora 
County.  RFP is being prepared for engineer to prepare palns and specifications for new tank and water line 
replacement and extension as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Agua Pura MDWC&MSWA

2004-0623-CP

TLA

$250,000.00

Chacon Water System

Consultant: EI

$250,000 for a water system in Chacon in Mora County.  See project SAP 2004-0609-CP also. RFP is being prepared 
for engineer to prepare palns and specifications for new tank and water line replacement and extension as of June 
2006. Engineers Inc. working on plans and specs, Fall 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$75,182.17Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Agua Pura MDWC&MSWA

2005-0130-STB

TLA

$50,000.00

Water Treatment System

Consultant:

$50,000 to plan, design and construct a water treatment system, including a supply well and touch read water meters, 
for the Agua Pura mutual domestic water consumers association in Chacon in Mora County. See SAP 2005-1186-GF. 
RFP is being prepared for engineer to prepare palns and specifications for new tank and water line replacement and 
extension as of June 2006. Reauthorized in 2006 Session.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Agua Pura MDWC&MSWA

2005-1123-GF

TLA

Water Line Extension

Consultant: EI

$20,000 to plan, design and construct water systems improvements for  the Agua Pura Mutual Domestic Water 
Consumers Association in Chacon in Mora County. RFP is being prepared for engineer to prepare plans and 
specifications for new tank and water line replacement and extension as of June 2006. Engineers Inc. working on 
design plans and specifications October 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$20,000.00Fund Balance:

Project Amount

DesignProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Agua Pura MDWC&MSWA

2005-1186-GF

TLA

Water Treatment System

Consultant: Engineers Inc.

$30,000 to plan, design and construct a water treatment system, including a supply well and touch read water meters, 
for the Agua Pura mutual domestic water consumers association in Chacon in Mora County. See SAP 05-0130-STB. 
RFP is being prepared for engineer to prepare palns and specifications for new tank and water line replacement and 
extension as of June 2006. Reauthorized in 2006 Session.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Agua Pura MDWC&MSWA

2006-0186-STB

TLA

Water System Construction

Consultant:

to plan, design and construct improvements to the Agua Pura mutual domestic water consumers association, including 
purchasing and installing a water tank, upgrading water lines, constructing a building and acquiring property, in Mora 
County. RFP is being prepared for engineer to prepare plans and specifications for new tank and water line 
replacement and extension as of June 2006. Approved GA February 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$125,000.00Fund Balance:

Project Amount

DesignProject Phase:

$125,000.00Grant Amount:

Loan Amount:
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Agua Pura MDWC&MSWA

2006-1153-GF

TLA

Water System Construction

Consultant:

to plan, design and construct improvements to the Agua Pura mutual domestic water consumers association, including 
purchasing and installing a water tank, upgrading water lines, constructing a building and acquiring property, in Mora 
County. RFP is being prepared for engineer to prepare palns and specifications for new tank and water line 
replacement and extension as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$40,000.00Fund Balance:

Project Amount

DesignProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Buena Vista MDWC&SWA

2004-2127-CP

TLA

Water Line Improvements

Consultant: SMA

$25,000 for water line improvements for Buena Vista Mutual Domestic Water Consumers Association in Mora County. 
GA executed 05/27/05. Preparing plans and specifications for line extensions, Fall 2006. Contract documents sent to 
Garcia UG for execution in April 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$25,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Buena Vista MDWC&SWA

2005-1124-GF

TLA

Water System Improvements

Consultant: SMA

$20,000 to plan, design and construct water system improvements in Buena Vista in Mora County. Grant Agreement 
executed 10/11/05. Contract documents sent to Garcia UG for execution in April 2007. Preconstruction Conference on 
6/11/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$12,012.47Fund Balance:

Project Amount

ConstructionProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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Buena Vista MDWCA

2006-1154-GF

TLA

Water System Improvements

Consultant: SMA

to plan, design and construct water system improvements for the Buena Vista mutual domestic water consumers and 
sewage works association in Buena Vista in Mora County. Contract documents sent to Garcia UG for execution in April 
2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$85,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$85,000.00Grant Amount:

Loan Amount:

Cleveland MDWC&SWA

2004-0610-CP

TLA

Water Improvements

Consultant: Souder, Miller & Assoc.

$30,000 to design and construct improvements for the Cleveland mutual domestic water consumers association in 
Mora county.  Met with community 8/12/04 to discuss project and grant agreement.  Construction underway Fall 2005. 
See 2005-1126-GF and NMFA 1070-WW. 4//6/06 - Construction completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Cleveland MDWC&SWA

2005-1126-GF

TLA

Water System & Infrastructure

Consultant:

$10,000 to plan, design and construct water system and infrastructure improvements for the Cleveland mutual domestic 
water association in Mora County. Project completed in April 2006 by Souder, Miller & Assoc.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$5,381.25Fund Balance:

Project Amount

CloseoutProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Cleveland MDWC&SWA

2006-1156-GF

TLA

Water/Wastewater System

Consultant:

to design and construct a water and wastewater system for the Cleveland mutual domestic water consumers and 
sewage works association in Mora County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Del Rio MDWC&SWA

2004-2125-CP

TLA

Water Line Repairs & Replacement

Consultant: Souder, Miller & Assoc.

$25,000 for water line repairs and replacement for Del Rio mutual domestic water consumers association in Mora 
county.  SMA doing bid documents for tie-in to Mora Association system, June 2006. Received contract docs for 
construction in November 2006. April 2007 construction completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Guadalupita MDWCA

05-1127-GF

TLA

new water lines and extend existing lines

Consultant:

new water lines and extend existing lines;

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Ledoux MDWC&SWA

2004-2126-CP

TLA

Water Line Improvements

Consultant:

$50,000 for water line improvements for Ledoux mutual domestic water association in Mora County.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Mora County

2003-1756-CP

TLA

$100,000.00

Mora and Rainsville Landfills - New Wells and Monitoring

Consultant: SMA

See 03-1757-CP (closure) also. For Rainsville and Mora  Landfill new wells and monitoring. Souder Miller agreement 
approved November 2006. New monitoring wells and plan approved as of spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$50,782.09Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Mora County

2003-1757-CP

TLA

$70,000.00

Mora and Rainsville Landfill Closure

Consultant: SMA

$70,000 for landfill closure in Mora and Rainsville.  The County has selected and engineer.  NMED awaiting plan and 
invoices for review. 4/4/06 - Meeting to be scheduled w/Commission and Staff for April/May 2006. See 2003-1756-CP 
(New Wells and Monitoring) also. Mora and Rainsville LF's covered and planted as of Spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$2,918.17Fund Balance:

Project Amount

ConstructionProject Phase:

$70,000.00Grant Amount:

Loan Amount:

Mora MDWC&MSA

2005-0092-STB

TLA

Drinking Water System Improvements

Consultant: SMA

$50,000 to plan, design, engineer and construct improvements to the drinking water system, including the storage tank, 
well and distribution lines, for the Mora mutual domestic water and sewer association in Mora County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Mora MDWC&MSA

2006-1155-GF

TLA

Water System Improvements

Consultant: SMA

to plan, design and construct improvements to the water system, including the storage tank, well and distribution lines, 
for the Mora mutual domestic water and sewer association in Mora county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$90,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$90,000.00Grant Amount:

Loan Amount:

Ojo Feliz MDWCA

2005-1125-GF

TLA

Water System Improvements

Consultant:

$20,000 to plan, design and construct improvements to the water system in Ojo Feliz in Mora County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$20,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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Wagon Mound, Village of

2005-0091-STB

TLA

Water System Improvements

Consultant:

$200,000 to plan, design and construct improvements to the water system in Wagon Mound in Mora County.  The grant 
funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 1978. See SAP-04-0611-
CP. Project completed in January 2006. Funds remaining for next phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$135,688.58Fund Balance:

Project Amount

DesignProject Phase:

$198,000.00Grant Amount:

Loan Amount:

Wagon Mound, Village of

2006-1157-GF

TLA

Water System/Tank Improvements

Consultant:

for water system improvements, including the purchase, construction and installation of a water tank, in Wagon Mound 
in Mora County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Watrous MDWCA

2005-0129-STB

TLA

Water System Improvements

Consultant: EI

$60,000 to plan, design and construct water system improvements in Watrous in Mora County. PER conditionally 
approved January 2007 and Phase I plans and specs approved for bid. Bid on hold for additional funds, February 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$19,531.42Fund Balance:

Project Amount

DesignProject Phase:

$60,000.00Grant Amount:

Loan Amount:

Watrous MDWCA

2006-1152-GF

TLA

Water System Improvements

Consultant: EI

to plan, design and construct a potable water system for the Watrous mutual domestic water consumers association in 
Mora County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Alamogordo, City of

2004-0197-STB

JA

Reclaimed Water System

Consultant: Molzen-Corbin & Assoc.

$107,000 to design, purchase and install a reclaimed water system in Alamogordo in Otero county. 11-14-05 CPB 
reviewed the plans and specifications for construction of a reclaimed surface water reservoir. Comments must be 
addressed, prior to advertising. 11-29-05 CPB approved plans and specifications for bid advertisement.  As of 11-3-06 
construction is approximately 90% complete on the 1-million gallon tank. The dirt reservoir with piping and controls have
been completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$107,000.00Grant Amount:

Loan Amount:

Alamogordo, City of

2006-1164-GF

JA

Reclaimed Water Distribution System

Consultant:

to plan, design and construct a reclaimed water distribution and storage system in Alamogordo in Otero county. 8-26-06
grant agreement executed by NMED secretary. No other activity as of 3/13/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Alamogordo, City of

2006-1168-GF

JA

Desalinization Plant

Consultant:

for Alamogordo to plan, design and construct a water desalinization plant in Otero county. Grant agreement executed 
12/18/06. No other activity as of 3-30-07. No change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Alamogordo, City of

2006-1173-GF

JA

Salt Basin Pipeline

Consultant:

to plan, design, construct and improve the salt basin pipeline in Alamogordo in Otero county. No other activity as of 11-
3-06. 4/9/07 No change in project status. 5/7/07 Transferred to the OSE.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Cloudcroft, Village of

2004-0200-STB

RPR

$3,400,000.00

Wastewater Treatment Plant

Consultant: Livingston & Associates

$100,000 to plan, design and construct a wastewater treatment plant in Cloudcroft in Otero county. As of 6-21-05 this 
grant to be used in combination with Governor's innovative funding to construct improvements to the wastewater plant 
to produce potable drinking water.  This money will be used for engineering, inspection, and construction.  DR #1 
approved for engineering services 1/5/2007.  Construction began in May 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$90,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2004-1544-STB

RPR

$3,400,000.00

Wastewater Treatment Plant Final Phase

Consultant: Livingston & Associates

$200,000 for the final phase of the replacement and upgrade of the wastewater treatment plant in Cloudcroft in Otero 
county. As of 6-21-05 this grant to be used in combination with Governor's innovative funding to construct 
improvements to the wastewater plant to produce potable drinking water.  This money will be used for engineering, 
equipment, and construction.  DR #1 was approved for engineering expenses on 1/5/2007.  Construction began in May 
2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$185,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2004-2134-CP

RPR

$3,400,000.00

Wastewater Treatment Plant Final Phase

Consultant: Livingston & Associates

$200,000 for the final phase of the replacement and upgrade of the wastewater treatment plant in Cloudcroft in Otero 
county. As of 6-21-05 this grant to be used in combination with Governor's innovative funding to construct 
improvements to the wastewater plant to produce potable drinking water.  This money will be used for engineering, 
inspection, and construction.  DR #1 approved 1/5/2007 for engineering expenses.  Construction began in May 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$175,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Cloudcroft, Village of

2005-0131-STB

RPR

$3,400,000.00

Water Storage Facilities & Wastewater Reclamation System

Consultant: Livingston & Associates

$100,000 to plan, design and construct water storage facilities and a wastewater reclamation system, including drilling 
water wells, in Cloudcroft in Otero county. As of 6-21-05 this grant to be used in combination with Governor's innovative 
funding to construct improvements to the wastewater plant to produce potable drinking water.  This money will be used 
for engineering services.  DR #1 approved for engineering expenses 1/5/2007.  DR #2 approved for engineering 
services on 3/30/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$4,056.38Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2005-0132-STB

RPR

$3,400,000.00

Water & Wastewater System

Consultant: Livingston & Associates

$100,000 to plan, design and construct improvements to the water and wastewater system in Cloudcroft in Otero 
county. As of 6-21-05 this grant to be used in combination with Governor's innovative funding to construct 
improvements to the wastewater plant to produce potable drinking water. Plans have been approved for purchase of 
wastewater equipment.  This money will be used for construction of the pipeline between the wastewater and water 
treatment plants.  DR #1 approved for construction 8/9/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2005-1131-GF

RPR

$3,400,000.00

Water Storage Facilities & a Wastewater Reclamation System

Consultant: Livingston & Associates

$100,000 to plan, design and construct water storage facilities and a wastewater reclamation system, including drilling 
water wells, in Cloudcroft in Otero county. As of 6-21-05 this grant to be used in combination with Governor's innovative 
funding to construct improvements to the wastewater plant to produce potable drinking water and to construct water 
storage tanks.   This money will primarily be used for construction which began in May 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Cloudcroft, Village of

2005-1132-GF

RPR

$3,400,000.00

Water & Wastewater System

Consultant: Livingston & Associates

$100,000 to plan, design and construct improvements to the water and wastewater system in Cloudcroft in Otero 
county. As of 6-21-05 this grant to be used in combination with Governor's innovative funding to construct 
improvements to the wastewater plant to produce potable drinking water.  This money will be used for construction of a 
pipeline between the wastewater and water treatment plants.  DR# 1 approved for construction 8/9/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2006-1166-GF

RPR

$3,400,000.00

Water Storage and Wastewater Reclamation

Consultant: Livingston & Associates

to plan, design and construct water storage facilities and a wastewater reclamation system, including drilling water 
wells, in Cloudcroft in Otero county.  This money will be used primarily for construction of the pipeline between the 
wastewater and water treatment plants.  Approve DR#1 for construction 8/9/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2006-1167-GF

RPR

$3,400,000.00

Water and Wastewater System Improvements

Consultant: Eddie Livingston

to plan, design, construct and equip improvements to the water and wastewater system in Cloudcroft in Oreo county.  
This money will be used for construction of storage tanks as part of the larger wastewater reuse project.  Plans and 
specifications have been reviewed and approved.  The project has been bid twice, but the bids exceeded the project 
budget.  The Village is attempting to negotiate a price and proceed with construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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La Luz MDWCA

2006-0188-STB

JA

Water System Improvements

Consultant: Gannett Fleming West

to renovate, expand and improve the drinking water and wastewater systems for La Luz mutual domestic water 
consumers association in La Luz in Otero county. 10/13/06 grant agreement executed.12/21/06 CPB approved plans 
and specs. 1/29/07 Dbishop reviewed bid tabulation and concurred with award to General Hydronics, Inc. 3/5/07 
Received executed contract documents with NTP of 3/26/07. 7/2/07 Project under construction approx. 40% complete

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$349,646.15Fund Balance:

Project Amount

ConstructionProject Phase:

$400,000.00Grant Amount:

Loan Amount:

La Luz MDWCA

2006-1170-GF

JA

Water System Improvements

Consultant: Gannett Fleming West

to renovate, expand and improve the drinking water and wastewater systems for La Luz mutual domestic water 
consumers association in La Luz in Otero county. 8/2/06 grant agreement executed. 12/21/06 CPB approved plans and 
specs. 1/29/07 Dbishop reviewed bid tabulation and concurred with award to General Hydronics, Inc. 4/9/07 water 
improvement project under construction. 6/8/07 Project under construction approx. 40% complete. 7/2/07 Project 
approx. 60% complete

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$11,751.73Fund Balance:

Project Amount

ConstructionProject Phase:

$178,000.00Grant Amount:

Loan Amount:

Otero County Commission

2005-0093-STB

JA

Solid Waste Transfer Station

Consultant:

$430,000 to purchase land for, plan, design, construct and equip a solid waste transfer station to serve the 
unincorporated community of Chaparral in Otero county. 11-14-05 grant agreement was executed by NMED secretary. 
Waiting on commission to determine how to appropriate grant. 3/27/07 agreement between Otero County and Lincoln 
County Solid Waste Authority delivered. 4/9/07 waiting for County to provide bid tabulation and request approval to 
award. 4/24/07 DB approves award to Carl Kelley Construction for $135,656.00 + NMGRT, waiting on return of 
executed contract & notice to proceed. 5/23/07 Received executed contract docs and notice to proceed. 7/2/07 
construction ongoing.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$261,187.94Fund Balance:

Project Amount

ConstructionProject Phase:

$430,000.00Grant Amount:

Loan Amount:
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Pineywoods Estates WA

2006-0189-STB

JA

Water Distribution System

Consultant: Enineers Inc.

to design and construct a water distribution system for the Pineywoods estates water association in Otero county. 
Engineering agreement and amendment #1 with Engineers Inc. approved. Updated PER has been provided. 4/9/07 
plans and specs provided for CPB review. 4/17/07 plans and specs not approved. 6/8/07 no change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$24,006.15Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Timberon W&SD

2004-0199-STB

JA

Main Water Storage Tank Improvements

Consultant: SMA

$100,000 to plan, design and construct the main water storage tank in the Timberon water and sanitation district in 
Otero county.  BONDS NOT SOLD IN JUNE 2005. 6-16-05 CPB commented on the plans and specifications for the re-
bid of water wells drilling, the day the bids were opened. One bid was received, but there were issues with the plans and
specifications, in which CPB noted that the contractor would have to agree to the terms outlined. 10-4-05 CPB accepted
the plans and specifications as complete. It is of CPB understanding that KD Huey Company was awarded the contract 
in the amount of $213,900.44 since only one bid was received and accepted the changes to the contract documents. As
of 12-16-05 construction has not began and there has been no other activity. No file for this project at this time because 
bonds have not been sold. Notice to proceed issued on 10-3-05 with construction start of 12-31-05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Timberon W&SD

2004-1546-STB

JA

Well Rehabilitation & Drilling

Consultant: Engineers Inc.

$75,000 for well rehabilitation and drilling for the Timberon water and sanitation district in Otero county. 6-16-04 CPB 
reviewed and commented on the plans and specifications for well rehabilitation. Comments need to be addressed, prior 
to advertising the project for bids. 9-8-04 previous comments were adequately addressed. CPB reviewed and approved 
plans and specifications for bid advertisement, pending Drinking Water Bureau approval regarding the gravel packed 
material being excluded as a deductive alternative. 9-13-04 CPB spoke with Chuck Thomas of the Drinking Water 
Bureau and both bureaus agreed upon not requiring the gravel packed material because of the rocky area of the 
proposed well site. Verbally approved plans and specifications for bid, per phone conversation with the engineer.  As of 
12-10-04, bids came in over the funding amount available and project will be re-bid. 6-16-05 CPB commented on the 
plans and specifications for the re-bid of water wells drilling, the day the bids were opened. One bid was received, but 
there were issues with the plans and specifications, in which CPB noted that the contractor would have to agree to the 
terms outlined. 10-4-05 CPB accepted the plans and specifications as complete. It is of CPB understanding that KD 
Huey Company was awarded the contract in the amount of $213,900.44 since only one bid was received and accepted 
the changes to the contract documents. As of 12-16-05 construction has not began and there has been no other 
activity. Notice to proceed issued 10-3-05 with construction start 12-31-05.  As of 8/22/06 construction is 90% 
complete.  Awaiting final close out documents and disbursement requests. 12/29/06 still waiting for final close out 
documents.  5/16/07 No change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$16,923.42Fund Balance:

Project Amount

CloseoutProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Timberon W&SD

2004-2137-CP

JA

Improve Water System & Replace Water Tanks

Consultant: SMA

$100,000 to improve the water system and replace water tanks for the Timberon water and sanitation district in Otero 
county. 6-16-04 CPB reviewed and commented on the plans and specifications for well rehabilitation. Comments need 
to be addressed, prior to advertising the project for bids. 9-8-04 previous comments were adequately addressed. CPB 
reviewed and approved plans and specifications for bid advertisement, pending Drinking Water Bureau approval 
regarding the gravel packed material being excluded as a deductive alternative. 9-13-04 CPB spoke with Chuck 
Thomas of the Drinking Water Bureau and both bureaus agreed upon not requiring the gravel packed material because 
of the rocky area of the proposed well site. Verbally approved plans and specifications for bid, per phone conversation 
with the engineer. As of 12-10-04, bids came in over the funding amount available and project will be re-bid. 6-16-05 
CPB commented on the plans and specifications for the re-bid of water wells drilling, the day the bids were opened. 
One bid was received, but there were issues with the plans and specifications, in which CPB noted that the contractor 
would have to agree to the terms outlined. 10-4-05 CPB accepted the plans and specifications as complete. It is of CPB 
understanding that KD Huey Company was awarded the contract in the amount of $213,900.44 since only one bid was 
received and accepted the changes to the contract documents. As of 12-16-05 construction has not began and there 
has been no other activity. Notice to proceed issued on 10-3-05 with construction start of 12-31-05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$88,015.60Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Timberon W&SD

2006-1022-GF

JA

Water Storage Tank

Consultant: Souder, Miller & Assoc.

$50,000 for construction of tank. 11/7/06 Grant in files.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Timberon W&SD

2006-1172-GF

JA

Water Line Expand

Consultant: SMA

to expand, improve and replace water lines in the Timberon water and sanitation district in Otero county. Grant 
agreement executed 10/24/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Tularosa, Village of

2004-2117-CP

JA

Potable Water Storage Tank

Consultant: Gannett Fleming West Inc.

$200,000 to purchase and install a potable water storage tank in Tularosa in Otero county. 8-23-04 CPB received the 
request for proposals (RFP) and qualifications ranking sheet, in which Gannet Fleming (GF) was awarded the 
engineering contract.  9-20-04 CPB reviewed and commented on the engineering contract agreement between the 
Village and GF. Comments must be addressed, prior to execution of the contract. 9-30-04 CPB received comments 
addressing previous letter and approved the engineering contract for execution. 4-11-05 CPB received a letter from the 
Village requesting a 15 month time extension, which puts the project completion date to December, 2006. 4-20-05 
Gannett determined that the most cost effective solution is to relocate the tank to an alternative site. The alternative site 
location will be based upon the results of a geotechnical investigation performed by Testing Laboratories Inc. This 
alternative will also require a new cultural resource survey and revised environmental assessment. As of 5-12-05 
design is approximately 80% complete. 10-26-05 Engineer stated that they are going to the Governor to request a time 
extension on the tax relief grant that is being used in combination with this state grant. 12/7/06 Grant to be reauthorized 
at next session for other water work. 3/26/07 waiting on reauthorization from session. 4/11/07 Notice to Proceed with 
construction given to SAMCON, Inc. by Village. 5/23/07 project under construction by SAMCON, Inc.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$165,685.59Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Tularosa, Village of

2006-1165-GF

JA

Water/WW Lines Improvements

Consultant:

to make improvements to the water and wastewater lines in Tularosa in Otero county. 1/5/07 No agreement in files. 
5/3/07 no agreement in files. 4/11/07 Notice to Proceed with construction given to SAMCON, Inc. by Village. 5/23/07 
project under construction by SAMCON, Inc.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Tularosa, Village of

2006-1171-GF

JA

Wastewater Reservoirs Construct

Consultant:

to plan, design and construct wastewater reservoirs in Tularosa in Otero county. 1/5/07 no agreement in files. 5/3/07 no 
agreement in files. 5/3/07 waiting on reauthorization from session. 5/31/07 Exhibit A states modifications and additions 
to new wastewater treatment plant. 7/2/07 grant needs to be revised to match reauthorization language.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Twin Forks MDWCA

2006-0187-STB

JA

Drinking Water System Improvements

Consultant:

to plan, design, construct and improve the drinking water system for the Twin Forks mutual domestic water consumers 
association in Otero county. Grant agreement executed 10/13/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$142,795.02Fund Balance:

Project Amount

Ad/BidProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Twin Forks MDWCA

2006-1169-GF

JA

Drinking Water System Improvements

Consultant:

to plan, design, construct and improve the drinking water system for the Twin Forks mutual domestic water consumers 
association in Otero County. Grant agreement executed 10/13/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$103,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$103,000.00Grant Amount:

Loan Amount:

Page 107 of 206



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Weed WUA

2004-1545-STB

JA

Water System Improvements

Consultant: Bohannon-Huston

$75,000 for water system improvements, including drilling a well and purchasing and installing a storage tank, for the 
Weed water users association in Otero county. 8-6-04 CPB met with grant administrator to discuss options of the 
proposed tank and well site. Weed does not wish to hire an engineer for the design of the tank and drilling of a new well 
and use all funding toward construction. Weed is working with the State Engineers Office (SEO) for the transfer of 
water rights from an existing well to the proposed well. 9-28-04 CPB noted that the Drinking Water Bureau (DWB) 
requires a professional engineer's stamp on any type of water system improvements and it is in the best interest for 
Weed to hire an engineering firm to look at the immediate and future needs of the water system. 11-4-04 CPB provided 
list of engineering firms and sample request for proposals (RFP) for engineering services. 8-19-05 CPB received copy 
of Weed's executed engineering proposal with BHI for construction of a new well. 8-23-05 CPB reviewed and 
commented on plans and specifications for drilling a water well. Comments must be addressed, prior to advertising. 9-
22-05 CPB approved plans and specs for bid advertisement. As of 12-15-05 engineer stated that bids came in over the 
available funding and recommends the bid be rejected and Weed must go to the state legislature this year and request 
more money to complete the drilling of the well. 8-29-06 CPB approved the well revisions for rebid. 10-19-06 bid came 
in high a second time and was rejected. Weed will use grant funds to make other water system improvements: fencing 
around the well required by NMED DWB, install a metal door at the pump house and a concrete pad around the well 
head. 7/2/07 no change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$60,074.53Fund Balance:

Project Amount

PlanningProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Weed WUA

2004-2135-CP

JA

Water System Improvements

Consultant: Bohannon-Huston

$48,000 for water system improvements, including drilling a well and purchasing and installing a storage tank, for the 
Weed water users association in Otero county. 8-6-04 CPB met with grant administrator to discuss options of the 
proposed tank and well site. Weed does not wish to hire an engineer for the design of the tank and drilling of a new well 
and use all funding toward construction. Weed is working with the State Engineers Office (SEO) for the transfer of 
water rights from an existing well to the proposed well.  9-28-04 CPB noted that the Drinking Water Bureau (DWB) 
requires a professional engineer's stamp on any type of water system improvements and it is in the best interest for 
Weed to hire an engineering firm to look at the immediate and future needs of the water system. 11-4-04 CPB provided 
list of engineering firms and sample request for proposals (RFP) for engineering services. 8-19-05 CPB received copy 
of Weed's executed engineering proposal with BHI for construction of a new well. 8-23-05 CPB reviewed and 
commented on plans and specifications for drilling a water well. Comments must be addressed, prior to advertising. 9-
22-05 CPB approved plans and specs for bid advertisement. As of 12-15-05 engineer stated that bids came in over the 
available funding and recommends the bid be rejected and Weed must go to the state legislature this year and request 
more money to complete the drilling of the well.  8-29-06 CPB approved the well revisions for rebid. 10-19-06 bid came 
in high a second time and was rejected. Weed will use grant funds to make other water system improvements: fencing 
around the well required by NMED DWB, install a metal door at the pump house and a concrete pad around the well 
head. 7/2/07 no change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$48,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$48,000.00Grant Amount:

Loan Amount:
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Logan, Village of

2006-0191-STB

DB

Sewer System

Consultant: HDR

to plan, design and construct a sewer system, including purchase and installation of equipment, in Logan in Quay 
county. Requested supplemental PER for STEP/STEG alternative November 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$68,933.38Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Logan, Village of

2006-1175-GF

DB

Sewer System

Consultant: HDR

to plan, design and construct a sewer system, including purchase and installation of equipment, in Logan in Quay 
county. Requested supplemental PER for STEP/STEG alternative November 2006. engineering underway. Close-out of 
grant March 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Logan, Village of

2006-1177-GF

DB

Water/WWater System Improvements

Consultant: HDR

to plan, design and construct improvements to the water and wastewater system in Logan in Quay county. Requested 
supplemental PER for STEP/STEG alternative November 2006. Engineering underway 3/2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

San Jon, Village of

2005-1134-GF

DB

Water & Wastewater System & Expansion

Consultant: DEC

$75,000 to plan, design and construct water and wastewater system improvements and expansion in San Jon in Quay 
County. Wastewater Engineering Report 100% completed. Preliminary Design at 100%. Final design 100%. Grant 
closed, project continues. See 06-1176-GF and 06-0193-STB. Into bidding November 2006. 3/12/2007- WWTP 21% 
complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$75,000.00Grant Amount:

Loan Amount:
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San Jon, Village of

2006-0193-STB

DB

Water/Wastewater System Improvements

Consultant: DEC

to plan, design and construct water and wastewater system improvements, including purchase and installation of 
equipment in San Jon in Quay County. WWTP improvements awarded bid, February 2007. March 2007 at 19% 
complete wastewater construction. June 2007 55% complete construction. CO#2 to excavate rock and increase time on
June 7, 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$24,767.04Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

San Jon, Village of

2006-1176-GF

DB

Water/Wastewater System Improvements

Consultant: DEC

to plan, design and construct water and wastewater system improvements, including purchase and installation of 
equipment, in San Jon in Quay County. 3/12/2007- WWTP 21% complete. 4/30/07 WWTP is 55% completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2002-0099-STB

TLA

$25,000.00

Sewage Plant Renovation

Consultant: HDR

Project is upgrades to the WWTP. RFP reviewed and approved. Engineer selected, engineering contract for PER 
reviewed and approved. Plans and specs reviewed and approved and project now 80% complete in construction. PER 
close-out in progress as of 8/17/06. SMA portion closed August 2006. HDR fees for WWTP design closes grant in 
November 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2002-0151-STB

DB

$50,000.00

Water/Sewer Infrastructure Improvements

Consultant: ASCG Inc.

Project is water/sewer infrastructure improvements.  RFP & ranking approved for engineering services.  Engineering 
contract approved.  Water & wastewater PER's approved.  Project is complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Tucumcari, City of

2003-0370-STB

DB

$64,000.00

Improvements to Wastewater Treatment Facility

Consultant: Souder, Miller & Assoc.

$64,000 for improvements to the wastewater treatment facility in Tucumcari .  Emergency funding from NMFA has also 
been secured for this project.  Design and construction has been completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$64,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2004-0201-STB

DB

Wastewater Treatment Facility

Consultant: Souder, Miller & Assoc./HDR

$70,000 to plan, design, repair, renovate and construct a wastewater treatment facility in Tucumcari in Quay county.  
Grant to be used on emergency head-works project.  Souder Miller work completed in Summer 2006. HDR work begun 
in Fall 2006. Grant closes with HDR engineering fee payment November 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$70,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2004-1539-STB

DB

Water & Sewer Improvements

Consultant: ASCG Inc.

$50,000 for water and sewer improvements, including designing and constructing underground infrastructure, in 
Tucumcari in Quay County.  The City has bought radio read meters with half of the funds to date. BPS rebid and still too
high. Center St Booster Station in start-up. November 2006. See 04-2132-CP and 05-1133-GF and NMFA 1732-WW 
for Center Street Booster Station also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Tucumcari, City of

2004-2132-CP

DB

Water & Sewer Improvements

Consultant: Souder, Miller & Assoc.

$100,000 for water and sewer improvements, including designing and constructing underground infrastructure, in 
Tucumcari in Quay County.  Water & wastewater PER's approved.  Design of project underway. Re-bid too high; going 
to take package BPS and Chlorination Building. November 2006 in start-up. See NMFA  1732-WW and 05-1133-GF 
and 04-1539-STB also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2005-0133-STB

DB

Water & Wastewater System Improvements

Consultant: HDR

$100,000 to plan, design and construct water and wastewater system improvements in Tucumcari in Quay County. GA 
approved 8/9/05. HDR working on WWTP design contract, Fall 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2005-1133-GF

DB

Water & Wastewater System

Consultant: SMA

$200,000 to plan, design and construct water and wastewater system improvements in Tucumcari in Quay County. GA 
approved. See 04-2132-CP and NMFA 1732-WW and 04-1539-STB for Center Street Booster Station also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2006-0190-STB

DB

Water and Wastewater System lmprovements

Consultant: HDR

to plan, design and construct water and wastewater system improvements in Tucumcari in Quay County. 43% complete 
with WWTP improvement design in January 2007. 5/10/07 - biosolids design 95% complete. Remainder of Phase II 
biosolids improvements are funded by Rural Utilities (USDA).

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Tucumcari, City of

2006-0192-STB

DB

Landfill Improvements

Consultant: Engineers Inc.

to plan, design, construct and equip improvements to the landfill in Tucumcari in Quay County.  Excavation for landfill 
complete as of 3/30/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$73,752.93Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2006-1174-GF

DB

Water and Wastewater System Improvements

Consultant: none

to plan, design and construct water and wastewater system improvements in Tucumcari in Quay County. Completed 
water line replacement and closed out this grant  in January 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2006-1178-GF

DB

New Landfill

Consultant: Engineers Inc.

to acquire land for and plan, design and construct a new landfill in Tucumcari in Quay County. 11/1/06 - Received 
schedule for new landfill construction 12/2006 through 7/2007 and financial assurance docs. Excavation for landfill 
complete as of 3/30/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$200,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Tucumcari, City of

1997-05

DB

$500,000.00

Solid Waste - Construction of Regional Landfill

Consultant: Engineers Inc.

Project is construction of a regional landfill and equipment purchase.  New compactor purchased.  A new landfill site 
has been purchased.  Site investigation complete.  Work on road into landfill and water supply to landfill complete.  A 
final well to determine the depth to groundwater has been required by the SWB.  Part of the proposed site appears to 
be unsuitable for the new landfill.  Design will continue on the suitable area.  Permit application completed and 
submitted to NMED for review. New Landfill under construction as of December 2006. See 2006-1178-GF for update. 
Excavation for landfill complete as of 3/30/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Quay

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2002-15

TLA

$100,000.00

Landfill Construction

Consultant: Engineers Inc.

Project is construction of a regional landfill. A new landfill site has been purchased. Site investigation nearly complete. 
Work on road into landfill and water supply to landfill complete. A final well to determine the depth to groundwater has 
been required by the SWB.  Part of the proposed site appears to be unsuitable for the new landfill.  Design will continue 
on the suitable area.  Permit application is nearly complete and under partial submittal review by the SWB to determine 
if grant extension is warranted.  Excavation for landfill complete as of 3/30/07. Leachate pit lined as of May1, 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Quay

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Abiquiu MDWCA

2006-1189-GF

AHE

$100,000.00

Water & Wastewater System Construction

Consultant: P.E. McGinnis

$50,000 to plan, design, construct, equip and furnish a water and wastewater system for the Abiquiu mutual domestic 
water consumers association and sewage works association in Abiquiu in Rio Arriba county.  Waiting for submittal of 
grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Abiquiu MDWCA

2006-1190-GF

AHE

Water System Improvements

Consultant: P.E. McGinnis

$50,000 to plan, design and construct water system improvements for the Abiquiu domestic water users association in 
Rio Arriba County. 7/6/06 Grant Agreement mailed.  6/11/07 Grant Agreement has not been returned.  5/31/07 Plans for
Tank Access road reviewed and not approved. E-mail comments to Engineer.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Agua Sana WUA

2002-0154-STB

FK

$40,000.00

Construction of Office Building

Consultant:

$40,000.00 for Agua Sana Water Users Assoc. office building.  Funds reauthorized for additional uses including land 
purchase.  Land purchased in Summer 2005.  Association currently preparing to procure construction services (water, 
wastewater, electrical) for installation of utilities to recently purchased land.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Agua Sana WUA

2003-0383-STB

FK

$25,000.00

Well Plumbing & Wiring

Consultant: Souder, Miller & Assoc.

$25,000 for plumbing and wiring for a well (Well #2) for the Agua Sana water users association.   Plans and 
Specifications are completed for the project.  Association seeking additional funds to complete project. No change in 
status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Alcalde MDWC & SWA

2006-0194-STB

FK

Water System Extensions and Improvements

Consultant: Souder Miller & Associates

to plan, design and construct improvements and extensions to the water system for the Alcalde mutual domestic water 
consumers and mutual sewage works association in Rio Arriba county. Funds will be used for second phase of water 
distribution system.  Construction to begin August 6, 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$225,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$225,000.00Grant Amount:

Loan Amount:
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Alcalde MDWC & SWA

2006-1188-GF

FK

Water System Extensions and Improvements

Consultant: Souder Miller & Associates

to plan, design and construct improvements and extensions to the water system for the Alcalde mutual domestic water 
consumers and mutual sewage works association in Rio Arriba county.  Funds will be used for second phase of water 
distribution system.  Construction to begin August 6, 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$400,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Canjilon MDWC&MSWA

2004-2143-CP

FK

$40,000.00

Water Tanks & Water System Improvements

Consultant: Souder, Miller & Assoc.

$40,000 to upgrade the water tanks and make water system improvements for the Canjilon mutual domestic water 
consumers association in Rio Arriba county.  Association received additional funding in 2005 to proceed with system 
improvements.  Construction Contract executed September 2006.  Tank rehabilitation complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Canjilon MDWC&MSWA

2005-1190-GF

FK

Water System Improvements

Consultant:

$40,000 to plan, design and construct water system improvements for the Canjilon mutual domestic water consumers 
and mutual sewage works association in Rio Arriba county.  Approved construction contract documents in May 2006 for 
storage tank rehabilitation.  Tank rehabilitation complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Canjilon MDWC&MSWA

2006-1181-GF

FK

Water Line Extension

Consultant:

to plan, design and construct water line extensions for the Canjilon mutual domestic water consumers and mutual 
sewage works association water system in Rio Arriba county.  NMED has not received grant agreement from 
Association.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Canjilon MDWC&MSWA

2006-1182-GF

FK

Water Supply/Filtration System

Consultant: Souder Miller & Associates

to plan, design, construct and install a secondary water supply and filtration system for the Canjilon mutual domestic 
water consumers and mutual sewage works association in Rio Arriba county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Cebolla MDWUA

2006-1187-GF

AHE

Water Metering System

Consultant:

$100,000 to purchase and install a water metering system for the Cebolla mutual domestic water consumers and 
sewage works association in Rio Arriba county. 6/11/07 Association has replaced all radio read meters and remaining 
grant funds have been reauthorized for building.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$43,493.25Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Chama, Village of

2003-0385-STB

AHE

$50,000.00

Sewer Line Extension & Improvements to Sewer System

Consultant: Molzen-Corbin & Assoc.

$50,000 for sewer line extension and improvements to the sewer system in Chama.  Related to SAP 2004-0203-STB 
(350,000), SAP 2006-1179-GF ($400,000), and SAP 2005-0094-STB ($150,000). See SAP 2004-0203-STB for 
Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$8,630.38Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Chama, Village of

2004-0203-STB

AHE

Wastewater Treatment Facility Improvements

Consultant: Molzen-Corbin & Assoc.

$350,000 for improvements to the wastewater treatment facility in Chama in Rio Arriba county. Related to SAP  2003-
0385-STB ($50,000), SAP 2006-1179-GF ($400,000),  and SAP 2005-0094-STB ($150,000). Chama has not 
completed camera work of collection lines. PER cannot be completed until camera study is completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$340,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$350,000.00Grant Amount:

Loan Amount:
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Chama, Village of

2005-0094-STB

AHE

Water & Wastewater System

Consultant: Molzen-Corbin & Assoc.

$150,000 to plan, design, construct and improve the water and wastewater system in Chama in Rio Arriba county.  
Related to SAP 2004- 0203 ($150,000), SAP 2006-1179-GF ($400,000), and SAP 2003-0385-STB (50,000). See SAP 
2004-0203-STB for Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Chama, Village of

2006-1179-GF

AHE

Water/Wastewater System Improvements

Consultant:

$400,000 to plan, design and construct improvements to the water and wastewater system in Chama in Rio Arriba 
county. Related to SAP  2003-0385-STB ($50,000)  and SAP 2005-0094-STB ($150,000). See SAP 2004-0203-STB for 
Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$400,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Chama, Village of

2006-1186-GF

AHE

Water System Construct

Consultant:

$25,000 to plan, design and construct water line extensions and a new well in Chama in Rio Arriba county. Chama 
wants to use for storage tank.  Chama Does not have enough funds for this project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Chamita MDWC&SWA

2004-0618-CP

FK

$15,000.00

Wastewater PER

Consultant:

$15,000 for planning a regional wastewater engineering report for the Chamita mutual domestic water consumers 
association in Chamita in Rio Arriba county.  Grant agreement executed.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$15,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$15,000.00Grant Amount:

Loan Amount:
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Chamita MDWC&SWA

2005-0095-STB

FK

Water System Improvements

Consultant:

$50,000 to plan, design and construct improvements to the Chamita mutual domestic water consumers association 
water system in Rio Arriba county.  Grant agreement executed. Association is working on easement issues with San 
Juan Pueblo and Agua Sana.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$37,543.48Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Chimayo MDWCA

2006-1163-GF

FK

Wastewater Treatment Facility and Rest Area

Consultant:

to acquire land for and plan, design and construct a wastewater treatment facility and a rest area with restroom facilities 
in Chimayo in Santa Fe and Rio Arriba counties.  NMED has not received grant agreement from Association.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Cordova MDWCA

2004-0621-CP

FK

$300,000.00

Wastewater System Development

Consultant: Souder, Miller & Assoc.

$300,000 to plan, design and construct a wastewater system in Cordova in Rio Arriba county.  PER for project 
developed using funds from National Onsite Demonstration Project.  Plans and Specifications for Demonstration 
Project  approved.  Construction of Demonstration Phase of the wastewater collection, treatment and disposal system 
complete.  Association has awarded construction contracts for Phase 1 improvements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$26,073.84Fund Balance:

Project Amount

ConstructionProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Cordova MDWCA

2006-1184-GF

FK

Wastewater System Improvements

Consultant: Souder Miller & Associates

to plan, design and construct wastewater system improvements for the Cordova mutual domestic water consumers 
association in Rio Arriba county.  Construction of Demonstration Project of the wastewater collection, treatment and 
disposal system complete.  Association has awarded construction contracts for Phase 1 improvements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$85,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$85,000.00Grant Amount:

Loan Amount:
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Duranes Y Gavilan MDWA

2002-0102-STB

FK

$11,190.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

For improvements to the water system of the Duranes Y Gavilan MDWA.  PER Approved in May 2005.  Final 
construction documents approved in May 2006.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$433.75Fund Balance:

Project Amount

CloseoutProject Phase:

$11,190.00Grant Amount:

Loan Amount:

El Barranco MDWC&MSWA

2004-0616-CP

AHE

New Water System

Consultant: ACM Engineering

$50,000 to upgrade, improve, renovate and install a new water system for the El Barranco mutual domestic water 
consumers association in Abiquiu in Rio Arriba county. Construction project completed. Barranco wants to purchase 
backup pumps and generators for well and treatment.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$17,570.32Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

El Barranco MDWC&MSWA

2006-1180-GF

AHE

Wastewater Improvements

Consultant:

$50,000 to plan, design and construct improvements to El Barranco mutual domestic water consumers and mutual 
sewage works association water system in Rio Arriba county.  Related to SAP 2000-0932-GF ( $30,000),  SAP 2002-
0100-STB  ($25,000) and SAP 04-0616-CP (50,000). Barranco wants to purchase a backup generator and backup 
pumps for well and treatment system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

El Barranco MDWCA

2002-0100-STB

AHE

$25,000.00

Distribution System Improvements

Consultant: ACM Engineering

$25,000  for water system improvements.  Related to SAP 2000-0932-GF ( $30,000), NMFA project 1011WW 
($312,030), , SAP  2006-1180-GF ($50,000), and SAP 04-0616-CP (50,000). See SAP  2004-0616-CP for Updates. 
Funds were reauthorized in 2007 legislative session.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$21.05Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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El Rito Regional W&WWA

2004-0620-CP

AHE

Regional Water System

Consultant: Souder, Miller & Assoc.

$100,000 for development of a regional water system in Rio Arriba county. 6/11/07 Tank sites graded and steel 
ordered. Construction approximately 10% completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$86,036.76Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

El Rito Regional W&WWA

2005-1191-GF

AHE

Power Generator

Consultant: SMA

$40,000 to purchase and install a power generator for El Rito regional water and wastewater association in Rio Arriba 
county.  6/11/07 generator purchased and trailer purchased. Remaining funds will be reverted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$8,000.00Fund Balance:

Project Amount

ClosedProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Ensenada MDWC & MSWA

2006-1185-GF

AHE

Water System Improvements

Consultant: Souder, Miller & Associates

$50,000 to plan, design and construct water system improvements for the Ensenada mutual domestic water consumers 
and mutual sewage works association in Rio Arriba county. 6/11/07 Not enough funds to complete project. Ensenada is 
attempting to obtain additional funds from RUS

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Espanola, City of

CWSRF 003

FK

Upgrades to Wastewater Treatment Plant

Consultant: Molzen Corbin & Associates

Construction of improvements to the City's Wastewater Treatment Plant is approximately 75% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Rio Arriba

$3,871,286.68Fund Balance:

Project Amount

ConstructionProject Phase:

$7,000,000.00Grant Amount:

Loan Amount:
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Espanola, City of

2004-0202-STB

FK

$2,000,000.00

Regional Water System

Consultant: Molzen-Corbin & Associates

$2,000,000 for construction of a regional water system in Española in Rio Arriba county.  Grant was reauthorized in 
2006 for other allowable uses - specifically to include the expansion of the existing wastewater treatment facility into a 
regional facility in Espanola.  Wastewater Treatment plant improvements currently under construction - approximately 
50% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$2,000,000.00Grant Amount:

Loan Amount:

Espanola, City of

2004-1460-STB

FK

$40,000.00

Well Restoration and Installation of Disinfection Unit

Consultant: Molzen Corbin & Associates

Formerly grant # 02-0152-STB.  Grant funding reauthorized and appropriated in 2004 (HB 293) to "restore Well #4 to 
reduce fluoride levels and install a disinfection unit".  Draft PER reviewed in February 2007.  Received final PER on 
5/14/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Espanola, City of

2006-1193-GF

FK

Water/WWater System Improvements

Consultant: Molzen Corbin & Associates

to plan, design, construct and improve the water and wastewater system in Espanola in Rio Arriba county.  Construction
of improvements to Wastewater Treatment Plant currently 75 % complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$392,146.95Fund Balance:

Project Amount

ConstructionProject Phase:

$800,000.00Grant Amount:

Loan Amount:

Espanola, City of

2006-1194-GF

FK

Surface Water Treatment Plant

Consultant: CDM

To plan, design and construct a surface water treatment plant in Espanola in Rio Arriba county.  City has procured 
consulting engineer for planning and design.  NMED have reviewed the draft Preliminary Engineering Report and is 
waiting for submittal of final report.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Gallina MDWC&MSWA

2002-0101-STB

AHE

$25,000.00

Water System Upgrades

Consultant: Souder, Miller & Assoc.

$25,000 for water system upgrade. Project is related to 1998-0593-STB ($6,350). 6/11/07 Grant was reauthorized in 
2007 session. Project has been designed but has not moved forward since 2004

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$25,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Greater Chimayo MDWCA

2004-0204-STB

FK

$1,000,000.00

Regional Water System

Consultant: Molzen-Corbin & Assoc.

$1,000,000 for construction of a regional water system in Chimayo in Rio Arriba county.  Construction of water system 
Phase 1 is approximately 75% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Greater Chimayo MDWCA

2006-1160-GF

FK

Water System Improvements

Consultant: Molzen-Corbin & Associates

to plan, design, construct and equip water infrastructure improvements for the greater Chimayo mutual domestic water 
consumers association in Rio Arriba and Santa Fe counties.  Project is approximately 75% complete

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$266,975.62Fund Balance:

Project Amount

ConstructionProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Greater Chimayo MDWCA

2006-1247-GF-B

FK

water system improvements

Consultant: Molzen Corbin & Associates

$600,000 "to plan, design and construct water system improvements for the Greater Chimayo MDWCA in Santa Fe and 
Rio Arriba counties".  Project is approximately 75% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$438,146.19Fund Balance:

Project Amount

ConstructionProject Phase:

$600,000.00Grant Amount:

Loan Amount:
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La Asociacion de Agua de Los Brazos

2005-1136-GF

AHE

Water System Improvements  & Extensions

Consultant: SMA

$95,000 to plan, design and construct improvements and extensions to la association de agua de los Brazos water 
system in Rio Arriba county. Related to SAP 2006-1183-GF ($50,000). 6/11/07 Engineer is completing PER(75%)

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$95,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$95,000.00Grant Amount:

Loan Amount:

La Asociacion de Agua de Los Brazos

2006-1183-GF

AHE

Water System Improvements

Consultant:

$50,000 to plan, design and construct improvements and extensions to la association de agua de los Brazos water 
system in Rio Arriba county. Related to SAP 2005-1136-GF ($95,000). See Sap 2005-1136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

La Petaca 

2006-1190-GF

FK

Water & WW System Master Plan

Consultant:

to create a water and wastewater system master plan for La Petaca land grant in Rio Arriba County.  NMED waiting for 
submittal of grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Lumberton MDWC&SWA

2004-0619-CP

AHE

Water System Improvements

Consultant: Souder, Miller & Assoc.

$250,000 to plan, design and construct a water system in Lumberton in Rio Arriba county. Related to 1317-WW 
$400,000 and SAP 2005-1189-GF ($30,000). Plans are completed project to bid 6/14/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$250,000.00Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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Lumberton MDWC&SWA

2005-1189-GF

AHE

Water System Improvements

Consultant:

$30,000 to plan, design and construct improvements to the Lumberton mutual domestic water consumers and sewage 
works association water system in Rio Arriba County. Related to NMFA 1317 ($400,000) and SAP 2004-0619-CP 
($250,000). See SAP 2004-0619-CP for updates. Plans are Completed project to bid 6/14/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Merced Comunitaria de Juan Bautista Baldez

2006-1191-GF

FK

Wastewater System

Consultant:

to plan, design, construct and equip a wastewater system for the Merced comunitaria de Juan Bautista Baldez in Rio 
Arriba county.  Association is preparing  RFP for engineering services for engineer for wastewater PER.  No change in 
status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Rio Chiquito MDWC&MSWA

2005-1135-GF

FK

Water System Improvements

Consultant: Souder Miller & Associates

$40,000 to plan, design and construct water system improvements for the Rio Chiquito mutual domestic water 
consumers and mutual sewage works association in Rio Arriba county.  NMED conditionally approved Construction 
Documents for Phase 2 Water System Improvements in 2007.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$40,000.00Fund Balance:

Project Amount

DesignProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Rio Chiquito MDWC&MSWA

2006-1159-GF

FK

Water System Improvements

Consultant: Souder Miller & Associates

to plan, design, construct, equip and furnish water system improvements for the Rio Chiquito mutual domestic water 
consumers and mutual sewage works association in Rio Arriba and Santa Fe counties.  NMED conditionally approved 
Construction Documents for Phase 2 Water System Improvements in February  2007.   No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$40,000.00Fund Balance:

Project Amount

DesignProject Phase:

$40,000.00Grant Amount:

Loan Amount:
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Elida 

2006-1195-GF

DB

Water System and Storage Tank Improvements

Consultant: SMA

to design and construct improvements to the water system, including replacing the water storage tank, in Elida in 
Roosevelt County. Doing phase II, new storage tank design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$35,513.81Fund Balance:

Project Amount

ConstructionProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Floyd, Village of

2005-1139-GF

DB

Water System

Consultant: Dennis Engineering Co.

GA executed 4/26/06. Study for Arsenic and Fluoride level compliance 90% complete. Approved study in September 
2006. 7/2/07 plans for distribution to be submitted for review by CPB.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$31,771.81Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Portales, City of

2006-0195-STB

DB

Street Equipment Purchase

Consultant:

to purchase and equip garbage and rodder trucks for Portales in Roosevelt County. No action as of November 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$125,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$125,000.00Grant Amount:

Loan Amount:

Portales, City of

2006-0196-STB

TLA

Wastewater Improvements

Consultant: SEC

to plan, design, construct, acquire, equip and install city wastewater improvements in Portales in Roosevelt County. 
Grant Agreement approved in Fall 2006. Into planning as of date.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Portales, City of

2006-1196-GF

DB

Water System Improvements

Consultant:

to plan, design and construct improvements to the water system in Portales in Roosevelt County. 11/1/2006 No action 
(TLA).

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Texico

2006-04

DB

Water System Improvements

Consultant: Engineers Inc.

Final design completed 8/2006. Construction 95% complete as of 11/16/06. Completed construction January 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Roosevelt

$3,016.02Fund Balance:

Project Amount

CloseoutProject Phase:

Grant Amount:

$325,000.00Loan Amount:

Village of Dora

2005-0096-STB

DB

New Water Storage Tank

Consultant: Souder, Miller & Assoc.

$80,000 to plan, design and construct a new water storage tank in Dora in Roosevelt County. 11/2005 - Approved plans
and specifications. Tank project closed 10/2006. No change in project status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$20,798.94Fund Balance:

Project Amount

Ad/BidProject Phase:

$80,000.00Grant Amount:

Loan Amount:

Village of Dora

2005-1193-GF

DB

New Water Storage Tank

Consultant: Souder, Miller & Assoc.

$50,000 to plan, design and construct a new water storage tank in Dora in Roosevelt County. 11/2005 - Approved plans
and specifications. June 3, 2006 estimated completion date. Tank project closed 10/2006. No change is status

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Aztec, City of

2003-0341-STB

AHE

$219,000.00

Construct a Reservoir

Consultant: Smith Engineering Co.

$219,000 to construct a reservoir in Aztec.   Project is related to SAP 04-2140-CP ($340,000), SAP 2003-0293-STB 
($250,000), SAP 04-0206-STB ($340,000), SAP 04-1549-STB ($150,000) and NMFA DWSRF ($1,515,000). See SAP 
2004-2699-STB for project updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$163,613.91Fund Balance:

Project Amount

DesignProject Phase:

$219,000.00Grant Amount:

Loan Amount:

Aztec, City of

2004-0206-STB

AHE

Raw Water Storage Facility

Consultant: Smith Engineering Co.

$340,000 to engineer, design and construct, including archaeological and environmental assessments, a raw water 
storage facility in Aztec in San Juan county. Project is related to SAP 2003-0341-STB ($219,000), SAP 2003-0293-STB 
($250,000), SAP 04-2140-CP ($340,000), SAP 04-1549-STB ($150,000) (5/6/04) and NMFA DW 1717 ($1,515,000). 
SEE SAP 2004-2699-STB for project updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$340,000.00Fund Balance:

Project Amount

DesignProject Phase:

$340,000.00Grant Amount:

Loan Amount:

Aztec, City of

2004-1549-STB

AHE

Raw Water Storage Facility

Consultant: Smith Engineering Co.

$150,000 to engineer, design and construct, including archaeological and environmental assessments, a raw water 
storage facility in Aztec in San Juan county [Chapter 126, Laws 2004]. Project is related to SAP 2003-0341-STB 
($219,000), SAP 2003-0293-STB ($250,000), SAP 04-2140-CP ($340,000), SAP 04-0206-STB ($340,000) And NMFA 
DW 1717 ($1,515,000).   SEE SAP 2004-2699-STB for project updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Aztec, City of

2004-2140-CP

AHE

Raw Water Storage Facility

Consultant: Smith Engineering Co.

$50,000 to engineer, design and construct, including archaeological and environmental assessments, a raw water 
storage facility in Aztec in San Juan county.  Project is related to SAP 2003-0341-STB ($219,000), SAP 2003-0293-STB
($250,000), SAP 04-0206-STB ($340,000), SAP 04-1549-STB ($150,000) NMFA DW 1717 ($1,515,000).    SEE SAP 
2004-2699-STB for project updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Aztec, City of

2004-2699-STB

AHE

$250,000.00

Raw Water Storage Facility

Consultant: Smith Engineering Co.

$250,000 to construct a raw water reservoir # 3 in Aztec.  Project is related to SAP 2003-0341-STB ($219,000), SAP 04-
2140CP ($340,000), SAP 04-0206-STB ($340,000), SAP 04-1549-STB ($150,000) and NMFA 1717 DW (1,515,000). 
Design is 99% complete.  3/28/07 plans received at CPB.  6/7/07 Plans under review Pink Sheets sent to SEC for 
inclusion in contract documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$250,000.00Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Blanco MDWC&MSWA

2005-1140-GF

AHE

Water System Improvements

Consultant: Souder, Miller & Assoc. (Farmin

$190,000 to plan, design and construct water system improvements, including connecting systems, for the Blanco 
mutual domestic water consumers and sewage works association in San Juan county. 6/11/07 waterline has been 
installed, contractor waiting for proper weather to complete seeding of project area.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$190,000.00Grant Amount:

Loan Amount:
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Blanco MDWC&MSWA

2006-1199-GF

AHE

Water System Improvements

Consultant:

$150,000 to plan, design, construct and improve water line infrastructure for the Blanco mutual domestic water 
consumer and mutual sewage works association water distribution system in San Juan county. 6/11/07 Piping has been
completed contractor waiting on better weather to complete seeding.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$130,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Bloomfield, City

2003-0289-STB

AHE

Dredging of Bloomfield Reservoir

Consultant: SMA

$50,000 for dredging of Bloomfield reservoir. Related to SAP 03-0294 ($100,000). Project was delayed by State 
Engineers Office due to concerns with stability of reservoir dam. 7/6/06 Bloomfield has contracted with SMA to 
complete plans for dredging. 1/8/07 Bloomfield wishes to have funds transferred to State Engineer.6/11/07  Bloomfield 
is obtaining information concerning reauthorization of Grants to State Engineer.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Bloomfield, City

2003-0294-STB

AHE

Dredging of Bloomfield Reservoir

Consultant: Souder, Miller & Assoc.

$100,000 for dredging of Bloomfield reservoir. Related to SAP 03-0289($50,000). See SAP 03-0289 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Bloomfield, City of

2003-04

AHE

$200,000.00

Water Rights

Consultant: N/A

$200,000 Rip Loan to Obtain additional water rights.6/11/07 Office of State Engineer hearing has occurred. Bloomfield 
waiting on final approval letter from OSE.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: San Juan

$55,295.00Fund Balance:

Project Amount

PlanningProject Phase:

Grant Amount:

$200,000.00Loan Amount:
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Bloomfield, City of

2006-0198-STB

AHE

Water and Wastewater Improvements

Consultant: Sullivan Design Group

$250,000 to plan, design and construct improvements to the Bloomfield water and wastewater system in San Juan 
county. 7/6/06 Grant Agreement mailed. 6/11/07 Project has bid and Notice of Award approved on 6/11/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan 

$250,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Bloomfield, City of

2006-1205-GF

AHE

Water Storage Tanks

Consultant: Sullivan Design Group

$100,000 to plan, design, construct and improve water tanks in Bloomfield in San Juan county. 6/11/07 Engineer has 
been selected, Bloomfield currently in contract negotiation.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Farmington, City of

2006-1203-GF

AHE

Water System Improvements

Consultant: Atela, Inc

$284,159 to plan, design and construct water system improvements in Farmington in San Juan county. Farmington has 
sole sourced the project to Altela Inc. Produces water demonstration project. Project is complete State is waiting on 
final Pay request from Farmington.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$52,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$284,159.00Grant Amount:

Loan Amount:

Flora Vista WUA

2003-0027-GF

AHE

$100,000.00

Construct a Waterline

Consultant:

$100,000.00 to construct a water line. 6/11/07 Flora Vista has converted to a MDWCA and can use the funds. New 
Agreement needs to sent to Flora Vista.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Lee Acres Water Users Association

2006-0199-STB

AHE

Water Line Construction

Consultant:

$75,000 to plan, design and construct a water line along county road 5793 for the Lee Acres water users association in 
San Juan county. Related to SAP 2006-1201-GF ($175,000). See SAP 2006-1201-GF for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$75,000.00Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Lee Acres Water Users Association

2006-1201-GF

AHE

Water/WW System Construction

Consultant: Cheney Walters Echols

$175,000.00 to plan, design and construct a water and wastewater system for Lee Acres water users cooperative 
association in San Juan county. Related to SAP 2006-0199-STB ( $75,000). 6/11/07 County has hired engineer to 
complete design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$175,000.00Fund Balance:

Project Amount

DesignProject Phase:

$175,000.00Grant Amount:

Loan Amount:

Navajo Dam MDWCA

2006-1202-GF

AHE

Facility Construction

Consultant:

$90,000 to construct and equip a facility for the Navajo dam domestic water consumers and mutual sewage works 
cooperative in San Juan county. 6/11/07 Community has not returned Grant Agreement

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$90,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$90,000.00Grant Amount:

Loan Amount:

North Star DWC&MSW Co-Op Inc.

2004-0207-STB

AHE

Distribution Upgrades

Consultant:

$150,000 to plan, design and construct water line improvements in the North Star water users association in San Juan 
county. Related to SAP 06-1198-GF ($300,000), SAP 04-0207 ($150,000), SAP 04-2139 ($50,000), SAP 04-1548 
($50,000) and SAP 05-0136 ($100,000). SEE SAP 05-0136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$150,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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North Star DWC&MSW Co-Op Inc.

2004-1548-STB

AHE

Distribution Upgrades

Consultant:

$50,000 for the North Star water users association United States highway 550 water line upgrades in San Juan county. 
Related to SAP 06-1198-GF ($300,000), SAP 04-0207 ($150,000), SAP 04-2139 ($50,000), SAP 05-1142 ($90,000) 
and SAP 05-0136 ($100,000). SEE SAP 05-0136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

North Star DWC&MSW Co-Op Inc.

2004-2139-CP

AHE

Distribution Upgrades

Consultant:

$50,000 for North Star water users association United States highway 550 water line upgrades in San Juan county. 
Related to SAP 06-1198-GF ($300,000), SAP 04-0207 ($150,000), SAP 05-1142 ($90,000), SAP 04-1548 ($50,000) 
and SAP 05-0136 ($100,000). SEE SAP 05-0136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

North Star DWC&MSW Co-Op Inc.

2005-0136-STB

AHE

Water Line Infrastructure

Consultant:

$100,000 to plan, design and construct water line infrastructure for the water distribution system for the North Star 
domestic water consumers and mutual sewage works cooperative in San Juan County. Related to SAP 04-0207 
($150,000), SAP 06-1198-GF ($300,000), SAP 04-2139 ($50,000), SAP 04-1548 ($50,000) and SAP 05-1142 
($90,000). Project has bid and will be awarded 6/14/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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North Star DWC&MSW Co-Op Inc.

2005-1142-GF

AHE

Water Line Infrastructure

Consultant: Cheney Walters and Echols

$90,000 to plan, design and construct water line infrastructure for the water distribution system for the North Star 
domestic water consumers and mutual sewage works cooperative in San Juan county. Related to SAP 06-1198-GF 
($300,000), SAP 04-0207 ($150,000), SAP 04-2139 ($50,000), SAP 04-1548 ($50,000) and SAP 05-0136 ($100,000). 
SEE SAP 05-0136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$90,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$90,000.00Grant Amount:

Loan Amount:

North Star DWC&MSW Co-Op Inc.

2006-1198-GF

AHE

Water System Improvements

Consultant:

$300,000 to plan, design and construct improvements to water lines and to increase water line size to service the Cedar
Hill development and other areas along county road 2900 for the North Star domestic water consumers and mutual 
sewer works cooperative in San Juan county. SAP 04-2139-CP($50,000), SAP 04-0207 ($150,000), SAP 05-1142 
($90,000), SAP 04-1548 ($50,000) and SAP 05-0136 ($100,000). SEE SAP 05-0136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$300,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$300,000.00Grant Amount:

Loan Amount:

San Juan County

2005-0098-STB

AHE

Wastewater Collection System

Consultant:

$800,000 to plan, design and construct a wastewater collection system in Kirtland in San Juan county. Related to  SAP 
2006-1204 ($357,962), SAP 06-1197-GF ($450,000),STAG 05 (866,000) SAP 2006-1197-GF ($450,000), and SAP 05-
1143 ($585,952). 6/11/07 Kirtland has formed a water and Sanitation district and project can proceed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$800,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$800,000.00Grant Amount:

Loan Amount:
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San Juan County

2005-1143-GF

AHE

Wastewater Collection System

Consultant:

$585,952 to plan, design and construct a wastewater collection system in Kirtland in San Juan county. Related to  SAP 
2006-1204 ($357,962), SAP 06-1197-GF ($450,000), SAP 05-0098 ($800,000), SAP 2006-1197-GF ($450,000)  and 
STAG 05 ($866,000). See SAP 05-0098 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$585,952.00Fund Balance:

Project Amount

AgreementProject Phase:

$585,952.00Grant Amount:

Loan Amount:

San Juan County

2006-1197-GF

AHE

Wastewater Treatment System

Consultant:

$450,000 to plan, design and construct a wastewater treatment system in Kirtland in San Juan county. Related to SAP 
2006-1204 ($357,962), STAG 05 (866,000),  SAP 05-1143 ($585,952), and SAP 2005-0098-STB ($800,000). See SAP 
2005-0098 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$450,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$450,000.00Grant Amount:

Loan Amount:

San Juan County

2006-1204-GF

AHE

Water System

Consultant:

$357,962 to plan, design and construct a water system in the San Juan basin in San Juan county. Related to SAP 06-
1197-GF ($450,000),STAG 05 (866,000) SAP 2006-1197-GF ($450,000), and SAP 05-1143 ($585,952).  This 
appropriation was reauthorized in Laws of 2007 to NM Institute of Mining & Technology.  Funds were paid by check to 
NM Tech on 5/21/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$0.00Fund Balance:

Project Amount

AgreementProject Phase:

$357,962.00Grant Amount:

Loan Amount:

San Juan County WA, Inc.

2005-1141-GF

AHE

Wastewater System

Consultant: Souder-Miller

$50,000 to plan and design a wastewater system to identify the needs of the community of Flora Vista for the San Juan 
county water association in San Juan county. 6/11/07 PER is 95% complete

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Upper La Plata DWC&MSW

2006-0197-STB

AHE

Water Users Pipeline

Consultant:

$375,000 to plan, design and construct improvements to the water system, including a pipeline to connect the upper La 
Plata water system to the lower valley water system, for the upper La Plata water users association in San Juan county. 
7/6/06 Grant Agreement mailed. 6/7/07 Grant Agreement returned Upper La Plata looking for engineer.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan 

$375,000.00Fund Balance:

Project Amount

DesignProject Phase:

$375,000.00Grant Amount:

Loan Amount:

West Hammond DWUCA, Inc.

2005-0099-STB

AHE

Radio Read Metering Network

Consultant:

$115,000 to design and construct a radio read metering network for the West Hammond mutual domestic water 
consumers association in Bloomfield in San Juan county.  Related to SAP 2005-1144 ($55,000). See SAP 2005-1144-
GF for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$115,000.00Grant Amount:

Loan Amount:

West Hammond DWUCA, Inc.

2005-1144-GF

AHE

Radio Read Metering Network

Consultant:

$55,000 to design and construct a radio read metering network for the West Hammond mutual domestic water 
consumers association in Bloomfield in San Juan county. Related to SAP 2005-0099-STB ($115,000). 1/8/07 West 
Hammond is currently installing Radio Read meters.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$55,000.00Grant Amount:

Loan Amount:

El Ancon MDWCA

2005-1196-GF

TLA

Water & Wastewater System

Consultant:

$10,000 to plan, design and construct water and wastewater system improvements for El Ancon mutual domestic water 
consumers association in San Miguel County. 2006 Session changed recipient to El Valle Water Alliance

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$10,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$10,000.00Grant Amount:

Loan Amount:
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El Ancon MDWCA

2006-1212-GF

TLA

Excavate & Wastewater Improvements

Consultant:

for excavation and to plan, design and construct wastewater improvements in El Alcon in San Miguel county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:

El Valle Water Alliance

2006-0200-STB

TLA

Water Alliance Construct/Improve

Consultant: SMA

to plan, design, construct and equip improvements, including storage tanks, supply wells, pump houses, waterlines, 
new connections, meters and fire hydrants, for El Valle Water Alliance in San Miguel County. RFP out in June 2006. 
Souder Miller selected as consultant. No grant returned to date (3/30/07).In regional planning and immediate 
improvement need design in Spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

El Valle Water Alliance

2006-2521-GF

TLA

water system improvements

Consultant: SMA

Plan, design, and construct water system improvements for the El Valle Water Alliance in San Miguel County. In 
regional planning and immediate improvement need design in Spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$10,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$10,000.00Grant Amount:

Loan Amount:

El Valle Water Alliance

2006-2522-GF

TLA

Water Alliance Construct/Improve

Consultant: SMA

Plan, design, and construct water system improvements for the El Valle Water Alliance in San Miguel County. In 
regional planning and immediate improvement need design in Spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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Ilfeld MDWCA

2005-1195-GF

TLA

Water System Improvements

Consultant:

$20,000 to plan, design and construct improvements, including acquisition of land, design and construction of a water 
tank and purchase and installation of water meters and water lines, for the Ilfeld Mutual Domestic Water Consumers 
Association in San Miguel County. Controls added to wells and tank in summer 2006. Well #2 improved as of Spring 
2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$535.64Fund Balance:

Project Amount

ConstructionProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Las Vegas, City of

004

TLA

Wastewater Plant Improvemets

Consultant: Molzen Corbin

Loan of $7.5 MM for construction and related fees to complete WWTP improvements. WWTP construction underway 
as of spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: San Miguel

$8,000,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$8,000,000.00Loan Amount:

Las Vegas, City of

2004-0208-STB

TLA

Wastewater Treatment Plant Upgrades

Consultant: Molzen-Corbin & Assoc.

$1,000,000 for upgrades to the wastewater treatment plant in Las Vegas in San Miguel County. Construction bid 
awarded Fall 2006. Received construction documents (TLA). WWTP construction underway as of spring 2007. May 
2007 at 20% construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$371,344.28Fund Balance:

Project Amount

ConstructionProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Las Vegas, City of

2004-1535-STB

TLA

Romero St. Sewer Line Improvements

Consultant: Molzen Corbin

$50,000 for improvements to the sewer line on Romero street in Las Vegas in San Miguel county.  The City intends to 
ask for reauthorization of these funds for a different project. WWTP construction underway as of spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Las Vegas, City of

2006-1206-GF

TLA

Wastewater Treatment Plant Renovations

Consultant: Molzen Corbin

For renovations to the wastewater treatment plant in Las Vegas in San Miguel County. Under construction late 2006. 
WWTP construction underway as of spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$1,100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$1,100,000.00Grant Amount:

Loan Amount:

Las Vegas, City of

2006-1213-GF

TLA

Water System Improvements

Consultant: MC

to plan, design and construct water system improvements in Las Vegas in San Miguel County. RFP for engineer out in 
Spring 2007. Engineer selected. Scope being prepared July 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$280,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$280,000.00Grant Amount:

Loan Amount:

Lower Colonias

2006-1209-GF

TLA

Water System Improvements

Consultant: SMA

to plan, design and construct water system improvements, including replacing waterlines, in Lower Colonias in San 
Miguel County. RFP out in Fall 2006 for engineer. SMA selected and contract approved as of 3/30/07

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:

North San Isidro MDWCA

2005-0138-STB

TLA

Water Supply Well

Consultant:

$50,000 to plan, design, construct and improve a water supply well, including related technology, for the north San 
Isidro mutual domestic water consumers association in San Miguel County.  BONDS NOT SOLD IN JUNE 2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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North San Isidro MDWCA

2005-1145-GF

TLA

Water Supply Well

Consultant:

$5,000 to plan, design, construct and improve a water supply well, including related technology, for the north San Isidro 
mutual domestic water consumers association in San Miguel County. See SAP 05- 0138-STB (bond sale in December, 
2005).

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$1,360.73Fund Balance:

Project Amount

PlanningProject Phase:

$5,000.00Grant Amount:

Loan Amount:

Pecos, Village of

2004-0209-STB

TLA

Wastewater Facilities Improvements

Consultant: Wilson & Company

$1,000,000 to plan, design and construct improvements to the wastewater facilities in Pecos in San Miguel County.  The
Village has signed a contract with Wilson & Co. and preliminary engineering work is underway. See SAP 05-1149-GF. 
Phase I design 100% complete January 2007.. 6/6/2007 - Phase I construction proposal under evaluation by WC and 
USACE (TLA).

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$484,736.76Fund Balance:

Project Amount

Ad/BidProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Pecos, Village of

2005-1146-GF

TLA

Water & Wastewater System

Consultant: Wilson and Co.

$500,000 to plan, design and construct a water and wastewater system in Pecos in San Miguel County. See SAP 04-
0209-STB. Phase I design 100% complete January 2007.Construction proposal  under evaluation, June 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$500,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Pecos, Village of

2006-1207-GF

TLA

Water/Wastewater System Improvements

Consultant: Wilson and Co.

to plan, design and construct improvements to the water and wastewater system, including replacing meters and 
pressure regulators, in Pecos in San Miguel County. Phase I design 100% complete January 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$400,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$400,000.00Grant Amount:

Loan Amount:
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Ribera MDWCA

2002-0106-STB

TLA

$10,000.00

Water System Improvements

Consultant: Engineers Inc.

Project is replacement of water line, including valves and some line extensions. Engineers Inc. has also signed a 
contract with El Ancon to coordinate their project with Ribera to save costs. Aerial photo done. Design complete. Bid 
received, contract awarded to Alcon & Son Excavating. Some additional line added by change order.  Construction 
complete on this portion of the project.  Additional work with remaining funds being contemplated includes a new 
master meter, well house and wellhead protection.  No change in status as of 4/25/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$4,873.32Fund Balance:

Project Amount

PlanningProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Ribera MDWCA

2006-1208-GF

TLA

Water System Improvements

Consultant:

to plan, design and construct water system improvements for the Ribera mutual domestic water consumers association 
in San Miguel County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Rowe MDWCA

2005-0137-STB

TLA

Water System Improvements

Consultant: Souder, Miller & Associates

$50,000 to plan, design and construct water system improvements in Rowe in San Miguel County. Plans and specs 
approved to extend water line on 11/14/05. Under construction contract September 2006. Work completed and 
accepted December 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$5,928.93Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Rowe MDWCA

2006-0201-STB

TLA

Water System Improvements

Consultant:

to plan, design, construct and equip improvements for the Rowe mutual domestic water consumers association in San 
Miguel County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$60,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$60,000.00Grant Amount:

Loan Amount:
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Rowe MDWCA

2006-1210-GF

TLA

Water System Improvement

Consultant: SMA

to plan, design, construct and equip improvements for the Rowe mutual domestic water consumers association in San 
Miguel County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:

San Miguel County

2005-1129-GF

TLA

Solid Waste Collection Vehicles

Consultant:

$20,000 to purchase and equip solid waste collection vehicles in San Miguel and Mora Counties. Dispersed $19,986.00 
in May 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$14.00Fund Balance:

Project Amount

CloseoutProject Phase:

$20,000.00Grant Amount:

Loan Amount:

San Miguel County

2006-1211-GF

TLA

Solid Waste Equip

Consultant:

to purchase solid waste equipment for San Miguel County. Close-out as of date.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$60,000.00Grant Amount:

Loan Amount:

South San Ysidro MDWCA

2005-1194-GF

TLA

Water Supply Well

Consultant:

$20,000 to plan, design, construct and improve a water supply well, including related technology, for the south San 
Ysidro mutual domestic water consumers association in San Miguel County. In 2006 Session, recipient changed to El 
Valle Water Alliance.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Page 142 of 206



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Tecolote MDWCA

2005-0139-STB

TLA

Water System Improvements

Consultant:

$50,000 to plan, design and construct water system improvements in Tecolote in San Miguel County. Construction 
completed on this phase. Project completed

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$364.90Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Bernalillo, Town of

2005-0102-STB

SDD

Wastewater Treatment Plant-sludge dewatering facility

Consultant: Smith Engineering/Wilson

$500,000 to plan, design, construct and equip improvements to the Bernalillo wastewater treatment plant in Sandoval 
county. 7/28/05 RFP approved for Phase 1. 7-22-05 PER reviewed. 8/9/05 EID approved. 3-14-06 CPB reviewed and 
commented on the specifications for the purchase of a belt filter press. 3-30-06 CPB approved the belt filter press 
specifications for advertisement. 5-24-06 CPB approved bid award to Applied Products Group, LLC to provide the belt 
filter press. 9-29-06 plans and specs approved for bid advertisement for the sludge dewatering building. 11-16-06 CPB 
approved bid tabulation awarding Gantry Constructors the construction contract for the sludge dewatering facility. 12-12-
06 CPB received executed set of contract documents.  1-5-07 CPB commented on Wilson plans/contract documents of 
the Town's wastewater treatment plant. 1-17-07 CPB sent letter out stating that state & federal funds could not be used 
toward design & construction of the WWTP unless the bid form was modified to include more than one single lump sum 
item for the entire project. 1-22-07 CPB approved addendum of the bid form including other bid items. 2-21-07 Bid 
tabulation approved and awarded to RMCI for the construction of the wastewater treatment plant in the amount of 
$7,814,295.69. As of 4-30-07 construction is 90% complete on the sludge dewatering facility with belt press start-up 
and training started, garage door installed, and drive pads completed. 5-9-07 final site inspection conducted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$77,211.94Fund Balance:

Project Amount

ConstructionProject Phase:

$500,000.00Grant Amount:

Loan Amount:
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Bernalillo, Town of

2005-1151-GF

SDD

Wastewater Treatment Plant/sludge dewatering facility

Consultant: Smith Engineering/Wilson

$200,000 to plan, design, construct and equip improvements to the Bernalillo wastewater treatment plant in Sandoval 
county. 7/28/05 RFP approved for Phase 1. 7-22-05 PER reviewed. 8/9/05 EID approved. 3-14-06 CPB reviewed and 
commented on the specifications for the purchase of a belt filter press. 3-30-06 CPB approved the belt filter press 
specifications for advertisement. 5-24-06 CPB approved bid award to Applied Products Group, LLC to provide the belt 
filter press. 9-29-06 plans and specs approved for bid advertisement for the sludge dewatering building. 11-16-06 CPB 
approved bid tabulation awarding Gantry Constructors the construction contract for the sludge dewatering facility. 12-12-
06 CPB received sludge dewatering executed set of contract documents.  1-5-07 CPB commented on Wilson 
plans/contract documents of the Town's wastewater treatment plant. 1-17-07 CPB sent letter out stating that state & 
federal funds could not be used toward design & construction of the WWTP unless the bid form was modified to include 
more than one single lump sum item for the entire project. 1-22-07 CPB approved addendum of the bid form including 
other bid items. 2-21-07 Bid tabulation approved and awarded to RMCI for the construction of the wastewater treatment 
plant in the amount of $7,814,295.69. 3-22-07 CPB received executed contract documents. As of 4-30-07 construction 
is 90% complete on the sludge dewatering facility with belt press start-up and training started, garage door installed, 
and drive pads completed. 5-9-07 final site inspection conducted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$17,400.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Bernalillo, Town of

2006-0205-STB

SDD

Water/Wastewater System/Facility Improvements

Consultant: Smith Engineering/ Wilson

to plan, design, construct and equip water and wastewater system and facility improvements in Bernalillo in Sandoval 
county.  2-21-07 Bid tabulation approved and awarded to RMCI for the construction of the wastewater treatment plant in
the amount of $7,814,295.69. 3-22-07 CPB received executed contract documents. As of 6-8-07 construction is 
approximately 15% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$400,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Bernalillo, Town of

2006-0208-STB

SDD

Water/Wastewater System Improvements

Consultant: Smith Engineering

to plan, design and construct improvements to the water and wastewater system in Bernalillo in Sandoval county. 2-21-
07 Bid tabulation approved and awarded to RMCI for the construction of the wastewater treatment plant in the amount 
of $7,814,295.69. 3-22-07 CPB received executed contract documents. As of 6-8-07 construction is approximately 15% 
complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$150,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Bernalillo, Town of

2006-1218-GF

SDD

Water/Wastewater System/Facility Improvements

Consultant: Smith Engineering/ Wilson

to plan, design, construct and equip water and wastewater system and facility improvements in Bernalillo in Sandoval 
county.  2-21-07 Bid tabulation approved and awarded to RMCI for the construction of the wastewater treatment plant in
the amount of $7,814,295.69. 3-22-07 CPB received executed contract documents. As of 6-8-07 construction is 
approximately 15% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$1,085,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$1,085,000.00Grant Amount:

Loan Amount:

Canon MDWC&SWA

2004-0214-STB

AHE

$500,000.00

Water System Upgrades Ph 3

Consultant: ASCG Inc.

$250,000 to plan, design and construct phase 3 water system upgrades for the Canon mutual domestic water 
consumers association in Sandoval county. Remaining funds to be used for telemetry between well and tank and 
repairs to well house.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$14,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Cochiti, Pueblo of

2002-0110-STB

CV

$80,000.00

Wastewater System Study

Consultant: Wilson & Company

$80,000 for planning and design of the wastewater treatment system in the Town of Cochiti Lake. The grant agreement 
must be with the Pueblo because they own the land. The pueblo has proposed revised grant agreement language, 
which is not acceptable to the state. The Town and the Pueblo have worked out an agreement and must revise grant 
agreement language per NMED legal staff comments.  Project now set to move forward. 6-4-07 final pay request 
approved for reimbursement of engineer fees for the wastewater treatment plant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$80,000.00Grant Amount:

Loan Amount:
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Cochiti, Pueblo of

2003-0343-STB

CV

Wastewater System

Consultant: Wilson & Company

$80,000 to continue the engineering analysis and to construct a wastewater system in the town of Cochiti Lake in 
Sandoval county.  Bonds sold in June 2005. Grant agreement never returned.  6-4-07 final pay request approved for 
reimbursement of engineer fees for the wastewater treatment plant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$80,000.00Grant Amount:

Loan Amount:

Cochiti, Pueblo of

2006-1227-GF

CV

Water System Leakage Repair

Consultant: Souder Miller

to plan, design and construct water system leakage repairs in the Pueblo of Cochiti in Sandoval county. 5-8-07 CPB 
met with Cochiti to execute the grant agreement forms. March 2007 PER submitted to CPB. PER was completed in 
2005. As of 6-7-07 Souder Miller currently in design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$1,004,000.00Fund Balance:

Project Amount

DesignProject Phase:

$1,004,000.00Grant Amount:

Loan Amount:

Corrales, Village of

2006-0204-STB

RPR

Fire Suppression Wells & Tank

Consultant: Larkin Group

to drill wells and purchase and install tanks and equipment for fire suppression in Corrales in Sandoval county.  NMED 
still awaiting return of executed grant agreements.  Grant agreement received and Village currently preparing planning 
and zoning documents for the water tank.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Corrales, Village of

2006-1216-GF

RPR

Fire Suppression Wells & Tank

Consultant: Larkin Group

to drill wells and purchase and install tanks and equipment for fire suppression in Corrales in Sandoval county.  NMED 
still awaiting return of grant agreements.  Grant agreements signed.  Village is preparing zoning and planning 
documents for the water tank.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Corrales, Village of

2006-1221-GF

RPR

Wastewater System

Consultant:

to plan, design and construct a wastewater system to serve the village and the commercial core in Corrales in Sandoval 
county.  The new Village council has decided to use the money for the library and not the recreation center.  The new 
scope is being investigated.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$110,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$110,000.00Grant Amount:

Loan Amount:

Corrales, Village of

2007-4418-GF

RPR

Wastewater System

Consultant:

to plan, design, construct and improve the wastewater treatment facility.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Corrales, Village of

2007-4558-GF

RPR

Wastewater System

Consultant:

to plan, design and construct a wastewater system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$77,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$77,000.00Grant Amount:

Loan Amount:

Cuba, Village of

2005-0103-STB

AHE

Wastewater System Improvements

Consultant: Smith Engineering Company

$125,000 to plan, design and construct wastewater system improvements in Cuba in Sandoval county. 12/16/05 See 
SAP 2006-1219-GF for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$14,917.34Fund Balance:

Project Amount

DesignProject Phase:

$125,000.00Grant Amount:

Loan Amount:
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Cuba, Village of

2006-1219-GF

AHE

Water/Wastewater System Improvements

Consultant: Smith Engineering Co.

$ 150,000 to plan, design, construct and equip water and wastewater system improvements in Cuba in Sandoval 
county. Related to SAP 2005-0103-STB ($125,000). Design has been completed for project and should bid by 9-1-07

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Hidden Valley MDWA

2005-1148-GF

AHE

Water System Improvements

Consultant: N/A

$25,000 to construct water system improvements to link La Cueva volunteer fire department system to the Hidden 
Valley mutual domestic water association system for fire suppression support in Sandoval county. Project has been 
completed remaining funds will be reverted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$13,572.12Fund Balance:

Project Amount

CloseoutProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Jemez Springs DWA

2004-0213-STB

SDD

Water Line

Consultant: Wilson & Company

$97,738 for a water line for the Jemez Springs domestic water users association in Jemez Springs in Sandoval county.  
RFP was advertised; engineer was selected and the project now in design. 6-28-05 CPB reviewed 60% design plans. 3-
1-06 according to Bob Paulette of Wilson & Co. the project has been advertised and bids will be opened on 3-13-06. 
Final design plans& specifications were not reviewed by CPB, prior to advertisement. 6-8-06 CPB met with Jemez 
Springs to discuss re-bidding the water project with additive alternatives and applying for a Rural Infrastructure Loan to 
complete the entire project. As of 11-3-06 project was rebid and all bids were rejected. The association is going to 
purchase the materials and hire construction laborers and a superintendent to oversee the installation of the waterline. 
11-13-06 CPB accepted the agreement between Jemez Springs and Mr. Meskimen to be the construction 
superintendent and resident inspector. 1-9-07 CPB approved the bid tabulation for waterline materials purchase 
awarding Baker Utility Supply the contract in the amount of $82,081.72. 2-7-07 Delivery of waterline materials has 
begun. 2-15-07 Pre-construction meeting held. 4-18-07 construction is approximately 85% complete. 5-17-07 final draw 
down of funds was approved. Closeout documents were not requested because other grants remain open.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$97,738.00Grant Amount:

Loan Amount:
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Jemez Springs DWA

2004-2119-CP

SDD

Water Line

Consultant: Wilson & Company

$20,000 for a water line for the Jemez Springs domestic water users association in Sandoval county.  RFP was 
advertised; engineer was selected and the project now in design. 6-28-05 CPB reviewed 60% design plans. 3-1-06 
according to Bob Paulette of Wilson & Co. the project has been advertised and bids will be opened on 3-13-06. Final 
design plans & specifications were not reviewed by CPB, prior to advertisement. 6-8-06 CPB met with Jemez Springs to
discuss re-bidding the water project with additive alternatives and applying for a Rural Infrastructure Loan to complete 
the entire project. As of 11-3-06 project was rebid and all bids were rejected. The association is going to purchase the 
materials and hire construction laborers and a superintendent to oversee the installation of the waterline. 11-13-06 CPB 
accepted the agreement between Jemez Springs and Mr. Meskimen to be the construction superintendent and resident 
inspector. 1-9-07 CPB approved the bid tabulation for waterline materials purchase awarding Baker Utility Supply the 
contract in the amount of $82,081.72. 2-7-07 Delivery of waterline materials has begun. 2-8-07 Final pay request 
approved for engineering fees. Closeout documents were not requested because other grants are still open.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Jemez Springs DWA

2004-2154-CP

SDD

Water Line

Consultant: Wilson & Company

$70,000 for a water line for the Jemez Springs domestic water users association in Sandoval county.  RFP was 
advertised; engineer was selected and the project now in design. 6-28-05 CPB reviewed 60% design plans. 3-1-06 
according to Bob Paulette of Wilson & Co. the project has been advertised and bids will be opened on 3-13-06. Final 
design plans& specifications were not reviewed by CPB, prior to advertisement. 6-8-06 CPB met with Jemez Springs to 
discuss re-bidding the water project with additive alternatives and applying for a Rural Infrastructure Loan to complete 
the entire project. As of 11-3-06 project was rebid and all bids were rejected. The association is going to purchase the 
materials and hire construction laborers and a superintendent to oversee the installation of the waterline.11-13-06 CPB 
accepted the agreement between Jemez Springs and Mr. Meskimen to be the construction superintendent and resident 
inspector. 1-9-07 CPB approved the bid tabulation for waterline materials purchase awarding Baker Utility Supply the 
contract in the amount of $82,081.72. As of 2-7-07 Delivery of waterline materials has begun. 2-15-07 Pre-construction 
meeting held. 3-15-07 grant closed. Funds used towards purchase of waterline materials.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$70,000.00Grant Amount:

Loan Amount:
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Jemez Springs DWA

2005-1149-GF

SDD

Water System

Consultant: Wilson & Company

$200,000 to plan, design and construct water system improvements for the Jemez Springs domestic water association 
in Sandoval county. RFP was advertised; engineer was selected and the project now in design. 6-28-05 CPB reviewed 
60% design plans. 8-18-05 grant agreement executed. 3-1-06 according to Bob Paulette of Wilson & Co. the project 
has been advertised and bids will be opened on 3-13-06. Final design plans & specifications were not reviewed by CPB,
prior to advertisement. 6-8-06 CPB met with Jemez Springs to discuss re-bidding the water project with additive 
alternatives and applying for a Rural Infrastructure Loan to complete the entire project. As of 11-3-06 project was rebid 
and all bids were rejected. The association is going to purchase the materials and hire construction laborers and a 
superintendent to oversee the installation of the waterline. 11-13-06 CPB accepted the agreement between Jemez 
Springs and Mr. Meskimen to be the construction superintendent and resident inspector. 1-9-07 CPB approved the bid 
tabulation for waterline materials purchase awarding Baker Utility Supply the contract in the amount of $82,081.72. 2-7-
07 Delivery of waterline materials has begun. 2-15-07 Pre-construction meeting held. 4-18-07 construction is 
approximately 85% complete on phase 1. 5-17-07 CPB approved bid tabulation awarded to Baker Utility for phase 2 
waterline materials purchase. 5-30-07 CPB approved bid tabulation awarded to P&M Construction and J&J Trenching 
for rental of equipment for phase 2 waterline improvements. 7-2-07 Construction is approximately 85% complete on 
phase 2.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$372.68Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Jemez Springs DWA

2006-0203-STB

SDD

Water System Improvements

Consultant: Wilson & Company

to plan, design, construct, equip and furnish public water system improvements for the Jemez Springs domestic water 
association in Sandoval county. 6-8-06 CPB met with Jemez Springs to discuss re-bidding the water project with 
additive alternatives and applying for a Rural Infrastructure Loan to complete the entire project. 6-8-06 CPB met with 
Jemez Springs to discuss re-bidding the water project with additive alternatives and applying for a Rural Infrastructure 
Loan to complete the entire project. As of 11-3-06 project was rebid and all bids were rejected. The association is going 
to purchase the materials and hire construction laborers and a superintendent to oversee the installation of the 
waterline. 11-13-06 CPB accepted the agreement between Jemez Springs and Mr. Meskimen to be the construction 
superintendent and resident inspector. 1-9-07 CPB approved the bid tabulation for waterline materials purchase 
awarding Baker Utility Supply the contract in the amount of $82,081.72. 2-7-07 Delivery of waterline materials has 
begun. 2-15-07 Pre-construction meeting held. 4-18-07 construction approximately 85% complete. 5-17-07 CPB 
approved bid tabulation awarded to Baker Utility for phase 2 waterline materials purchase. 5-30-07 CPB approved bid 
tabulation awarded to P&M Construction and J&J Trenching for rental of equipment for phase 2 waterline improvements

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$52,288.34Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Jemez Springs DWA

2006-0207-STB

SDD

Water Arsenic Removal

Consultant: Wilson & Company

to plan, design and construct arsenic remediation and water treatment to comply with the environmental protection 
agency standards for the Jemez Springs domestic water association in Sandoval county. 6-8-06 CPB met with Jemez 
Springs to discuss alternatives for arsenic removal from one spring showing high levels of arsenic. As of 6-11-07 there 
has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Jemez, Pueblo of

2005-0104-STB

SDD

Water System Pipe Replacement

Consultant:

$200,000 to provide infrastructure upgrade and development, including water system pipe replacement, for the Pueblo 
of Jemez in Sandoval county.  Tribe is considering priorities.  NMED-CPB has told them that they can use these funds 
for almost any part of the overall water system improvements plan based on the broad legislative language.  As of 6-16-
06 CPB grant agreement has been executed. No other activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

La Jara WUA

2006-1223-GF

AHE

Water Rights/Land/Survey/Well/Equip

Consultant:

$77,952 to acquire land for and plan, design, construct and equip water system improvements and purchase water 
rights for La Jara mutual domestic water consumers and mutual sewage works association in Sandoval county. 6/11/07 
Tank project has been awarded and construction to begin soon. Treatment building and site work bid twice- both bids 
exceeded available funds, Community attempting to negotiate a contract.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$77,952.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$77,952.00Grant Amount:

Loan Amount:
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La Jara WUA

2006-1224-GF

AHE

Water Storage Tank

Consultant:

$25,000 to plan, design, construct, purchase and install a water storage tank, including all valves and connections, for 
La Jara mutual domestic water consumers and mutual sewage works association in Sandoval county. 6/11/07 Tank 
project has been awarded and construction to begin soon. Treatment building and site work bid twice- both bids 
exceeded available funds, Community attempting to negotiate a contract.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$25,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Las Acequias de Placitas

2004-0211-STB

SDD

Placitas Water System Improvements

Consultant: CDS, Inc./Dennis Engineering

$50,000 to purchase and install improvements to the water system in Placitas in Sandoval county. 2-6-06 CPB 
approved request for proposals (RFP) for hiring a consultant to provide engineering design and construction phase 
services. 2-10-06 grant agreement executed by NMED secretary. 2-15-06 CPB reviewed and commented on the design
report produced by CDS. 3-10-06 CPB accepted the design report as complete. 4-14-06 CPB concurred with Las 
Acequias de Placitas that Dennis Engineering is the most qualified firm to provide engineering services. Dennis was the 
only firm to submit a proposal. 4-28-06 CPB reviewed and commented on the draft engineering agreement. 5-4-06 CPB 
spoke with Dennis Engineering who agreed to most of the previous comments. CPB approved revised contract for the 
Association to sign. 5-22-06 sent executed engineering agreement to Dennis Engineering & the Association. 7-16-07 
CPB reviewed and commented on design plans for water system improvements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Las Acequias de Placitas

2004-1533-STB

SDD

Placitas Water System Improvements

Consultant: CDS, Inc./Dennis Engineering

$75,000 for water system improvements in Placitas in Sandoval county. 2-6-06 CPB approved request for proposals 
(RFP) for hiring a consultant to provide engineering design and construction phase services. 2-10-06 grant agreement 
executed by NMED secretary. 2-15-06 CPB reviewed and commented on the design report produced by CDS. 3-10-06 
CPB accepted the design report as complete. 4-14-06 CPB concurred with Las Acequias de Placitas that Dennis 
Engineering is the most qualified firm to provide engineering services. Dennis was the only firm to submit a proposal. 4-
28-06 CPB reviewed and commented on the draft engineering agreement. 5-4-06 CPB spoke with Dennis Engineering 
who agreed to most of the previous comments. CPB approved revised contract for the Association to sign. 5-22-06 sent 
executed engineering agreement to Dennis Engineering & the Association. 7-16-07 CPB reviewed and commented on 
design plans for water system improvements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$19,545.20Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:
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Las Acequias de Placitas

2005-1198-GF

SDD

Placitas Water System Improvements

Consultant: CDS, Inc./Dennis Engineering

$50,000 to plan, design and construct improvements to Las Acequias of Placitas water system in Placitas in Sandoval 
county. 2-6-06 CPB approved request for proposals (RFP) for hiring a consultant to provide engineering design and 
construction phase services. 2-10-06 grant agreement executed by NMED secretary 2-15-06 CPB reviewed and 
commented on the design report produced by CDS. 3-10-06 CPB accepted the design report as complete. 4-14-06 
CPB concurred with Las Acequias de Placitas that Dennis Engineering is the most qualified firm to provide engineering 
services. Dennis was the only firm to submit a proposal. 4-28-06 CPB reviewed and commented on the draft 
engineering agreement. 5-4-06 CPB spoke with Dennis Engineering who agreed to most of the previous comments. 
CPB approved revised contract for the Association to sign. 5-22-06 sent executed engineering agreement to Dennis 
Engineering & the Association. 7-16-07 CPB reviewed and commented on design plans for water system improvements

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Ponderosa MDWCA&SWA

2005-0100-STB

SDD

Water Tank and Repairs

Consultant: Souder, Miller & Assoc.

$340,000 to expand and relocate the water main, including new water lines, a water tank and repairs, for the Ponderosa
mutual domestic water consumers association in Sandoval county. RFP, Selection and Engineering Agreement (for 
planning) has been reviewed and approved. 4-7-06 CPB received engineering amendment for additional services. 8-4-
06 Tank plans approved for bids. 9-1-06 Bid tabulation approved awarding Aquastore Tank. 10-3-06 Pre construction 
meeting held. 10-12-06 Notice to Proceed was issued. As of 11-16-06 construction of the tank is 99% complete. Only 
hydrostatic and disinfection/bacti testing remains. 5-4-07 CPB received closeout documents for tank construction. No 
further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$33,989.33Fund Balance:

Project Amount

ConstructionProject Phase:

$340,000.00Grant Amount:

Loan Amount:

Ponderosa MDWCA&SWA

2005-0101-STB

SDD

Waterlines

Consultant: Souder, Miller & Assoc.

$65,000 to plan, design and construct a water storage tank for the Ponderosa mutual domestic water consumers 
association in Sandoval county.  Grant Agreement not yet executed.  RFP has been reviewed and approved.  Souder-
Miller was selected.  RFP, Selection and Engineering Agreement (for planning) has been reviewed and approved. 
March 2006 Souder Miller produced a technical report for Ponderosa. 4-7-06 CPB received engineering amendment for 
additional services.  As of 8-14-06 Grant has been reauthorized for the relocation & expansion of waterlines. The tank 
project will be paid under grant 05-0100. 8-21-06 CPB reviewed plans and specifications for water transmission line 
project. 10-5-06 CPB approved plans and specs for bid advertisement. November 2006 All bids were rejected and 
project will be re-bid due to high prices. 6-8-07 project is being re-bid.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$65,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$65,000.00Grant Amount:

Loan Amount:
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Ponderosa MDWCA&SWA

2006-0202-STB

SDD

Water System Improvements

Consultant: Souder Miller

to plan, design and construct water system improvements, including water lines, water tanks and hydrants, for the 
Ponderosa mutual domestic water consumers and sewage works association in Sandoval county. 8-21-06 CPB 
reviewed plans and specifications for water transmission line project. 10-5-06 CPB approved plans and specs for bid 
advertisement. 10-5-06 CPB approved plans and specs for bid advertisement. November 2006 All bids were rejected 
and project will be re-bid due to high prices. 6-8-07 project is being re-bid.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$300,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Regina MDWCA, Inc.

2004-0626-CP

AHE

Distribution Improvements

Consultant: Cheney-Walters-Echols Inc.

$50,000 to design and construct improvements and upgrades to the Regina mutual domestic water consumers 
association in Sandoval county. Related to SAP  2004-0627-CP $350,000 and NMFA 1218 WW.  See Regina Project 
Number SAP - 2004-0627- CP for updates. Project completed 12/29/06

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Regina MDWCA, Inc.

2004-0627-CP

AHE

Distribution Improvements

Consultant: Cheney-Walters-Echols Inc.

$350,000 for phase 2 of the water system in Regina in Sandoval county. Related to SAP  2004-0626-CP ($50,000), 
SAP 2006-1225-GF $50,000, and NMFA 1218 WW. 7/6/06 Original construction contract completed. Change order 
being requested for addition distribution work for 2006 SAP funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$350,000.00Grant Amount:

Loan Amount:
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Regina MDWCA, Inc.

2006-1225-GF

AHE

Well and Water System Improvements

Consultant:

$50,000 to acquire land for and plan, design, construct, drill and equip well and water system improvements for the 
Regina mutual domestic water consumers association in Sandoval county. Related to SAP  2004-0627-CP $350,000, 
SAP 2006-1225-GF $50,000,  and NMFA 1218 WW $140,000.  See Regina Project Number SAP - 2004-0627- CP for 
updates.  Association wants to use these funds to install addition distribution lines.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$10,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Rio Rancho, City of

2006-1214-GF

SDD

wastewater line

Consultant:

to plan, design and construct a wastewater line in Rio Rancho in Sandoval county. 3-12-07 grant agreement executed. 
As of 6-7-07 there has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$300,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Rio Rancho, City of

2006-1215-GF

SDD

Water Reuse/Distribution Facilities Improvements

Consultant: Daniel B. Stevens

to plan, design and construct improvements to the water reuse and distribution facilities in Rio Rancho in Sandoval 
county. 3-12-07 grant agreement executed. As of 6-13-07 Daniel B. Stevens is working with the State Engineers Office 
for permitting requirement for groundwater well injection.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$3,000,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$3,000,000.00Grant Amount:

Loan Amount:

San Luis-Cabezon MDWA

2006-1217-GF

AHE

$2,500,000.00

WWater System Improvements

Consultant:

$550,000 to plan, design, construct, equip and furnish a water and wastewater system for the San Luis-Cabezon mutual
domestic water association in Sandoval county. Construction of  Project is 75% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$550,000.00Grant Amount:

Loan Amount:
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San Ysidro, Village of

2005-1152-GF

SDD

Wastewater Facility

Consultant: Burton Engineers

$100,000 to plan, design, construct and improve the wastewater facility in San Ysidro in Sandoval county. 11-4-05 CPB 
received change order for increase in contract price for adding sewer line to a previous paving, sidewalk, and drainage 
project. 3-29-06 CPB stated to Burton Engineers that change order looked reasonable for the addition of sewer lines 
and is eligible for payment under this grant, but need bid tabulation and copy of engineering agreement. 1-3-06 
engineering agreement sent to CPB. CPB did not accept the agreement because it is based upon 10% of the total 
construction costs. 1-3-06 CPB received the bid tabulation in which Star Paving was awarded the project for paving, 
sidewalk, and drainage. Project  paid by NMDOT and Village street funds. Bid tab for informational purposes only, to 
show that state procurement was followed for the change order to be eligible. 1-10-06 Amendment to engineering 
agreement issued for sewer project. 1-10-06 grant agreement executed by NMED secretary. As of 4-4-06 construction 
is 95% complete with 1006 feet of 8" sewer line, 4 manholes and 14 service connections installed. Manholes need to be
adjusted to final grade. As of 1-24-07 sewer line project is 100% complete. Final payment approved to Star Paving and 
Burton Engineers. As of 6-11-07 San Ysidro must determine what the remaining funds will be used for.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$33,296.48Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:

San Ysidro, Village of

2006-0209-STB

AHE

Water Treatment Plant Construct

Consultant:

$50,000 to plan, design and construct a water treatment plant in San Ysidro in Sandoval county. Related to SAP 2006-
1226-GF. 7/6/06 Grant Agreements mailed. 1/8/07 meeting scheduled for 1/9/07 to discuss project scope. 6/11/07 No 
change in Status

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

San Ysidro, Village of

2006-1226-GF

AHE

Water Treatment Plant Construct

Consultant:

$50,000 to plan, design and construct a water treatment plant in San Ysidro in Sandoval County.  Related to SAP 2006-
0209-STB ($50,000). See SAP 2006-0209-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Sandoval County

2004-0629-CP

SDD

Jemez Mountains Water Tanks

Consultant:

$50,000 to plan, design and construct water tanks to store potable water for emergency use and fire suppression in the 
Jemez mountains in Sandoval county.  Sandoval County has not correctly filled out all grant agreement forms.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Sandoval County

2006-0206-STB

SDD

Landfill Convenience Station Construct

Consultant:

to design and construct a convenience station at the southern Sandoval county regional landfill. 1-17-07 grant 
agreement received, budget not filled in & no signature on budget & description - returned. No further activity as of 6-11-
07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Sandoval County

2006-1220-GF

SDD

Landfill Convenience Station Construct

Consultant:

to design and construct a convenience station at the southern Sandoval county regional landfill. 1-17-07 grant 
agreement received, no signatures on exhibits -returned. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$125,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$125,000.00Grant Amount:

Loan Amount:

Sandoval County

2006-1222-GF

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including water quality testing and drilling test wells, in San 
Ysidro, Canon, Gilman and Vista Hermosa in Sandoval county. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$16,500.00Fund Balance:

Project Amount

AgreementProject Phase:

$16,500.00Grant Amount:

Loan Amount:
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Agua Fria CWSA

2003-0393-STB

CV

$100,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

$100,000 for improvements to the domestic water well, including the purchase and installation of meters, for the Agua 
Fria water association.  Work has been completed on repair of tank.  Metering equipment has been purchased.  
Association is currently working on procuring equipment to be purchased using remaining grant funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$15,201.62Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Agua Fria CWSA

2003-0397-STB

CV

$40,000.00

Water System Improvements

Consultant: Rebel Engineering

$40,000 for the domestic water association in the community of Agua Fria.  Grant reauthorized in 2004 for 
"improvements to the domestic water system, including the well."  40 year Water Plan completed.   Retaining wall 
completed.  Association is currently determining further water system improvements to expend remaining funds in 
grant.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$10,289.88Fund Balance:

Project Amount

ConstructionProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Agua Fria CWSA

2005-0141-STB

CV

Water System

Consultant: Rebel Engineering

$150,000 to acquire water rights and land, including needed applications and transfers, and to plan, design and 
construct a domestic water system, including a well, water tank and delivery system, in Agua Fria in Santa Fe county.  
Grant agreement executed.  Association has finalized professional services contract for services relating to acquisition 
of water rights.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Agua Fria CWSA

2005-1155-GF

CV

Water System

Consultant: Tom Turney

$530,000 to acquire water rights and land, including needed applications and transfers, and to plan, design and 
construct a domestic water system, including a well, water tank and delivery system, in Agua Fria in Santa Fe county.   
Association has contracted with Law firm to pursue water rights acquisition.  The association has also hired an 
engineering firm for water system improvement planning and design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$437,715.59Fund Balance:

Project Amount

PlanningProject Phase:

$530,000.00Grant Amount:

Loan Amount:

Agua Fria CWSA

2006-0210-STB

CV

Water Rights/System Improvements

Consultant: Souder Miller & Associates

for acquiring water rights, including needed applications and transfers, and for improvements to the water distribution 
system and wells for Agua Fria in Santa Fe county.  The association has hired a consulting engineer for planning and 
design of system improvements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$500,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Agua Fria CWSA

2006-1229-GF

CV

Water Rights/System Improvements

Consultant: Souder Miller & Associates

for acquiring water rights, including needed applications and transfers, and for improvements to the water distribution 
system and wells for Agua Fria in Santa Fe county.  The association has hired an engineering firm for water system 
improvement planning and design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Canoncito at Apache Canyon MDWC & MSA

2003-07

CV

Water System Improvements

Consultant: Souder, Miller & Assoc.

Water System Improvements - construction of new supply well and other system improvements.  Exploratory well drilled
but unsuccessful at finding new source of water.  Association is currently preparing to pursue water treatment at 
existing wells to meet quality standards. No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Santa Fe

$174,591.66Fund Balance:

Project Amount

PlanningProject Phase:

$197,971.00Grant Amount:

Loan Amount:

Canoncito At Apache Canyon MDWC&MSA

2004-0633-CP

CV

$125,000.00

Water Rights Acquisition

Consultant: Souder, Miller & Assoc.

$125,000 to purchase water rights for Canoncito at Apache canyon in Santa Fe County.   Preliminary Engineering 
Report approved in January 2005.  Association has retained the services of both an engineering consultant and a legal 
consultant for assistance with water rights acquisition.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$125,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$125,000.00Grant Amount:

Loan Amount:

Canoncito At Apache Canyon MDWC&MSA

2006-0211-STB

CV

Water System Improvements

Consultant: Souder Miller & Assoc

to plan, design and construct water system improvements to the Canoncito at Apache Canyon mutual domestic water 
users association water system in Santa Fe county.  Association is currently evaluating water treatment options to 
achieve compliance with water quality requirements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Canoncito At Apache Canyon MDWCAMSA

2003-0381-STB

CV

$50,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

$50,000 for water system improvements for the Canoncito at Apache Canyon mutual domestic water consumers 
association.  Signed grant agreement was received in November 2003.  PER approved January 2005.  P & S approved 
for construction of exploratory/production well.  Exploratory well drilled in September 2006.  Exploratory well abandoned 
due to lack of water.  Association is currently evaluating options for treatment of water from existing wells to achieve 
compliance with drinking water standards.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$9,531.76Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Chupadero-W-S Corp.

2005-0108-STB

CV

Water and Sewage Improvements

Consultant:

$50,000 to plan, design and construct improvements, including a water well, storage tank, fire hydrants, water treatment
and a distribution system, for the Chupadero water and sewage corporation in Santa Fe County.  NMED waiting for 
submittal of signed grant agreement from Association. No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cundiyo MDWCA

2005-1159-GF

CV

Water System Improvements

Consultant: Sullivan Design Group

$50,000 to plan, design and construct water system improvements for the Cundiyo mutual domestic water consumers 
association in Santa Fe county.  Project is under construction and approximately 80% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cundiyo MDWCA

2006-1232-GF

CV

Water System Improvements

Consultant: Sullivan Design Group

to design and construct water system improvements for the Cundiyo mutual domestic water consumers association in 
Santa Fe county.  Project is under construction and approximately 80% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$30,817.83Fund Balance:

Project Amount

ConstructionProject Phase:

$40,000.00Grant Amount:

Loan Amount:
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Edgewood, Town of

2002-0159-STB

SDD

$90,000.00

Wastewater Collection/Treatment System

Consultant: Souder, Miller & Assoc./Aqua

This $90,000 grant is to plan, design and construct a wastewater collection and treatment system in Edgewood in Santa
Fe county.  The PER has been approved and preliminary design has begun. 4-24-06 CPB approved plans and 
specifications for bid advertisement of the MBR equipment purchase.  7-7-06 engineering amendment #1 approved for 
the deletion of the design on Highway 344 and the addition of design and inspection of 9,230 LF of gravity sewer line 
from Cactus Road to low lying draw and the design review of 2,660 LF of gravity sewer on Church Street to Cactus 
Road. 8-3-06 engineering amendment #2 approved for the additional survey required for extending the collection 
system routing outside of that shown in the Preliminary Engineering Report. 10-18-06 CPB commented on the plans 
and specifications for the WWTP. 10-24-06 Enviroquip, Inc. was selected by the Town Council as the most qualified 
bidder to provide  the MBR equipment purchase. 11-15-06 plans and specifications were approved for the wastewater 
pond disposal system and the WWTP, but not approved for bid advertisement until all sources of funding are identified. 
Ground Water Bureau's comments must be addressed regarding the evaporator equipment purchase. 11-20-06 
Plans/specs approved for bid advertisement. 2-2-07 bid tabulation approved and construction contract awarded to 
RMCI for $2,547,218.86. 2-28-07 pre-construction meeting held. 3-29-07 grant closed. All funds used toward 
engineering fees.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$90,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2004-0215-STB

SDD

Wastewater System

Consultant: Souder, Miller & Assoc./Aqua

$500,000 to plan, design and construct a wastewater collection and disposal system in Edgewood in Santa Fe county.  
The PER has been approved and preliminary design has begun. 4-24-06 CPB approved plans and specifications for bid
advertisement of the MBR equipment purchase.  7-7-06 engineering amendment #1 approved for the deletion of the 
design on Highway 344 and the addition of design and inspection of 9,230 LF of gravity sewer line from Cactus Road to 
low lying draw and the design review of 2,660 LF of gravity sewer on Church Street to Cactus Road. 8-3-06 engineering 
amendment #2 approved for the additional survey required for extending the collection system routing outside of that 
shown in the Preliminary Engineering Report. 10-18-06 CPB commented on the plans and specifications for the 
WWTP. 10-24-06 Enviroquip, Inc. was selected by the Town Council as the most qualified bidder to provide  the MBR 
equipment purchase. 11-15-06 plans and specifications were approved for the wastewater pond disposal system and 
the WWTP, but not approved for bid advertisement until all sources of funding are identified. Ground Water Bureau's 
comments must be addressed regarding the evaporator equipment purchase. 11-20-06 Plans/specs approved for bid 
advertisement. 2-2-07 bid tabulation approved and construction contract awarded to RMCI for $2,547,218.86. 2-28-07 
pre-construction meeting held. As of 6-25-07 construction is 25% complete. 7-10-07 Final pay request was approved for
construction costs.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$500,000.00Grant Amount:

Loan Amount:
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Edgewood, Town of

2004-1529-STB

SDD

Wastewater System Collection

Consultant: Souder, Miller and Assoc.

$25,000 to design and construct improvements to the wastewater collection, treatment and disposal system in 
Edgewood in Santa Fe county.  Bonds sold in June 2005.  The PER has been approved and preliminary design has 
begun. 4-24-06 CPB approved plans and specifications for bid advertisement of the MBR equipment purchase. 7-7-06 
engineering amendment #1 approved for the deletion of the design on Highway 344 and the addition of design and 
inspection of 9,230 LF of gravity sewer line from Cactus Road to low lying draw and the design review of 2,660 LF of 
gravity sewer on Church Street to Cactus Road. 8-3-06 engineering amendment #2 approved for the additional survey 
required for extending the collection system routing outside of that shown in the Preliminary Engineering Report. 8-29-
06 approved sewer collection plans. NMDOT will submit technical specifications for review after they are prepared. 11-
15-06 plans and specifications were approved for the wastewater pond disposal system and the WWTP, but not 
approved for bid advertisement until all sources of funding are identified. Ground Water Bureau's comments must be 
addressed regarding the evaporator equipment purchase. 11-20-06 Plans/specs approved for bid advertisement. 2-2-
07 bid tabulation approved and construction contract awarded to RMCI for $2,547,218.86. 2-28-07 pre-construction 
meeting held. 3-29-07 grant closed. All funds used toward engineering fees.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2004-1531-STB

SDD

Wastewater System

Consultant: Souder, Miller & Assoc./Aqua

$75,000 to plan, design and construct a wastewater sewer system in Edgewood in Santa Fe county.  Bonds sold in 
June 2005.  The PER has been approved and preliminary design has begun. 4-24-06 CPB approved plans and 
specifications for bid advertisement of the MBR equipment purchase. 7-7-06 engineering amendment #1 approved for 
the deletion of the design on Highway 344 and the addition of design and inspection of 9,230 LF of gravity sewer line 
from Cactus Road to low lying draw and the design review of 2,660 LF of gravity sewer on Church Street to Cactus 
Road. 8-3-06 engineering amendment #2 approved for the additional survey required for extending the collection 
system routing outside of that shown in the Preliminary Engineering Report.  10-18-06 CPB commented on the plans 
and specifications for the WWTP. 10-24-06 Enviroquip, Inc. was selected by the Town Council as the most qualified 
bidder to provide  the MBR equipment purchase. 11-15-06 plans and specifications were approved for the wastewater 
pond disposal system and the WWTP, but not approved for bid advertisement until all sources of funding are identified. 
Ground Water Bureau's comments must be addressed regarding the evaporator equipment purchase. 11-20-06 
Plans/specs approved for bid advertisement. 2-2-07 bid tabulation approved and construction contract awarded to 
RMCI for $2,547,218.86. 2-28-07 pre-construction meeting held. 3-29-07 grant closed. All funds used toward 
engineering fees.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$75,000.00Grant Amount:

Loan Amount:
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Edgewood, Town of

2004-2113-CP

SDD

Wastewater System Improvements

Consultant: Souder, Miller and Assoc./Aqua

$25,000 to design and construct improvements to the wastewater collection, treatment and disposal system in 
Edgewood in Santa Fe county.  The PER has been approved and preliminary design has begun. 4-24-06 CPB 
approved plans and specifications for bid advertisement of the MBR equipment purchase. 7-7-06 engineering 
amendment #1 approved for the deletion of the design on Highway 344 and the addition of design and inspection of 
9,230 LF of gravity sewer line from Cactus Road to low lying draw and the design review of 2,660 LF of gravity sewer on
Church Street to Cactus Road. 8-3-06 engineering amendment #2 approved for the additional survey required for 
extending the collection system routing outside of that shown in the Preliminary Engineering Report. 10-18-06 CPB 
commented on the plans and specifications for the WWTP. 10-24-06 Enviroquip, Inc. was selected by the Town 
Council as the most qualified bidder to provide  the MBR equipment purchase. 11-15-06 plans and specifications were 
approved for the wastewater pond disposal system and the WWTP, but not approved for bid advertisement until all 
sources of funding are identified. Ground Water Bureau's comments must be addressed regarding the evaporator 
equipment purchase. 11-20-06 Plans/specs approved for bid advertisement. 2-2-07 bid tabulation approved and 
construction contract awarded to RMCI for $2,547,218.86. 2-28-07 pre-construction meeting held. As of 3-30-07 
construction is 4% complete with the contractor mobilized.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2004-2138-CP

SDD

Wastewater System

Consultant: Souder, Miler & Assoc./Aqua

$5,000 for planning, design, construction and purchase of a wastewater collection, treatment and disposal system in 
Edgewood in Santa Fe county.  The PER has been approved and preliminary design has begun. 4-24-06 CPB 
approved plans and specifications for bid advertisement of the MBR equipment purchase. 7-7-06 engineering 
amendment #1 approved for the deletion of the design on Highway 344 and the addition of design and inspection of 
9,230 LF of gravity sewer line from Cactus Road to low lying draw and the design review of 2,660 LF of gravity sewer on
Church Street to Cactus Road. 8-3-06 engineering amendment #2 approved for the additional survey required for 
extending the collection system routing outside of that shown in the Preliminary Engineering Report. 10-18-06 CPB 
commented on the plans and specifications for the WWTP. 10-24-06 Enviroquip, Inc. was selected by the Town 
Council as the most qualified bidder to provide  the MBR equipment purchase. 11-15-06 plans and specifications were 
approved for the wastewater pond disposal system and the WWTP, but not approved for bid advertisement until all 
sources of funding are identified. Ground Water Bureau's comments must be addressed regarding the evaporator 
equipment purchase. 11-20-06 Plans/specs approved for bid advertisement. 2-2-07 bid tabulation approved and 
construction contract awarded to RMCI for $2,547,218.86. 2-28-07 pre-construction meeting held. As of 6-8-07 
construction is approximately 19% complete with concrete basins poured and building foundations started.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$5,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$5,000.00Grant Amount:

Loan Amount:
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Edgewood, Town of

2005-0107-STB

SDD

Wastewater Treatment System

Consultant: Souder, Miller and Assoc./Aqua

$700,000 to plan, design and construct a wastewater treatment system in Edgewood in Santa Fe county. The PER has 
been approved and preliminary design has begun. 4-24-06 CPB approved plans and specifications for bid 
advertisement of the MBR equipment purchase. 7-7-06 engineering amendment #1 approved for the deletion of the 
design on Highway 344 and the addition of design and inspection of 9,230 LF of gravity sewer line from Cactus Road to 
low lying draw and the design review of 2,660 LF of gravity sewer on Church Street to Cactus Road. 8-3-06 engineering 
amendment #2 approved for the additional survey required for extending the collection system routing outside of that 
shown in the Preliminary Engineering Report.  10-18-06 CPB commented on the plans and specifications for the 
WWTP. 10-24-06 Enviroquip, Inc. was selected by the Town Council as the most qualified bidder to provide  the MBR 
equipment purchase. 11-15-06 plans and specifications were approved for the wastewater pond disposal system and 
the WWTP, but not approved for bid advertisement until all sources of funding are identified. Ground Water Bureau's 
comments must be addressed regarding the evaporator equipment purchase. 11-20-06 Plans/specs approved for bid 
advertisement. 2-2-07 bid tabulation approved and construction contract awarded to RMCI for $2,547,218.86. 2-28-07 
pre-construction meeting held.5-24-06 CPB approved bid award to Applied Products Group, LLC to provide the belt 
filter press. 9-29-06 plans and specs approved for bid advertisement for the sludge dewatering building. 11-16-06 CPB 
approved bid tabulation awarding Gantry Constructors the construction contract for the sludge dewatering facility. 12-12-
06 CPB received executed set of contract documents. As of 6-8-07 construction is approximately 19% complete with 
concrete basins poured and building foundations started.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$511,549.69Fund Balance:

Project Amount

ConstructionProject Phase:

$700,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2006-0212-STB

SDD

Wastewater Treatment System

Consultant: Souder Miller/Aqua

$150,000 to plan, design and construct a wastewater collection, treatment and disposal system in Edgewood in Santa 
Fe county. 4-24-06 CPB approved plans and specifications for bid advertisement of the MBR equipment purchase.  7-7-
06 engineering amendment #1 approved for the deletion of the design on Highway 344 and the addition of design and 
inspection of 9,230 LF of gravity sewer line from Cactus Road to low lying draw and the design review of 2,660 LF of 
gravity sewer on Church Street to Cactus Road. 8-3-06 engineering amendment #2 approved for the additional survey 
required for extending the collection system routing outside of that shown in the Preliminary Engineering Report. 10-18-
06 CPB commented on the plans and specifications for the WWTP. 10-24-06 Enviroquip, Inc. was selected by the 
Town Council as the most qualified bidder to provide  the MBR equipment purchase. 11-15-06 plans and specifications 
were approved for the wastewater pond disposal system and the WWTP, but not approved for bid advertisement until 
all sources of funding are identified. Ground Water Bureau's comments must be addressed regarding the evaporator 
equipment purchase. 11-20-06 Plans/specs approved for bid advertisement. 2-2-07 bid tabulation approved and 
construction contract awarded to RMCI for $2,547,218.86. 2-28-07 pre-construction meeting held. As of 6-8-07 
construction is approximately 19% complete with concrete basins poured and building foundations started.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$150,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Edgewood, Town of

2006-1231-GF

SDD

Wastewater Treatment System

Consultant: Souder Miller/Aqua

to plan, design and construct a sewer and wastewater collection, treatment and disposal system in Edgewood in Santa 
Fe county.  7-7-06 engineering amendment #1 approved for the deletion of the design on Highway 344 and the addition 
of design and inspection of 9,230 LF of gravity sewer line from Cactus Road to low lying draw and the design review of 
2,660 LF of gravity sewer on Church Street to Cactus Road. 8-3-06 engineering amendment #2 approved for the 
additional survey required for extending the collection system routing outside of that shown in the Preliminary 
Engineering Report. 8-26-06 grant agreement executed by NMED secretary.  10-18-06 CPB commented on the plans 
and specifications for the WWTP. 10-24-06 Enviroquip, Inc. was selected by the Town Council as the most qualified 
bidder to provide  the MBR equipment purchase. 11-15-06 plans and specifications were approved for the wastewater 
pond disposal system and the WWTP, but not approved for bid advertisement until all sources of funding are identified. 
Ground Water Bureau's comments must be addressed regarding the evaporator equipment purchase. 11-20-06 
Plans/specs approved for bid advertisement. 2-2-07 bid tabulation approved and construction contract awarded to 
RMCI for $2,547,218.86. 2-28-07 pre-construction meeting held.  As of 6-8-07 construction is approximately 19% 
complete with concrete basins poured and building foundations started.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$675,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$675,000.00Grant Amount:

Loan Amount:

El Vadito De Los Cerrillos WA

2003-0345-STB

CV

$40,000.00

Improvements to Water System

Consultant: Souder, Miller & Assoc.

$40,000 for improvements to the El Vadito de Los Cerrillos water system.  New exploratory supply well completed in 
June 2005.  Water quality from exploratory well proved unsatisfactory - abandoned well.  Association is working with 
engineer and hydrologist to identify alternate site for exploratory well.  Engineer and Association identified property with 
well upstream from previous exploratory well site and sampled the well for water quality.  The quality of the well proved 
good and the Association is currently negotiating with the owner for an easement to drill an exploratory well on the 
property.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$26,390.12Fund Balance:

Project Amount

PlanningProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Eldorado Area W&SD

2005-0106-STB

CV

water utility system purchase & design and construct improvements to water system

Consultant: Dennis Engineering, Glorieta G

$400,000 to purchase a water utility system and plan, design and construct improvements to the water system, 
including wells, water rights acquisition and pipelines, for the Eldorado area water and sanitation district in Santa Fe 
county.   Supply well construction nearing completion.  District has also finalized contract with consultant for Master 
Plan/PER and system hydraulic modeling.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$152,302.61Fund Balance:

Project Amount

ConstructionProject Phase:

$400,000.00Grant Amount:

Loan Amount:
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Eldorado Area W&SD

2006-0214-STB

CV

Maintenance Facility

Consultant:

to plan, design, construct, equip and furnish an integrated administration, operations and maintenance facility for the 
Eldorado water and sanitation district in Santa Fe county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Eldorado Area W&SD

2006-1230-GF

CV

Water System Improvements

Consultant: Dennis Engineering

to plan, design and construct improvements to the water system, including drilling wells and connections, for the 
Eldorado area water and sanitation district in Santa Fe county.  Supply well construction nearing completion.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Eldorado Area W&SD

2006-1238-GF

CV

Water and W/Water System Improvements, Storage Tank

Consultant: Daniel B Stephens & Associate

to plan, design and construct water and wastewater system improvements, including a storage tank, for the Eldorado 
area water and sanitation district's water utility system in Santa Fe county.  District has also finalized contract with 
consultant for Master Plan/PER and system hydraulic modeling.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Galisteo MDWUA

2006-1234-GF

CV

Water System Improvements

Consultant: Souder Miller & Associates

to plan, design and construct the water system for the Galisteo mutual domestic water users association in Santa Fe 
county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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La Bajada Community Ditch Inc.

2005-0142-STB

CV

Supplemental Well

Consultant:

$50,000 to plan, design and construct a supplemental well for La Bajada community ditch, incorporated, in Santa Fe 
county.  Grant agreement executed in June 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

La Bajada Community Ditch Inc.

2005-1156-GF

CV

Supplemental Well

Consultant:

$40,000 to plan, design and construct a supplemental well for La Bajada community ditch, incorporated, in Santa Fe 
county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$40,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$40,000.00Grant Amount:

Loan Amount:

La Cienega MDWC&MSW

2005-0110-STB

CV

Water System & Fire Suppression

Consultant: Souder, Miller and Assoc.

$250,000 to plan, design and construct water system improvements and fire suppression, including a water tank, for La 
Cienega mutual domestic water consumers and mutual sewage works in La Cienega in Santa Fe county. 6-23-05 RFP 
reviewed and issued. 1-19-06 CPB received executed engineering agreement. 5-11-06 CPB attended board election. 7-
26-06 commented on plans and specifications. 9-15-06 approved project for bids. As of 11-3-06 bids were rejected and 
project will be rebid with deductive alternates. 12-19-06 CPB approved the second bid tabulation awarding the 
construction contract , $546,560, to Saigon Construction, Inc. As of 2-28-07 construction is 52% complete with 6000 
linear feet of water line installed. 3-19-07 remaining funds were drawn down. Project is not completed, but grant 06-
0213-STB remains open.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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La Cienega MDWC&MSW

2006-0213-STB

CV

Water System Improvements

Consultant: Souder Miller

to plan, design and construct water system improvements for La Cienega mutual domestic water consumers and 
mutual sewage works association in La Cienega in Santa Fe county. 7-26-06 commented on plans and specifications. 9
15-06 approved project for bids. As of 11-3-06 bids were rejected and project will be rebid with deductive alternates. 12-
19-06 CPB approved the second bid tabulation awarding the construction contract , $546,560, to Saigon Construction, 
Inc. As of 2-28-07 construction is 52% complete with 6000 linear feet of water line installed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$44,674.40Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Nambe, Pueblo of

2004-0634-CP

CV

$250,000.00

Water & Wastewater Treatment Facility Improvements

Consultant: Gannett Fleming West

$250,000 for improvements to the water and wastewater treatment facility in the Pueblo of Nambe in Santa Fe County.  
Engineer selected for project.  Preliminary Engineering Report approved in April 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$230,872.80Fund Balance:

Project Amount

PlanningProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Santa Fe County

2002-1453-GF

CV

$62,683.90

Regional Water System Feasibility Study

Consultant: Souder, Miller & Assoc.

$62,683.90 for a Regional water System feasibility study for the communities of La Puebla, Sombrillo, Cuartelez and El 
Valle de Arroyo Seco (i.e., Cuatro Villas).  This grant will be used to pay for part of Phase IV (Alternatives), all of Phase 
V (Proposed Alternatives).  Final Phase V Report approved in January 2006.  Association is currently evaluating how to 
proceed with further planning and preliminary design work.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$38,362.56Fund Balance:

Project Amount

PlanningProject Phase:

$62,683.90Grant Amount:

Loan Amount:
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Santa Fe County

2003-0346-STB

CV

$50,000.00

Environmental assessment

Consultant: Souder, Miller & Assoc.

$50,000 for an environmental assessment for the Cuatro Villas mutual domestic water users association.  This grant 
was originally intended to pay for the Environmental Assessment required for drilling test wells on BLM land, however, 
final PER may indicate use of the funds for other environmental assessment areas.  Association is currently evaluating 
how to proceed with further planning and preliminary design work and to identify areas the environmental assessment 
will encompass.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe County

2003-0352-STB

CV

$50,000.00

Improvements to Wastewater System

Consultant: Gannett Fleming West, Inc.

$50,000 for improvements to the Santa Fe wastewater system in the Rancho Golondrinas area. Project is in planning 
phase.  Consulting engineer selected, and consultant is currently preparing Preliminary Engineering Report.  Waiting for
submittal of revised Feasibility Report.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$43,202.95Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe County

2003-0394-STB

CV

$10,000.00

Water System Improvements

Consultant: Santa Fe County Utility Depart

$10,000 for water system improvements and easement acquisitions on Santa Fe County Road 54.  Grant executed.  
Preliminary survey completed for crossing Interstate.  County currently is early stages of project design work.  Grant 
funds will be used for construction activities. Survey of property completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$9,500.00Fund Balance:

Project Amount

DesignProject Phase:

$10,000.00Grant Amount:

Loan Amount:
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Santa Fe County

2003-0395-STB

CV

$25,000.00

Phase 3 Water & Sewer Improvements

Consultant:

$25,000 for Phase 3 water and sewer improvements on Agua Fria road.  County will use funds for design of storm 
water, waterline and sewer improvements.  County Public Works Director notified NMED that design work was 
completed in December 2004.  Historic site blocks current alignment - County is working with Office of Historic 
Preservation to resolve issues.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Santa Fe County

2004-1556-STB

CV

$50,000.00

Agua Fria Rd & Rumbo al Sur Rd Sewer Line

Consultant:

$50,000 for a sewer line extension from Agua Fria road through Rumbo Al Sur road to the dead end and for 
improvements and stabilization to Rumbo Al Sur road in Santa Fe county [Chapter 126, Laws 2004] .  County currently 
surveying area to establish any additional right-of-way requirements.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe County

2005-0140-STB

CV

Sewer Line Extension (Paseo de Tercero & via Don Toribio)

Consultant:

$50,000 for a sewer line extension in the vicinity of paseo de Tercero and via Don Toribio in Agua Fria in Santa Fe 
county.  County is surveying area and determining right-of-way requirements.  Design currently  90% complete and 
under  review by City Utility.  Funding will be used for construction.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Santa Fe County

2005-1154-GF

CV

Regional Water & Wastewater System

Consultant:

$1,070,000 to plan, design, construct and improve a regional water and wastewater system to serve the Pojoaque 
Valley area of Santa Fe county.  County is developing scope of work for project.  NMED is waiting for submittal of 
signed grant agreement.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$1,070,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,070,000.00Grant Amount:

Loan Amount:

Santa Fe County

2005-1158-GF

CV

Sewer Line Extensions (Agua Fria Rd & Rufina St)

Consultant:

$20,000 to plan, design and construct sewer line extensions between Agua Fria road and Rufina street in Santa Fe 
county. County plans to these funds for Paseo de Tercero/Don Toribio project.  Design currently  90% complete and 
under  review by City Utility.  Funding will be used for construction. No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$20,000.00Fund Balance:

Project Amount

DesignProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Santa Fe County

2005-1199-GF

CV

Sewer Line Extension (Paseo de Tercero & via Don Toribio)

Consultant:

$35,000 for a sewer line extension in the vicinity of paseo de Tercero and via don Toribio in Agua Fria in Santa Fe 
county.  County is surveying are to determine right-of-way requirements.  Design currently  90% complete and under  
review by City Utility.  Funding will be used for construction.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$35,000.00Fund Balance:

Project Amount

DesignProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Santa Fe County

2006-1228-GF

CV

Sewer Line Extension

Consultant:

for a sewer line extension in the vicinity of paseo de Tercero and via Don Toribio in Agua Fria in Santa Fe county.  
Design currently  90% complete and under  review by City Utility.  Funding will be used for construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Santa Fe County

2006-1239-GF

CV

Wastewater Treatment  Plant

Consultant: Wilson and Company

to plan, design and construct a wastewater treatment plant at the Santa Fe opera in Santa Fe county.  Project to be Bid 
in Spring 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$270,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$270,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2003-0350-STB

CV

$25,000.00

Design an Effluent Waterline

Consultant: Wilson & Company

$25,000 to design an effluent water line to serve public schools and parks in Tierra Contenta.  Project is in preliminary 
design phase.  NMED reviewed 65% completed engineering plans for project in December 2005. City submitted draft 
design report in June 2006.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$6,876.28Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2003-2045-STB

CV

$100,000.00

Camino Carlos Rael Water System Extension

Consultant:

$100,000 to plan, design and construct a project, including paving and making other necessary improvements, to 
extend the city of Santa Fe water system to Camino Carlos Rael in Santa Fe county.   Grant reauthorized in 2004.  City 
used other funding for completion of project - no eligible expenses remain as of March 2006.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Santa Fe, City of

2004-0216-STB

CV

$2,000,000.00

Water Project (Upgrade of Clarifiers)

Consultant: Greeley and Hansen

$2,000,000 for the water project in Santa Fe in Santa Fe county, contingent upon the city of Santa Fe and the county of 
Santa Fe executing an agreement that resolves the amount of water the city will deliver through its system to the county 
system, including the rights to water from the San Juan-Chama diversion project and all water rights owned by the 
parties, and the ownership and operation of the joint Buckman direct diversion project.  The scope of work for this grant 
includes the Phase 2 Improvements to the Santa Fe Water Treatment Plant (Clarifier Improvements).  Project complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$2,000,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2004-0632-CP

CV

Sewer Line Upgrades - CCA & AFA Access Road

Consultant:

$90,000 for upgrading the sewer line on the access road at the Center for Contemporary Arts and the Armory for the 
Arts in Santa Fe in Santa Fe County.    Previously, the  City had agreed to act as fiscal agent for this project and the 
Department of Military Affairs would manage the project per MOU.  However, recently the Department of Cultural Affairs
is involved with project planning and City is reluctant to proceed with grant agreement until a MOU between DCA and 
DMA is reviewed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$90,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$90,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2004-0635-CP

CV

Treated Effluent Distribution Line (Tierra Contenta)

Consultant: Wilson & Company

$79,000 for the design of a treated effluent line to deliver non-potable water in Santa Fe in Santa Fe County.  Tierra 
Contenta reuse project.  NMED recently reviewed on 65% complete design drawings.  City submitted draft design 
report in June 2006.  Design work is progressing.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$46,541.74Fund Balance:

Project Amount

DesignProject Phase:

$79,000.00Grant Amount:

Loan Amount:
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Santa Fe, City of

2005-0105-STB

FK

Direct Water Diversion Project

Consultant: CDM

$375,000 to plan, design and construct the Buckman direct water diversion project in Santa Fe county.  NMED has 
reviewed and approved bid documents.    Request for Proposals for Design/Build contractor have been sent to qualified 
firms.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$375,000.00Fund Balance:

Project Amount

DesignProject Phase:

$375,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2006-1233-GF

CV

Sewer Lines Rehab

Consultant:

to plan, design and improve sewer lines citywide in Santa Fe in Santa Fe county.  City has identified sewer lines to be 
repaired/replaced and NMED has approved construction contractor. Project is complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2006-1235-GF

CV

Sewer Line

Consultant:

to plan, design, construct and engineer a sewer line for the 2400 block of Agua Fria street across from Frenchy's park 
in Santa Fe in Santa Fe county.  Waiting for submittal of grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2006-1236-GF

CV

Water Treatment Plant Upgrade

Consultant: EE & T

to plan, design and upgrade the Santa Fe Canyon road water treatment plant in Santa Fe county.  City has hired 
engineering and construction management firms to design and manage construction of treatment plant improvements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Santa Fe, City of

2006-1237-GF

CV

Water Distribution System

Consultant:

to plan, design and construct the Tierra Contenta effluent transmission and distribution system in Santa Fe in Santa Fe 
county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2006-1240-GF

CV

Recycling/Transfer Station

Consultant:

for retrofitting a materials recovery facility into the Buckman road recycling and transfer station in Santa Fe in Santa Fe 
county.  SFSWMA used funding to purchase baler for Materials Recovery Facility.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$140,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2006-1241-GF

CV

Water Treatment Plant

Consultant: E E & T

to plan, design, construct and improve the community wastewater treatment plant in Santa Fe county.  The intent of 
these funds were clarified by the sponsor for use for improvements to the City of Santa Fe Canyon Road Water 
Treatment Plant.  City has hired engineering and construction management firms to design and manage construction of 
treatment plant improvements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$2,000,000.00Fund Balance:

Project Amount

DesignProject Phase:

$2,000,000.00Grant Amount:

Loan Amount:

Solacito MDWCA

2005-1157-GF

CV

Water System Improvements

Consultant:

$20,000 to plan, design and construct improvements to the water system, including distribution and well house 
construction, for the Solacito mutual domestic water consumers association in Santa Fe county. 6/11/07 Grant 
Agreement has not been returned.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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Elephant Butte

RIP 2006-02

JAC

WWTP and Collection System Construction

Consultant: Bohannan-Huston

To plan, design and construct,  Phase I of the Sierra County Regional WWTP and collection system.  Construction is 
currently at 30% complete and will continue through 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Sierra

$500,000.00Fund Balance:

Project Amount

Project Phase:

Grant Amount:

$500,000.00Loan Amount:

Elephant Butte, City of

2004-0636-CP

JAC

Regional Wastewater Facility

Consultant: Bohannan-Huston

$500,000 for a regional wastewater facility in Elephant Butte in Sierra county. Grant agreement executed on 9/2/04.  
Reviewed EID and delivered comments to BH on 8/12/04.  Rob Richardson said to hold off on preparing EA because 
the treatment plant site will likely change due to property purchase.  11/29/04 - JLK.  Design for Phase 1 and the 
treatment plant is complete and approved. The project bid in November of 2006 and NMED has approved the award.  
Construction on the project began in February 2007 and is currently at 30% complete and is scheduled to continue 
through calendar year 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$268,531.94Fund Balance:

Project Amount

ConstructionProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2005-0143-STB

JAC

Regional Wastewater System

Consultant: Bohannan-Huston

$550,000 to plan, design and construct phases 1 and 2 of a regional wastewater system in Elephant Butte in Sierra 
county.  The project began construction in February 2007.  Construction scheduled to continue through 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$550,000.00Grant Amount:

Loan Amount:
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Elephant Butte, City of

2005-1160-GF

JAC

Regional Wastewater System

Consultant: Bohannan-Huston

$1031116 to plan, design and construct phases 1 and 2 of a regional wastewater system in Elephant Butte in Sierra 
county.   Grant executed on 8/22/05.  Design for Phase 1 is completed and approved.  The project bid in November 
2006 and NMED has approved award.  Project began construction in February 2007 and is currently at 30% complete 
and is scheduled to continue through March of 2008.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$1,031,116.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2006-0215-STB

JAC

WWater Treatment/Collection System

Consultant:

to plan, design and construct a wastewater treatment and collection system in Elephant Butte in Sierra county.  The 
grant agreement was executed in late September of 2006.  The design for phase 1 and the WWTP is complete and 
preparing to go to bid in November of 2006.  Project has been awarded and construction began in February 2007.  
Project is at 30% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$1,503,683.53Fund Balance:

Project Amount

ConstructionProject Phase:

$1,700,000.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2006-1242-GF

JAC

WWater Treatment/Collection System

Consultant: Bohannan-Huston

to plan, design and construct a wastewater treatment and collection system in Elephant Butte in Sierra county.  The 
final design has been approved and Phase 1 of the project bid in November 2006.    NMED has approved the award 
and construction began in February of 2007.  Phase I construction is now at 30% completion and is scheduled to 
continue into early 2008.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Sierra County

2006-0218-STB

JAC

Landfill Paddlewheel Scraper

Consultant:

to purchase a paddlewheel scraper for the landfill in Sierra county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2003-0028-GF

JAC

$75,000.00

Drill Test Holes to Locate an Aquifer

Consultant: N/A

$75,000.00 to drill test holes to locate an aquifer for municipal water development.  Reviewed and approved grant 
agreement for secretary's signature on 10/4/03.  T or C submitted first pay request for first test hole drilled on 12/3/03 
and second test hole DR on 5/17/04.  Another test hole was drilled and found to be producing sufficiently, so it was 
cased and completed on 5/27/04.  Additional test holes have been drilled.  No word from the City as to how the 
remainder of these funds will be expended as of 6/12/07.  Grant will expire June 30, 2008.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$35,793.95Fund Balance:

Project Amount

CloseoutProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2005-0111-STB

JAC

Effluent Water Recycling Project

Consultant: ASCG

$400,000 to plan, design and construct, including the acquisition of rights of way, an effluent water recycling project in 
Truth or Consequences in Sierra county.  Plans and specs approved on 9/6/2005.  Bids opened on 9/28/05, Smithco is 
the low bidder at $817,600.98.  NTP issued on 12/6/2005. Project started on 12/12/2005..3/2006 Construction is almost 
complete.  Construction on Phase III is complete, Phase IV  started construction in August of 2006 with completion 
scheduled  for April  2007.  NMED received all close out documents and final reimbursement request as of 6/6/07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$400,000.00Grant Amount:

Loan Amount:
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Truth Or Consequences, City of

2005-0112-STB

JAC

Water & Wastewater System

Consultant: ASCG

$500,000 to plan, design and improve the water and wastewater system in Truth or Consequences in Sierra county.  
Plans and specs approved on 9/6/2005.  Bids opened on 9/28/05, Smithco is the low bidder at $817,600.98.  Notice of 
award to go out third week of October.   NTP issued 12/6/2005 with start date of 12/12/2005.  Project is complete 
except for punch list items.  Interim Inspection on 6/29/2006 with ASCG and Smithco.  NMED awaiting final close out 
documents and disbursement request.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2006-0216-STB

JAC

Water Storage Tanks

Consultant:

to repair water tanks in Truth or Consequences in Sierra county.  Project in the design phase.  NMED awaiting submittal
of documents for review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2006-0217-STB

JAC

Wastewater Treatment Plant

Consultant:

to plan, design and construct an expansion of the wastewater treatment plant, including acquiring property, in Truth or 
Consequences in Sierra county.  Project in the design phase.  NMED awaiting submittal of documents for review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2006-1243-GF

JAC

Wastewater Treatment Plant

Consultant:

to plan, design and construct an expansion of the wastewater treatment plant, including acquiring property, in Truth or 
Consequences in Sierra county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$250,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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Truth Or Consequences, City of

2006-1244-GF

JAC

Water System Improvements

Consultant:

to plan, design and construct improvements to the water system in Truth or Consequences in Sierra county.  Project is 
to construct a new water booster station and main line.  Construction began in February of 2007 and is scheduled for 
completion by July, 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Polvadera MDWCA

2005-0144-STB

SE

Well & Water System Improvements

Consultant: Socorro Engineering

$100,000 to plan, design and construct well and water system improvements for the Polvadera mutual domestic water 
consumers association in Socorro county.  10-17-05 Grant Agreement has been recently executed and preliminary 
design work now underway. 1-9-06 Polvadera has decided to drill a well on BLM land, who is requiring a Raptor (Bird) 
Survey before any construction may begin. An agreement with BLM must be reached for lease of the well. 11-8-06 CPB 
approved plans and specifications for drilling a test well. 1-8-07 CPB approved the one quote that was received for the 
test well awarding the contract to Jim Johnson Drilling. 4-16-07 construction on the test well is 100% complete. Waiting 
on water sample results. As of 6-11-07 sample results indicated high arsenic levels. Another test well will be drilled.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$80,391.08Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Polvadera MDWCA

2006-0219-STB

SE

Water Rights Purchase/Well

Consultant: Socorro Engineering

to purchase water rights and drill a well for the Polvadera mutual domestic water consumers association in Socorro 
county. 11-8-06 CPB approved plans and specifications for drilling a test well. 1-8-07 CPB approved the one quote that 
was received for the test well awarding the contract to Jim Johnson Drilling. 4-16-07 construction on the test well is 
100% complete. Waiting on water sample results. As of 6-11-07 sample results indicated high arsenic levels. Another 
test well will be drilled.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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San Acacia MDWCA

2004-0638-CP

SE

Water System

Consultant: Souder, Miller & Assoc.

$250,000 to plan, design and construct a water system in San Acacia in Socorro county.   RFP has been approved and 
advertised.  Engineer has been selected and contract has been signed. As of 6-26-06 CPB spoke to Souder Miller who 
will meet with the community to determine their needs to improve the water system. 2-6-07 CPB reviewed the 
hydrogeologic assessment. 5-18-07 CPB approved plans and contract documents for drilling a water supply for bid 
advertisement, pending Drinking Water Bureau approval. Land for well site is being donated. No further activity as of 6-
11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$244,223.29Fund Balance:

Project Amount

Ad/BidProject Phase:

$250,000.00Grant Amount:

Loan Amount:

San Acacia MDWCA

2005-0145-STB

SE

Water System

Consultant: Souder, Miller & Assoc.

$100,000 to plan, design and construct a water system for the San Acacia mutual domestic water consumers 
association in San Acacia in Socorro county.  As of 6-26-06 CPB spoke to Souder Miller who will meet with the 
community to determine their needs to improve the water system. 2-6-07 CPB reviewed the hydrogeologic assessment. 
5-18-07 CPB approved plans and contract documents for drilling a water supply for bid advertisement, pending Drinking
Water Bureau approval. Land for well site is being donated. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$100,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$100,000.00Grant Amount:

Loan Amount:

San Acacia MDWCA

2006-1245-GF

SE

Water Well

Consultant: Souder, Miller & Associates

to plan, design and construct a water well for the San Acacia mutual domestic water consumers association in San 
Acacia in Socorro county. RFP has been approved and advertised.  Engineer has been selected and contract has been 
signed. As of 6-26-06 CPB spoke to Souder Miller who will meet with the community to determine their needs to 
improve the water system. 2-6-07 CPB reviewed the hydrogeologic assessment. 5-18-07 CPB approved plans and 
contract documents for drilling a water supply for bid advertisement, pending Drinking Water Bureau approval. Land for 
well site is being donated. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$200,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Socorro County

2005-2486-STB

SE

Water Projects

Consultant: Souder, Miller & Assoc

for water projects in [Socorro] county. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo Navajo School 
Board to discuss funding. The grant will be used for water system improvements for the Alamo Chapter. 8-16-06 Alamo 
Chapter sent out request for proposals to hire an engineer. 11-20-06 CPB reviewed and approved the engineering 
agreement for execution. 12-5-06 CPB received the executed engineering agreement. 5-17-07 CPB reviewed and 
commented on the technical report.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$35,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Socorro County

2005-2487-STB

SE

Water Projects

Consultant: SMA

$50,000 for water projects in [Socorro] county.  Grant Agreement not yet executed.  Several calls to Socorro County 
Manager (Metezka Ray-Olguin) have been made with no returns.  NMED-CPB assumes that the County is not ready to 
proceed. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo Navajo School Board to discuss funding. The 
grant will be used for water system improvements for the Alamo Chapter. 8-16-06 Alamo Chapter sent out request for 
proposals to hire an engineer. 11-20-06 CPB reviewed and approved the engineering agreement for execution.  12-5-06
CPB received the executed engineering agreement. 5-17-07 CPB reviewed and commented on the technical report.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Socorro County

2005-2488-STB

SE

Water Projects

Consultant: Souder, Miller & Associates

$50,000 for water projects in [Socorro] county. BONDS NOT SOLD IN JUNE 2005.  Grant Agreement not yet 
executed.  Several calls to Socorro County Manager (Metezka Ray-Olguin) have been made with no returns.  NMED-
CPB assumes that the County is not ready to proceed. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo 
Navajo School Board to discuss funding. The grant will be used for water system improvements for the Alamo Chapter. 
8-16-06 Alamo Chapter sent out request for proposals to hire an engineer. 11-20-06 CPB reviewed and approved the 
engineering agreement for execution. 12-5-06 CPB received the executed engineering agreement. 5-17-07 CPB 
reviewed and commented on the technical report.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Socorro County

2005-2489-CP

SE

Water Projects

Consultant: Souder, Miller & Associates

$20,000 for water projects in [Socorro] county.  Grant Agreement not yet executed.  Several calls to Socorro County 
Manager (Metezka Ray-Olguin) have been made with no returns.  NMED-CPB assumes that the County is not ready to 
proceed. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo Navajo School Board to discuss funding. The 
grant will be used for water system improvements for the Alamo Chapter. 8-16-06 Alamo Chapter sent out request for 
Proposals to hire an engineer. 11-20-06 CPB reviewed and approved the engineering agreement for execution. 12-5-06
CPB received the executed engineering agreement. 5-17-07 CPB reviewed and commented on the technical report.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$20,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Socorro County

2006-0220-STB

SE

Solid Waste Dept Equip

Consultant: N/A

to purchase equipment for the solid waste department in Socorro county. 12-18-06 grant agreement executed by NMED
secretary. 6-29-07 County submitted procurement documentation purchasing 12 roll-off containers, roll-off truck, I roll-
off unit, skid loader, and skid steer trailer.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$4,255.36Fund Balance:

Project Amount

CloseoutProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Socorro, City of

2003-1763-CP

SDD

$350,000.00

Design & Construct a Water Well

Consultant: Dennis Engineering

$350,000 to design and construct a water well in Socorro.  EID complete.  DFA issued FNSI/EA.  Project has bid and 
been awarded to Stewart Bros. 1-27-06 closeout documents received and construction is complete for the well. 12-22-
05 CPB approved plans for bids. 4-28-06 second bid awarded to Samcon. 5-18-06 preconstruction meeting held. 4-11-
07 construction of the well house and other system improvements is 100% complete. All closeout documents received 
and grant is considered closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$350,000.00Grant Amount:

Loan Amount:
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Socorro, City of

2004-0217-STB

SE

Wastewater Collection System

Consultant: Dennis Engineering

$500,000 for improvements, upgrade and extension of the wastewater collection system in Socorro in Socorro county.  
RFP and Agreement have been reviewed and approved.  PER submitted to NMED on 6/25/05 and has been reviewed 
and approved. 9-14-06 plans and specifications reviewed. 10-10-06 plans/specs approved for bid advertisement. 11-1-
06 Bids came in over the available funding amount and were rejected. 11-22-06 re- bid awarded to NM Underground 
Contractors, awarding base bid schedule I and the revised base bid schedule II to be within available funds. As of 3-31-
07 construction is approximately 92% complete with installation of lift stations and line testing commencing. 5-17-07 
CPB received closeout documents. Construction is 100% complete. As of 6-11-07 Socorro working on submitting final 
pay request.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$8,364.78Fund Balance:

Project Amount

CloseoutProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Socorro, City of

2005-1162-GF

SE

Wastewater System Improvements

Consultant: Dennis Engineering

$500,000 to plan, design and construct improvements to the wastewater system in Socorro in Socorro county.  Grant 
Agreement not yet executed.    RFP and Agreement have been reviewed and approved.  PER submitted to NMED on 
6/25/05 and has been approved. 9-14-06 plans and specifications reviewed. 10-10-06 plans/specs approved for bid 
advertisement. 11-1-06 Bids came in over the available funding amount and were rejected. 11-22-06 re- bid awarded to 
NM Underground Contractors, awarding base bid schedule I and the revised base bid schedule II to be within available 
funds. As of 3-31-07 construction is approximately 92% complete with installation of lift stations and line testing 
commencing. 5-17-07 CPB received closeout documents. Construction is 100% complete. As of 6-11-07 Socorro 
working on submitting final pay request.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$54,662.58Fund Balance:

Project Amount

CloseoutProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Socorro, City of

2005-1201-GF

SE

NM Fire Training Academy Sewer Connection

Consultant:

$135,000 to plan, design and construct a connection between the New Mexico state fire training academy sewer 
system and the city sewer system in Socorro in Socorro county. 1-4-06 grant agreement has been executed. As of 6-11-
07 there has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$135,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$135,000.00Grant Amount:

Loan Amount:
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Drinking Water Systems

2006-1246-GF

RPR

Water Systems Improvements Statewide

Consultant: Miox

to plan, design and construct improvements to contaminated drinking water systems statewide.  DFA has directed this 
money be used to demonstrate effective disinfection technology for small rural water systems.  DFA is currently working 
on the procurement process to obtain a supplier for the equipment.  The Drinking Water Bureau is preparing selection 
criteria for prospective participants and sample analysis parameters for measuring the effectiveness of the process.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Statewide

$343,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$343,000.00Grant Amount:

Loan Amount:

Arroyo Seco MDWCA

2006-1258-GF

FK

Water System Improvements

Consultant: Souder Miller & Associates

to plan, design and construct water system improvements for the Arroyo Seco mutual domestic water consumers 
association in Taos county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Canon MDWCA

2003-0354-STB

FK

$20,000.00

Water System Improvements

Consultant: N/A

$20,000 for improvements to the Canon Mutual Domestic Water Consumers Association.  Association purchased water 
meters in Spring 2005.  Association board members are working to finalize next round of equipment purchase.  No 
change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$12,017.40Fund Balance:

Project Amount

PlanningProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Cerro Regional MDWC&SWA

2006-1259-GF

FK

Water System Improvements

Consultant: Gannett Fleming West, Inc

to plan, design and construct improvements to the water system for the Cerro mutual domestic water consumers and 
sewage works association in Taos county.  Consultant has notified NMED that PER is near completion.  No change in 
status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$357,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$357,000.00Grant Amount:

Loan Amount:
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Chamisal MDWCA

2002-0122-STB

FK

$25,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

To acquire property for a new well and tank, extend distribution lines, and make other related improvements for the 
Chamisal MDWCA.  PER prepared and approved by NMED in March 2003.  Plans and specifications reviewed and 
approved.  Project complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

East Cerro MDWCA

2002-0166-STB

FK

$20,000.00

Well/Storage Tank Improvements

Consultant: Souder, Miller & Assoc.

$20,000 to design and construct a water well and storage tank and other related water system improvements.  CPB has 
issued concurrence letter for bid tabulations and recommendation of award.  Construction complete except final 
equipment purchase.  East Cerro and West Cerro merged to for Cerro MDWC & SWA effective 8/2/05.  Association is 
preparing final payment request to close this grant.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$20,000.00Grant Amount:

Loan Amount:

El Rito MDWC&SA

2004-2115-CP

FK

$50,000.00

Water System Improvements

Consultant: Gannet Fleming West

$50,000 for the water system improvement project, including the design, construction and inspection of a water supply 
well, concrete vault and water storage tank and trenching and installation of water lines, gate valves and fire hydrants, 
for El Rito mutual domestic water consumers association in Taos county.  El Rito has finalized merger with Cerro 
MDWCA - this project will be completed as part of the current planning, design and construction efforts of Cerro 
MDWCA - the project will utilize this grant per merger documents.  PER is scheduled to be submitted soon.  No change 
in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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El Rito MDWC&SA

2005-1163-GF

FK

Water Project

Consultant: Gannet Fleming West

$45,000 to plan, design and construct the El Rito mutual domestic water consumers and sewer association project in 
Taos county.  Project also includes 2004-2115-CP.  El Rito has finalized merger with Cerro MDWCA - this project will 
be completed as part of the current planning, design and construction efforts of Cerro MDWCA - the project will utilize 
this grant per merger documents. PER is scheduled to be submitted soon.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$45,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$45,000.00Grant Amount:

Loan Amount:

El Salto MDWCA

2003-0365-STB

FK

$25,000.00

Improve & Equip Water System

Consultant: Souder, Miller & Assoc.

$25,000 to improve and equip the water system for El Salto mutual domestic water consumers association. Grant 
Agreement executed.  Water association is attempting to obtain more funding.  Performed pump test on existing well in 
May 2004.  Existing well determined to have poor yield.  Association looking for a private well which can provide their 
needs and can be purchased.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$19,644.29Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

El Valle De Los Ranchos W&SD

2006-1252-GF

FK

Water and Wwater System Improvements

Consultant: Abeyta Engineering

to plan, design and construct water and wastewater system improvements for El Valle de los Ranchos water and 
sanitation district in Taos county.  Wastewater collection system Phase 1C and 1D currently under construction and 
approximately 83% complete.  Phase IE, IF and IIA in design phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$1,527,062.69Fund Balance:

Project Amount

ConstructionProject Phase:

$1,600,000.00Grant Amount:

Loan Amount:
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Lower Arroyo Hondo MDWCA

2006-1254-GF

FK

Water Well System Upgrade

Consultant:

for upgrades to the water well system of the Lower Arroyo Hondo mutual domestic water consumers association in 
Taos county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Penasco MDWC&MSWA

2005-1164-GF

FK

Water Line Extension to Taos County Housing Authority

Consultant: Souder, Miller & Assoc

$25,000 to construct a water line extension from the Penasco mutual domestic water consumers association main line 
to the Taos county housing authority in Penasco in Taos county.   Construction documents have been reviewed and 
approved by NMED.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Penasco MDWC&MSWA

2006-1250-GF

FK

Water System Iimprovements

Consultant: Souder Miller & Associates

to plan, design and construct water system improvements for the Penasco mutual domestic water consumers and 
mutual sewage works association in Penasco in Taos county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Picuris Pueblo

2006-1247-GF-C

FK

Wastewater System Improvements

Consultant: Border Water Works

To plan, design and construct wastewater system improvements for Picuris Pueblo in Taos County.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$175,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$175,000.00Grant Amount:

Loan Amount:
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Picuris, Pueblo of

2006-1247-GF-C

FK

Consultant:

$175,000 "to plan, design and construct wastewater system improvements for the Picuris Pueblo in Taos county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$175,000.00Fund Balance:

Project Amount

Project Phase:

$175,000.00Grant Amount:

Loan Amount:

Questa, Village of

2004-0642-CP

FK

$75,000.00

Wastewater Treatment Plant Improvements

Consultant: Gannett Fleming West Inc.

$75,000 to plan, design and construct a wastewater treatment plant in Questa in Taos county.  PER prepared using 
other funds currently under review.  PER for WWTP improvements approved.  The Village has notified NMED that they 
are proceeding to the preliminary design phase for a new wastewater treatment plant based on the recommended 
alternative presented in the PER.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Questa, Village of

2004-0645-CP

FK

$250,000.00

Wastewater Treatment Plant Improvements

Consultant: Gannett Fleming West Inc.

$250,000 for improvements to the wastewater treatment plant in Questa in Taos county.  PER for WWTP 
improvements completed and approved.  The consulting engineer for the Village is currently designing the new 
wastewater treatment plant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$96,886.16Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Questa, Village of

2005-1202-GF

FK

Wastewater Treatment Plant

Consultant: Gannett Fleming West

$100,000 to plan, design and construct a wastewater treatment plant in Questa in Taos county.  The consulting 
engineer for the Village is currently designing the new wastewater treatment plant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Questa, Village of

2006-1253-GF

FK

Water System Improvements

Consultant: Lawrence Ortega & Associates

to plan, design and construct water system improvements in Questa in Taos county.  The Village has determined that 
the waterline project they hope to complete will be approximately $150,000 with engineering services less than 
$25,000.  Engineering consultant has been hired.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Red River, Town of

2003-0029-GF

FK

$100,000.00

Water & Wastewater Improvements

Consultant: Gannett Fleming West Inc.

$100,000.00 for water and wastewater projects. Phase 1 construction completed. Phase 2 line extension will include a  
river crossing.  River crossing work to be completed at low river flow in Spring 2004.  Town is seeking additional funding
to complete project.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$24,419.30Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Red River, Town of

2005-0116-STB

FK

Transfer Station

Consultant: Gannett Fleming West

$100,000 to plan, design and construct a transfer station for solid waste in Red River in Taos county.  Design of transfer
station in near completion.   Town is reviewing draft Bid Documents.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$4,398.29Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Red River, Town of

2005-1203-GF

FK

Transfer Station

Consultant: Gannett Fleming West

$75,000 to plan, design and construct a transfer station for solid waste in Red River in Taos county.  Grant executed.  
Town is reviewing draft Bid Documents.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$75,000.00Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Page 191 of 206



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Santa Barbara Valley MDWCA

2002-0121-STB

FK

$15,000.00

Water System

Consultant: Souder, Miller & Assoc.

$ 15,000 to plan, design and construct water system for Llano Largo and Llano de la Llegua.  Feasibility study has been 
completed.  Water system association is unable to decide on direction of Project.  Association is re-evaluating project 
scope.  Santa Barbara Valley MDWCA has dissolved - funding will be reverted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$12,866.25Fund Balance:

Project Amount

ClosedProject Phase:

$15,000.00Grant Amount:

Loan Amount:

Taos County

2006-1257-GF

FK

Equipment Purchase

Consultant:

to purchase solid waste equipment for Taos county.  County is preparing specifications for bidding compactors.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$60,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$60,000.00Grant Amount:

Loan Amount:

Taos Ski Valley, Village of

2006-1251-GF

FK

Wastewater System Improvements

Consultant: McLaughlin Rincon

to plan, design and construct improvements, including a sewer line extension, to the wastewater system in Taos Ski 
Valley in Taos county.  Sewer line extension under construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$131,203.66Fund Balance:

Project Amount

ConstructionProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Trampas DWC&MSWA

2004-0644-CP

FK

$50,000.00

Water System Improvements

Consultant: SMA

$50,000 for improvements, including extending the water lines, for the Trampas mutual domestic water consumers 
association in Taos County.  Construction is complete.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$58.10Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Trampas DWC&MSWA

2005-0114-STB

FK

Drinking Water System

Consultant:

$50,000 to plan, design and construct improvements to the drinking water system in the Trampas mutual domestic 
water consumers association in Taos county.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Trampas DWC&MSWA

2006-1249-GF

FK

Water System Improvements

Consultant:

to plan, design and construct improvements, including a security fence, to the Trampas domestic water consumers and 
mutual sewage works association water system in Taos county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Upper Arroyo Hondo MDWA

2006-0221-STB

FK

Water System Improvements

Consultant: Souder Miller & Associates

to make improvements to the water system, including construction of a well and a water storage tank and 
improvements to the metering system, for the upper Arroyo Hondo mutual domestic water association in Taos county. 
Association has procured consulting engineer to prepare Preliminary Engineering Report for water system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$125,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$125,000.00Grant Amount:

Loan Amount:

Upper Arroyo Hondo MDWA

2006-1255-GF

FK

Water System Improvements

Consultant: Souder Miller & Associates

to make improvements to the water system, including construction of a well and a water storage tank and 
improvements to the metering system, for the Upper Arroyo Hondo mutual domestic water association in Taos county.   
Association has procured consulting engineer to prepare Preliminary Engineering Report for water system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Upper Arroyo Hondo MDWC&MSWA

2003-0364-STB

FK

$25,000.00

Repair & Improve Water System

Consultant: Souder Miller & Associates

$25,000 to repair and improve the water system in Arroyo Hondo.  Construction phase of project  completed.  
Remaining funds to be used for equipment purchase.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$5,007.50Fund Balance:

Project Amount

ConstructionProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Vadito MDWCA

2004-0643-CP

FK

$50,000.00

Water System Improvements

Consultant: Souder Miller & Associates

$50,000 to plan, design and construct water system improvements to the Vadito mutual domestic water consumers 
association in Vadito in Taos County.  Plans and specifications for Phase 1water system improvements approved by 
NMED in April 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Vadito MDWCA

2005-0113-STB

FK

Water System Improvements

Consultant: Souder Miller & Associates

$75,000 to plan, design and construct improvements, including a pump house, meters, a tank and water lines, to the 
Vadito mutual domestic water consumers association water system in Taos county.  Plans and specifications for Phase 
1 water system improvements approved by NMED in April 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$75,000.00Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Vadito MDWCA

2006-1248-GF

FK

Water System Improvements

Consultant: Souder Miller & Associates

to plan, design and construct improvements, including a pump house, meters, a tank and water lines, to the Vadito 
mutual domestic water consumers association water system in Taos county.  Plans and specifications for Phase 1 
water system improvements approved by NMED in April 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Encino, Village of

2006-1262-GF

DB

Water System Improvements

Consultant: Oden & Associates

to plan, design and construct water system improvements in Encino in Torrance county. 6/8/07 RFP reviewed, 
Engineering contract approved. Project in design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$10,492.87Fund Balance:

Project Amount

DesignProject Phase:

$15,000.00Grant Amount:

Loan Amount:

Estancia Valley Solid Waste Authority

2006-0223-STB

SDD

Solid Waste Landfill Construct

Consultant: Gordon Environmental

to design, construct and line a subtitle D municipal solid waste landfill cell for the Estancia Valley solid waste authority in
the Torrance county and Bernalillo county regional landfill. 5-3-06 CPB approved plans & specifications for bid 
advertisement. 5-18-06 CPB approved bid tabulation awarding The Snow Company, Inc. to complete the landfill cell in 
the amount of $364,240, with an option to only line half the cell for $223,380 if the County of Bernalillo is not 
participation in the funding, and the right to exercise the option of owner-installation of the leachate system at a cost 
reduction of $17,670. 6-26-06 Meeting held with Joseph Ellis to discuss revising the plans to finish relining cell 2, 
instead of completing the lining for cell 3. Survey noted that cell 2 was not fully completed under a previous contract. 7-
13-06 CPB approved the revised plans to complete cell 2B. 9-28-06 Construction 100% complete on cell 2B. 2-16-07 
final disbursement request was processed for construction costs of landfill cell 2B.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Estancia, Town of

2005-0117-STB

SDD

Water System Improvements

Consultant: N/A

$175,000 to plan, design and construct water system improvements, including water transmission lines, in Estancia in 
Torrance county. 7-25-05 CPB conducted meeting with new grantee explaining the articles within the grant and the 
forms that need to be completed to execute the agreement. 10-17-05 CPB grant agreement executed by the NMED 
secretary. As of 11-4-05 Town has completed drilling well #8 and tested, poured concrete pad, installed new electric 
service and switch gear, purchased emergency pump, installed water piping from pump to existing Town system, 
deepened well #7, and drilled a new well at fire station.  As of 3-23-06 well #7 was redrilled and park well was recased. 
As of 5-18-07 additional waterline repairs and well work have been made.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$57,967.19Fund Balance:

Project Amount

ConstructionProject Phase:

$175,000.00Grant Amount:

Loan Amount:
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Estancia, Town of

2006-0222-STB

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including water transmission lines and a storage tank, in 
Estancia in Torrance county. 11-28-06 grant agreement executed by NMED secretary. As of 6-11-07 there has been no 
further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$300,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Estancia, Town of

2006-1261-GF

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including water transmission lines and a storage tank, in 
Estancia in Torrance county. 8-31-06 grant agreement executed by NMED secretary. As of 6-11-07 there has been no 
further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$275,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$275,000.00Grant Amount:

Loan Amount:

Moriarty, City of

2005-1166-GF

SDD

Wastewater System & Expansion

Consultant: Souder, Miller & Associates/BHI

$250,000 to plan, design and construct wastewater system improvements and expansion in Moriarty in Torrance 
county. 7-7-05 CPB approved the request for proposals for hiring engineering services. 7-21-05 CPB commented on 
the draft engineering contract. 10-12-05 CPB commented on the EJCDC engineering agreement that Souder Miller 
would like to use instead of the previous agreement that CPB reviewed. 10-17-05 grant agreement executed by NMED 
secretary. 12-6-05 CPB received copy of executed contract agreement between the City and Souder Miller & Assoc 
(SMA). 5-11-06 CPB received council meeting minutes declaring the lift station on Martinez Rd an emergency, 
agreement with RMCI, and project acceptance. 7-18-06 CPB approved engineering amendment #1 for additional 
engineering services. 8-18-06 CPB reviewed and commented on plans and specs for equalization basin. 8-30-06 CPB 
approved plans for bid advertisement. 11-28-06 City stated bids came in over the available funding and will rebid the 
project. 12-2006 City decided to stop all work that Souder Miller is doing and possibly hire another firm to produce a 
preliminary engineering report. 1-19-07 CPB reviewed and commented on the Preliminary Engineering Report that 
Bohannan Huston Inc. (BHI) drafted. 2-20-07 CPB received BHI comments and approved final PER. No further activity 
as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$137,317.79Fund Balance:

Project Amount

PlanningProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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Mountainair, Town of

2003-0357-STB

SDD

$60,000.00

Repair & Upgrade Sewer & Water Systems

Consultant: No engineer yet

$60,000 to repair and upgrade the sewer and water systems in Mountainair . Bonds sold in 2004. May 2006 grant 
agreement executed. As of 11-3-06 there has been no further activity. 11-21-06 Town purchased materials for the main 
well under emergency procurement. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$41,487.69Fund Balance:

Project Amount

ConstructionProject Phase:

$60,000.00Grant Amount:

Loan Amount:

Mountainair, Town of

2004-0649-CP

SDD

Sewer & Water Systems Repair & Upgrade

Consultant: Not hired an engineer yet

$100,000 to repair and upgrade the sewer and water systems in Mountainair in Torrance county. 5-22-04 grant 
agreement executed. 12-1-05 CPB was informed that Kenneth Hewett, grant contact, is no longer with the Town. Vall 
Guilly, Mayor, is working on getting the grant funds spent. 11-21-06 Town purchased materials for the main well under 
emergency procurement. No further activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Tajique MDWCA

2005-1167-GF

SDD

Water System Improvements

Consultant:

$5,000 for water system improvements, including a culvert for creek crossing, to the Tajique water system in Torrance 
county. 7-25-05 CPB conducted meeting with new grantee explaining the articles within the grant and the forms that 
need to be completed to execute the agreement. 8-26-06 grant agreement executed by NMED secretary. No further 
activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$5,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$5,000.00Grant Amount:

Loan Amount:
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Willard, Village of

2004-0648-CP

RPR

Wastewater System Improvements & Additions

Consultant: Engineers Inc.

$15,000 to engineer, design and construct improvements and additions to the wastewater system in Willard in Torrance 
county.  Plans & specifications for Phase 2 construction were received on June 4, 2004 for review.  An approval letter 
with conditions was sent on June 14, 2004.  The project has been advertised for bid with an opening date of July 27, 
2004.  Bids opened and the contract awarded to Carl Kelly, preconstruction conference held on August 30, 2004.  NTP 
issued with start date of September 13, 2004.  Construction underway and considering change order for lift station to 
Site A as of 11/22/04.  Site visit on 1/13/05 found project on schedule on within budget.  Contractor will stop work for 
two weeks waiting for remaining septic tanks to be delivered.  Final inspection conducted March 10, 2005 with minor 
punch list.  Final close out documents are being gathered with project final payment date of April 30, 2005.  As of June 
2005, a final pay request and close out documents have not been received.  Final payment to contractor made 8/8/05.  
Change Order #3 submitted and approved on 2/9/06 for supplemental work during the eleventh month warranty 
inspection.  All deficiencies were corrected by the contractor so Phase 2 construction can be closed.  The Village 
decided to spend the remaining $5,000 and equipment and supplies.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$656.95Fund Balance:

Project Amount

CloseoutProject Phase:

$15,000.00Grant Amount:

Loan Amount:

Willard, Village of

2006-1260-GF

RPR

Water/Wastewater System Improvements

Consultant:

to plan, design and construct improvements to the water and wastewater system in Willard in Torrance county.  The 
has decided to use this money for a new backup domestic water well.  The Village has solicited quotes for drilling a new 
well and has made application to the NMED Drinking Water Bureau for approval of modifications to their water system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$70,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$70,000.00Grant Amount:

Loan Amount:

Willard, Village of

2007-3246-GF

RPR

Wastewater system improvements

Consultant:

to plan, design and construct improvements to the wastewater system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$80,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$80,000.00Grant Amount:

Loan Amount:

Page 198 of 206



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Clayton, Town of

2004-0218-STB

TLA

Water Tower Repair & Renovate

Consultant: ASCG Inc.

$75,000 to repair and renovate the water tower in Clayton in Union County. See SAP 2004-1537-STB and 2003-0358-
STB. 2006 Session changed purpose to "plan, design and construct water system improvements". Engineer selected 
and contract under preparation in March 2007

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$75,000.00Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Clayton, Town of

2004-1537-STB

TLA

Water Tower Repair & Recondition

Consultant: ASCG Inc.

$25,000 to repair and recondition a water tower in Clayton in Union County. Engineer selected and contract under 
preparation in March 2007

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Clayton, Town of

2004-2131-CP

TLA

Water Tower Repair & Recondition

Consultant: ASCG Inc.

$40,000 to repair and recondition a water tower in Clayton in Union County. See 03-0358-STB also. Engineer selected 
and contract under preparation in March 2007

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$28,892.16Fund Balance:

Project Amount

DesignProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Clayton, Town of

2005-0118-STB

TLA

Landfill Cpnstruction

Consultant: Gordon Environmental

$235,000 to plan, design, construct and equip a landfill, including land acquisition and improvements, in Clayton in 
Union County. Gordon Environmental selected as consultant to complete NMED-approved tasks as of June 2006. 42% 
complete on Gordon Environmental contract in March 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$235,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$235,000.00Grant Amount:

Loan Amount:
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Clayton, Town of

2006-1265-GF

TLA

Water Leakage Repairs

Consultant: ASCG, Inc.

to plan, design and construct water leakage repairs to the water system in Clayton in Union County. 3/30/07 - Engineer 
selected and contract under preparation in March 2007 (TLA). May 2007 has engineer under contract.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$1,300,000.00Fund Balance:

Project Amount

DesignProject Phase:

$1,300,000.00Grant Amount:

Loan Amount:

Clayton, Town of

2006-1266-GF

TLA

Water Line Hookups

Consultant: ASCG, Inc.

to plan, design, construct and provide water line hookups to the main water system in Clayton in Union County. 
Engineer selected and contract under preparation in March 2007

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$75,000.00Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Clayton, Town of

1996-05

TLA

$350,000.00

Solid Waste - New Regional Landfill

Consultant: Gordon Environmental

Project is siting of a new landfill.  A new site for a small, exempt landfill has been selected.   Borings were completed to 
characterize the site.  Public hearing completed.  Findings of Fact required an additional well to establish depth to 
groundwater.   A final monitoring well has been drilled.  The final MW revealed a small amount of water.  The permit 
has been denied.  Options have been submitted to the Secretary for helping the Town solve its solid waste problem.  
The grant agreement has been extended through December 30, 2005.  . This grant can be used for transfer station and 
equipment to facilitate an interim solution prior to site selection of new landfill that is the being funded by SAP  05-0118-
STB. 42% complete on Gordon Environmental contract in March 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Union

$260,406.45Fund Balance:

Project Amount

PlanningProject Phase:

$350,000.00Grant Amount:

Loan Amount:
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Des Moines

2006-0224-STB

TLA

Water System

Consultant:

to plan, design, construct, purchase, equip and install a water system in Des Moines in Union County.  Reviewing 
Scope , Nov 2006. Approved revised scope May 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Des Moines

2006-1264-GF

TLA

Water System

Consultant:

to plan, design, construct, purchase, equip and install a water system in Des Moines in Union County. Approved revised
scope May 2007.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Belen, City of

2002-0170-STB

SDD

$6,093,350.00

Sewer Rehab

Consultant: Molzen-Corbin & Assoc.

$100,000 to rehabilitate the sanitary sewer system and install an inceptor line in Belen in Valencia county. Part of the 
Phase 1 Collection System Repairs. Project is 98% complete.  Albuquerque Underground Inc. is the contractor.  Belen 
had to clean-up asbestos contamination on Mesa Road during this project.  Contractor and Belen are negotiating 
responsibilities.  Belen has taken out a loan to cover the costs.  Billing for construction has ceased. As of 6-16-06 Belen 
and AUI are entering into arbitration to settle the dispute. 6-4-07 CPB approved final pay request for engineer fees.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Belen, City of

2003-0359-STB

SDD

$975,000.00

Replace Water Well Number 4

Consultant: Molzen-Corbin & Assoc.

$225,000 to replace water well number 4 in Belen.  Well design has been submitted to NMED for review and it was 
approved by BCF on 7/13/05. 3-2-06 CPB received the bid tabulation awarding Rogers & Co. the project in the amount 
of $251,122. Construction commenced 3-20-06. As of 4-20-06 construction is 27% complete with the well hole drilled, 
well sampling, and soil samples collected and analyzed, in which geohydrologist recommend completion of the well. 5-
15-06 CPB reviewed and approved change order No.1 for water sampling for arsenic levels in well no.4. As of 12-7-06 
project is 100% complete on well no. 4. 5-17-07 partial closeout documents submitted by Joe Trumm, engineer on 
project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$1,433.09Fund Balance:

Project Amount

CloseoutProject Phase:

$225,000.00Grant Amount:

Loan Amount:

Belen, City of

2004-0219-STB

SDD

$975,000.00

Water Well 4 Replacement

Consultant: Molzen-Corbin & Assoc.

$600,000 to replace water well number 4, including drilling and related equipment and installation, in Belen in Valencia 
county.  6-8-07 CPB reviewed and commented on plans for well no. 4 building and piping.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$600,000.00Fund Balance:

Project Amount

DesignProject Phase:

$600,000.00Grant Amount:

Loan Amount:

Belen, City of

2004-2151-CP

SDD

$975,000.00

Water Well 4 Replacement

Consultant: Molzen-Corbin & Assoc.

$150,000 to replace water well number 4, including drilling and related equipment and installation, in Belen in Valencia 
county.  4. 6-8-07 CPB reviewed and commented on plans for well no. 4 building and piping.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Belen, City of

2005-0119-STB

SDD

Booster Pump Station Equip

Consultant: Molzen-Corbin & Assoc.

$200,000 to improve and replace pump station equipment, including electrical controls, a switch gear, piping and a 
backup generator, at the west side booster pump station in Belen in Valencia county. 5-3-06 CPB received executed 
grant agreement. No other activity as of 6-8-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Belen, City of

2006-1270-GF

SDD

Arsenic Removal Plan

Consultant: Molzen Corbin

$200,000 to plan for arsenic removal from the water system in Belen in Valencia county. 8-8-06 grant agreement 
executed by NMED secretary. 2-12-07 CPB received copies of the RFP, ranking, and engineering agreement. Molzen 
Corbin was chosen as the engineering firm to produce an arsenic removal plan.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$176,470.84Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Bosque Farms, Village of

2006-1269-GF

SDD

Water Storage Tank Improvements

Consultant: ASCG

to plan, design and construct improvements to the water storage tank in Bosque Farms in Valencia county. 9-25-06 
CPB approved the request for proposals (RFP) in hiring an engineering consultant for advertisement. 11-14-06 CPB 
reviewed a draft engineering agreement. No further activity as of 6-8-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Los Lunas, Village of

007

SDD

Los Lunas Sewer Interceptor/WWTP improvements

Consultant: Molzen Corbin

$16,000,000 for sewer interceptor and wastewater treatment plant improvements. 6-15-06 CPB received stamped copy.
12-1-06 CPB reviewed and commented on the Environmental Information Document (EID) for the sewer interceptor 
lines. 12-20-06 CPB approved EID. 2-21-07 CPB loan meeting held to discuss intentions of funding. 4-12-07 
environmental assessment sent to Town to distribute to appropriate agencies. 4-12-07 CPB approved plans and 
specifications for bid advertisement provided that the Village is taking a risk of redesign that may occur since the 
Finding of No Significant Impact has not been issued. 6-7-07 CPB approved the bid tabulation awarding the 
construction contract of sewer interceptor 202 & Morris Rd. lift station to Salls Brothers Construction in the amount of 
$3,981,830.13. Construction may not commence until the FNSI is issued. 6-13-07 Final determination letter for the 
FNSI was issued by CPB. Construction may commence.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Valencia

$16,000,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$16,000,000.00Loan Amount:

Los Lunas, Village of

1438145

SDD

$5,317,291.92

Luna Hills Storm Water Improvements

Consultant: Molzen-Corbin & Assoc.

$1,428,848 for drainage improvements in Luna Hills in Los Lunas.  Project is being bid with a wastewater project being 
paid for under STAG XP-986793-01.  EA and FNSI issued on 8/26/02. The Village has completed a supplement to the 
EID and NMED drafted a FNSI for EPA.  EPA issued the final determination on 4/26/04.  3-1-06 project is in 
construction with Construction, Contracting & Management (99% complete).  Schedule completion by 3-7-06. Final 
inspection conducted June 28, 2006. 8-23-06 final adjusting change order approved. 2-9-07 all closeout documents 
received and approved. 2-26-07 final draw down approved.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Valencia

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

$3,018,866.00Loan Amount:

Los Lunas, Village of

2006-1271-GF

SDD

Well Arsenic Mitigation

Consultant: Molzen - Corbin & Associates

to plan, design and construct improvements to the eastside well, including arsenic mitigation, in Los Lunas in Valencia 
county. 4-30-07 grant agreement executed by NMED secretary. As of 6-11-07 Molzen Corbin is working on options for 
arsenic mitigation for Los Lunas well.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Valencia County

2005-0146-STB

SDD

Regional Water & Sewer Master Plan

Consultant: CDM

$50,000 to plan a pilot project and implementation system for a regional water and sewer master plan in Valencia 
county. 10-5-05 grant agreement executed. 8-15-06 meeting held to discuss hiring an engineering firm to develop an 
overall plan to regionalize and correct problems with all the water and wastewater systems in Valencia county. 4-11-07 
CDM was chosen as the most qualified firm. As of 6-7-07 CDM is working on gathering information for development of 
the master plan.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Valencia County

2005-1168-GF

SDD

Landfill Closure Project

Consultant:

$40,000 for the landfill closure project in Valencia county. 9-13-05 grant agreement executed. As of 8-15-06 meeting 
held with the acting manager to discuss project. Currently the County is working on hiring an engineer. No further 
activity as of 6-11-07.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$40,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Valencia County

2005-1169-GF

SDD

Solid Waste Transport Trailers

Consultant:

$51,600 to purchase solid waste transport trailers for the public works department in Valencia county.  9-13-05 grant 
agreement executed. 8-15-06 meeting held with the acting manager. Have purchased the trailers and will work on 
submitting documents for reimbursement. 3-7-07 CPB received bid tabulation for transport trailer purchase and 
approved reimbursement to the County.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$51,600.00Grant Amount:

Loan Amount:
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Valencia County

2006-1267-GF

SE

Fire Department Well

Consultant:

$30,000 to drill, improve, construct and equip a well for the Highland Meadows volunteer fire department in Valencia 
county. County does not enough funds to complete project. Need additional funds before project can proceed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$30,000.00Fund Balance:

Project Amount

DesignProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Valencia County

2006-1268-GF

SDD

Water/Wastewater System Master Plan

Consultant: CDM

to plan a pilot project and implementation system for regional water and sewer master plan in Valencia county. 8-15-06 
meeting held to discuss hiring an engineering firm to develop an overall plan to regionalize and correct problems with all
the water and wastewater systems in Valencia county. 4-11-07 CDM was chosen as the most qualified firm. As of 6-7-
07 CDM is working on gathering information for development of the master plan.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$1,500,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$1,500,000.00Grant Amount:

Loan Amount:
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